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SCHEDULE - A
(See Clauses 2.1 and 8.1)

SITE OF THE PROJECT

1 The Site

1.1 Site of the “Construction of 2/3/4/6-lane Elevated Corridor from Baptist Hospital to
Mekhri circle towards Kaveri Junction ( CH: 0+00 to 3+310) and Mekhri circle from
Yeshwantpur side to JC Nagar Bus stop ( CH: (-) 0+145 to 1+341)” as shown in the Key
Map shall include Land, Building, Structures and Road Works as described in Annex-I of
this Schedule-A.

1.2 The dates of handing over the Right of Way to the Contractor are specified in Annex-II of
this Schedule-A.

1.3  An inventory of the Site including the land, buildings, structures, road works, trees and
any other immovable property on, or attached to, the Site shall be prepared jointly by the
Authority Representative and the Contractor, and such inventory shall form part of the
memorandum referred to in Clause 8.2.1 of this Agreement.

1.4 The alignment plans of the Project Highway are specified in Annex-III and shall be
followed as given in Annex-III. Minimum Vertical Clearance (as specified in Schedule-B)
from existing road top to Soffit of Girder shall be followed in the design of vertical profile
of the Elevated Corridor. The Contractor, however, improve/upgrade the existing Road
Profile/Elevated Highway as indicated in Annexure-III based on site/design requirement.

1.5 The status of the environment clearances obtained is given in Annex IV.
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Annex-I
(Schedule-A)

 Site for Two/Three/Four/Six Laning
1.1. Site

The Site of the (Two-Lane, Three-lane, Four-Lane and Six- Lane) Project Highway from Baptist
Hospital to Mekhri circle towards Kaveri Junction ( CH: 0+00 to 3+310) and Mekhri circle from
Yeshwantpur side to JC Nagar Bus stop ( CH: (-) 0+145 to 1+341)”

The land, carriageway and structures comprising the Site are described below

1.2 Description of the Project Highway

The Project Highway is traversing through dense built up area of Bengaluru city having various
widths all along. An index map & existing features of the Project Highway is given at Appendix
A-I.

1.2.1  Referencing System

Proposed chainage as per plan shall be followed, the alignment plan is Annexure-III of this
schedule.

1.3 Latitudes & Longitudes

From To

Hebbal- 13° 2'23.54"N, 77°35'22.95"E
Towards Kaveri Junction-   13° 0'39.14"N,

77°35'1.99"E
Mekhri Circle- 13° 0'52.23"N,

77°35'2.30"E JC Nagar Bus stop- 13° 0'24.96"N, 77°35'33.23"E

1.4 Terrain

The terrain along the project stretch is predominantly plain terrain.
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Appendix A-I

1.0 Index map of Project Highway

Key Plan Showing PHASE-1
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Key Plan Showing Package-1 of Phase-1



Karnataka Road Development Corporation Limited Schedule-A

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

5

2. Land
The site of the project highway comprises the land (total of land already in possession)) as
described below;
Baptist Hospital (Hebbal) to Mekhri circle

(towards Kaveri jn.)
Baptist Hospital (Hebbal) to Mekhri circle

(towards Kaveri jn.)

Sl. No
Chainage (Km) Existing

RoW Sl. No
Chainage (Km) Existing

RoW
From To (m) From To (m)

1 0+000 0+100 52 31 3+000 3+100 46.5
2 0+100 0+200 52 32 3+100 3+200 46
3 0+200 0+300 52 33 3+200 3+310 42
4 0+300 0+400 52 Mekhri Circle to JC Nagar Bus stop
5 0+400 0+500 51 1 0+00 -0+145 25
6 0+500 0+600 45 4 0+200 0+300 45
7 0+600 0+700 45 5 0+300 0+400 45
8 0+700 0+800 50 6 0+400 0+500 46
9 0+800 0+900 50 7 0+500 0+600 47

10 0+900 1+000 49 8 0+600 0+700 47
11 1+000 1+100 50 9 0+700 0+800 46.5
12 1+100 1+200 52 10 0+800 0+900 46.5
13 1+200 1+300 52 11 0+900 1+000 45
14 1+300 1+400 50 12 1+000 1+100 35
15 1+400 1+500 52 13 1+100 1+200 31
16 1+500 1+600 52 14 1+200 1+300 30
17 1+600 1+700 44 15 1+300 1+341 34
19 1+800 1+900 47
20 1+900 2+000 45
21 2+000 2+100 37
22 2+100 2+200 37
23 2+200 2+300 35
24 2+300 2+400 30
25 2+400 2+500 28
26 2+500 2+600 28
27 2+600 2+700 35
28 2+700 2+800 44
29 2+800 2+900 47
30 2+900 3+000 46.5

Note: RoW – Right of Way
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3. Carriageway

The existing carriageway of the Project Highway is heterogeneous type carriageway and
width of carriageway varies throughout the alignment as given in below table. The type of
the existing pavement is flexible.

Sl. No.
Chainage

(Km)
Main Carriageway Width

(m)
Service road

(m)

From To LHS Median RHS LHS RHS
Baptist Hospital (Hebbal) to Mekhri circle (towards Kaveri jn.)

1 0+000 0+100 11 1 11 10 10
2 0+100 0+200 11 1 11 15 10
3 0+200 0+300 11 1 11 9 7
4 0+300 0+400 11 1 11 12 7
5 0+400 0+500 12.5 1 12 8 7
6 0+500 0+600 11 1 11 7 7
7 0+600 0+700 11 1 11 7 7.5
8 0+700 0+800 11 1 11 7.5 10.5
9 0+800 0+900 11 1 11 8 30
10 0+900 1+000 11.5 1 11.5 8 8
11 1+000 1+100 12 1 12 7 7
12 1+100 1+200 12 1 12 7 9.3
13 1+200 1+300 12 1 12 7.5 9.5
14 1+300 1+350 12 1 12 7 7
15 1+350 1+400 11 0.5 11 9 8
16 1+400 1+500 11 0.5 11 8 11
17 1+500 1+600 11 0.5 11 10 10
18 1+600 1+700 10 0.5 11 6.5 9
19 1+700 1+800 10 0.5 11 8 8
20 1+800 1+900 11 0.5 10.5 9.5 8
21 1+900 1+950 10.5 0.5 10.5 12 10
22 1+950 2+000 22 0.5 10 - -
23 2+000 2+100 18 0.5 12 - -
24 2+100 2+200 15 0.5 11 - -
25 2+200 2+300 14 0.5 12 - -
26 2+300 2+400 13 0.5 8.5 - -
27 2+400 2+500 12.5 0.5 9.2 - -
28 2+500 2+600 10.5 0.5 10.5 - -
29 2+600 2+700 15 1 14 - -
30 2+700 2+800 19 1 19.5 - -
31 2+800 2+900 11 2.5 11 7 7
32 2+900 3+000 11 2.5 11 6 7
33 3+000 3+100 11 2.5 11 6 7
34 3+100 3+200 11 2.5 11 6 7
35 3+200 3+310 11 2.5 11 9 9

Mekhri Circle to JC Nagar Bus stop
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Sl. No.
Chainage

(Km)
Main Carriageway Width

(m)
Service road

(m)

From To LHS Median RHS LHS RHS
1 0+000 -0+145 10 0.3 10 - -
2 0+000 0+100 9 0.3 6.5 - -
3 0+100 0+200 9 0.3 5.5 - -
4 0+200 0+300 8.5 0.3 6 - -
5 0+300 0+400 10.5 0.3 5.5 - -
6 0+400 0+500 12.5 0.3 5.5 - -
7 0+500 0+600 11.5 0.3 6 - -
8 0+600 0+700 13 0.3 6 - -
9 0+700 0+800 13 0.3 6 - -
10 0+800 0+870 14 0.3 5 - -
11 0+870 0+950 9.4 0.3 6 - -
12 0+950 1+100 5 0.3 5.7 - -
13 1+100 1+200 6 0.3 7 - -
14 1+200 1+300 9 0.3 8 - -
15 1+300 1+341 7 0.3 7.5 - -

4. Major Bridges: The Major Bridges in the site:

Sl. No. Chainage
(Km)

Type of Structure No. of Spans
with span length

(m)

Width
(m)Foundation Sub-

structure Superstructure

Nil

5. Road over-bridges (ROB)/ Road under-bridges (RUB):
The site includes the following ROB (road over railway line)/RUB (road under
railway line):

Sl. No. Chainage
(Km)

Type of Structure No. of
Spans with

span
length (m)

Width
(m)

ROB/
RUBFoundation Superstructure

Nil

6. Grade separators: The Grade separators in the site:

Sl.
No.

Chainage
(km)

Type of Structure Structural
Length

(m)

No. of
Spans

Span
length

(m)

Total
Width

(m)Foundation Superstructure

1 Mekhri Circle
(2+900) - BOX 60 2 12 24

7. Minor bridges: The Site includes the following minor bridges:

Sl. No. Chainage Type of structure No. of Spans x Overall
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(Km) Type of
Foundation Sub Structure Super

Structure
Span length

(m)
Width

(m)
Nil

8. Railway level crossings:

The Site includes the following railway level crossings:

Sl. No. Chainage (Km) Railway Chainage Level Crossing No. Remarks

Nil

9.  Underpasses (Vehicular, Pedestrian & Cattle Crossing)

The Site includes the following underpasses:

Sl. No. Chainage
(Km)

Type of
Structure

No. of
Spans

Span
length (m)

Width
(m)

Baptist Hospital (Hebbal) to Mekhri circle (towards Kaveri jn.)

1 Anand Nagar
(0+850) Pedestrian 2 4.0 25.00

2 CBI Junction
(1+500) Vehicular 2 6.0 25.00

3
Sanjay Nagar

Junction
(1+873)

Vehicular 1 6.0 23.5

4
Sanjay Nagar

Junction
(1+900)

Vehicular 1 4.0 23.5

10. Culverts

The site includes the following Culverts.

Sl. No. Chainage
(Km)

Type
Culvert

Spans/Opening x span
length/Pipe dia.

(m)

Overall
Width

 (m)

Nil

11. Bus Bays /Shelter: The details of bus bays on the Site are:

The bus bays and bus shelters are exists at the following locations on the Project Highway.

Sl. No. Chainage (km) Length (m) Left Hand Side Right Hand Side

Baptist Hospital (Hebbal) to Mekhri circle (towards Kaveri jn.)

1 0+200 55 - Hebbal Bus
Stop/Bay

2 0+900 83 - Vetenary College
Bus Stop/Bay
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Sl. No. Chainage (km) Length (m) Left Hand Side Right Hand Side

3 1+100 83 Vetenary College
Bus Stop/Bay -

4 1+615 55 CBI Bus Stop Gangenhalli/CBI
Bus Stop/Bay

5 2+360 8 Mekhri Bus Shelter -
6 2+650 30 - Mekhri Bus Stop

Mekhri Circle to JC Nagar Bus stop

7 0+080 8 Mekhri Circle to JC
Nagar Bus stop -

8 1+065 8 TV tower Bus stop -
9 1+341 8 JC Nagar Bus stop Bus stop

12. Truck Lay byes:

The details of truck lay byes are:

Sl. No. Chainage (km) Length (m) Left Hand Side Right Hand
Side

Nil

13. Road side drains
The details of the roadside drains are as follows:

 The Roadside drain exists on either side of the existing road.

Sl. No.
Location (Km)

Length (Km)
From To Side of Drain

Baptist Hospital (Hebbal) to Mekhri circle (towards Kaveri
jn.)

1. 0+000 2+900 2.900 Both sides

Mekri Circle to JC Nagar bus stand

2. 0+000 1+341 1.341 Both sides

14. Major junctions
The details of major junctions are:

Sl. No. Chainage
(Km) At grade Separated Category of Cross Road

NH SH MDR Others

Baptist Hospital (Hebbal) to Mekhri circle (towards Kaveri jn.)

1. 0+710 Yes - - - - LHS towards
Anand Nagar

2. 0+850 Yes PUP - - - LHS towards
Anand Nagar
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Sl. No. Chainage
(Km) At grade Separated Category of Cross Road

NH SH MDR Others

3. 1+500 Yes VUP - - - LHS towards RT
Nagar

4. 1+873 Yes VUP - - - Sanjaya Nagara

5. 1+900 Yes PUP - - - Sanjaya Nagara

6. 2+400 Yes - - - - LHS towards
Binnimill

7. 2+600 Yes - - - - LHS towards
Taralabalu Road

8. 2+900 Yes - - - - Mekhri Circle

Mekhri Circle to JC Nagar Bus stop

9. 0+000 Yes - - - - Mekhri Circle

10. 0+950 Yes - - - - LHS towards CIL
Road

15. Minor junctions
The details of the minor junctions are:

Sl. No. Chainage
(Km) Type of junction Name of Place

Baptist Hospital (Hebbal) to Mekhri circle (towards Kaveri jn.)
1 0+100 LHS (+) Cross road

  2 0+132 LHS (+) 3rd main road
3 0+180 LHS (+) Cross road

  4 0+260 LHS (+) Sumangali sevashrama
main road

   5 0+300 LHS (+) Cross road
  6 0+340 LHS (+) Cross road

7 0+390 LHS (+) 5th A main road
      8 0+540 LHS (+) 4th cross road

   9 0+850 LHS (+) PVT Road
  10 1+325 LHS (+) Ganganagar
11 1+400 LHS (+) Cross road

 12 1+425 LHS (+) Cross road
 13 1+450 LHS (+) CBI road

 14 1+680 RHS (+) Veterinary research
institute

 15 2+000 LHS (+) Jamma masjid
 16 2+060 LHS (+) Cross road
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Sl. No. Chainage
(Km)

Type of junction Name of Place

 17 2+085 LHS (+) Cross road
 18 2+160 LHS (+) GRV business academy
 19 2+270 LHS (+) To Market

Mekhri Circle to JC Nagar Bus stop
   20 1+280 LHS Side Road To Marappa Garden

16.  Bypasses:

Sl. No. Name of bypass
Chainage

(km) Length
(Km)

Nil

17. Details of any other structures:

Sl. No Chainage
(Km) Type of Structure Width

(m) Remarks

Baptist Hospital (Hebbal) to Mekhri Circle to Kaveri Junction

1 Hebbal Bus Stop
(0+170)

Subway - RCC
Box Structure - -

2 HMT Bhavan
(2+200)

Skywalk - Steel
Truss Type 5 -

18. Submergence Locations

 The data of flooding over existing road is shown in Table below.

Sl. No. Chainage (Km) Overtopping above the existing road (m)
From To

Nil

19. Service road/Slip road locations

Sl. No.
Chainage

(Km) Remarks
From To

Baptist Hospital (Hebbal) to Mekhri circle (towards Kaveri jn.)

1 0+000 1+950 Both Sides

2 2+800 3+310 Both Sides
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Appendix A-II.

As the proposed alignment is part of City roads, the Chainage shall be refereed as shown in the
alignment plan vide Annexure-III of this Schedule.
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Annex – II
(Schedule-A)

Dates for providing Right of Way

The dates on which the Authority shall provide Right of Way to the Contractor on different
stretches of the Site are stated below:

Sl.No
Design Chainage (Km) Length

(m) Proposed RoW Date of
Availability

From To
SECTION-1 (0+00 Near Baptist hospital (Hebbal) to CH: 3+310 after Mekhri circle

towards Kaveri Jn.)
Full Right of way

1 0 154 154 10.5 to 18.5

On
appointed

date

2 154 194 40 10.5 to 18.5

3 194 474 280 44.5
4 474 754 280 44.5
5 754 914 160 40.5
6 914 1354 440 40.5
7 1354 1614 260 40.5
8 1614 1734 120 40.5
9 1734 1970 236 40.5

10 1970 2654 684 25
11 2654 2694 40 25
12 2694 2814 120 40
13 2814 2872 58 40
14 2872 3308 436 40

SECTION-2 (CH: 0+00 Mekhri Circle to CH: 1+341 on Jayamahal Road near JC
Nagar bus Stop)

15 0 381 381 45

On
appointed

date

16 381 541 160 45
17 541 581 40 42.5
18 581 860 279 40
19 1180 1341 161 25.5
20 0 -200 200 21

Total Length (m) 4529
Partial Right of way

SECTION-2 (CH: 0+00 Mekhri Circle to CH: 1+341 on Jayamahal Road near JC
Nagar bus Stop)

21 860 1180 320 32
On

appointed
date

Total
Length 320
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(m)
Additional Right of way

SECTION-2 (CH: 0+00 Mekhri Circle to CH: 1+341 on Jayamahal Road near JC
Nagar bus Stop)

22 860 1180

320

1.5

180 days
from the
appointe

date
Total Length (m) 320

 NOTE: The 80% of the required land is available and rest of the land i.e. 20% shall in no
case be beyond 180 (one hundred and eighty) days after the Appointed Date.
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Annex- III

(Schedule-A)

Drawings

The existing alignment of the Project Highway shall be modified as per the enclosed alignment
plan. Except the sections shown in Annex-II other locations alignments (including all type of
improvements proposed in schedules/TCS) shall be within the existing ROW. Finished road level
indicated in the alignment plan are indicative and the Elevated corridor profile in any case shall not
be less than based on the minimum Vertical clearance (from existing road top to soffit of the
girder) as specified in Schedule-B. Structural General Arrangement Drawings (GAD) are also
provided for Guidance only. The contractor shall, however, improve/upgrade the Road profile as
indicated in Annexure-III based on site/ design requirement. The effort shall be made to keep at-
grade existing carriageway width same as present.
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Annex - IV
(Schedule-A)

 Environment Clearances

Environment clearance is required for the project as per EIA notification 2006 and

subsequent amendments.

Accordingly Environment clearance has been obtained vide No: SEIAA/135/CON/2018

Dated 2-3-2019.
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SCHEDULE - B
(See Clause 2.1)

Development of the Project Highway

1 Development of the Project Highway

Development of the Project Highway shall include design and construction of

Elevated Corridor including improvement of at-grade road as described in this

Schedule-B and in Schedule-C.

2 Description of Project Highway

Construction of elevated corridor including improvement of At-Grade existing road

for Package-1 of North South corridor

Section-1: Starting from CH: 0+00 near Baptist Hospital (Hebbal) to CH: 3+310

towards Kaveri Junction

Section-2: Starting from CH: 0+000at Mekhri Circle to CH: 1+341 on Jayamahal

road near JC Nagar Bus stop including -0+145 to 0+00 towards Yeshwanthpur

As described in Annex-I of this Schedule-B and in Schedule-C.

3 Specifications and Standards

The Project Highway shall be designed and constructed in conformity with the

Specifications and Standards specified in Annex-I of Schedule-D.
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Annex - I
(Schedule-B)

Description of the Project Highway

1 WIDENING OF THE EXISTING HIGHWAY
Construction of 2/3/4/6-lane Elevated Corridor (with or without paved shoulder)
Section-1 CH: 0+00 Near Baptist hospital (Hebbal) to CH: 3+310 towards Kaveri
Junction and Section-2 CH: 0+00 Mekhri Circle to CH: 1+341 on Jayamahal
road near Cantonment within Bangalore Metropolitan region in the state of
Karnataka on EPC Mode

1.1 The Project Highway shall comprise of construction of 2/3/4/6-lane Elevated Corridor
including at-Grade/Underneath road. The proposed drawings of the Project Highway
enclosed in Annex III of Schedule A are indicative & for reference only. However
EPC contractor shall design highway as per Schedule D.

Sl.

No

Design Chainage
(Km)

Length (m) New Construction of
Elevated Highway/

Upgradation of At Grade
/Underneath Road*

Remarks

From To At -Grade
Road

Elevated
corridor

SECTION-1 (CH: 0+00 Near Baptist hospital (Hebbal) to CH: 3+310 after Mekhri circle
towards Kaveri jn.)

1.  0+000 0+194 194 194 2 Lane Elevated Corridor
at +1 level starts from the
end point of under
construction BDA Flyover
(to be integrated) and Up-
gradation of Existing road

Near Hebbal
police
Station

2.  0+194 0+754 560 560 4 lane Elevated Corridor at
+1 level and Up-gradation
of Existing road with
Service Road.

2-Lane Up (NS-UR1)
Ramp from Ch: 0+474 to
Ch: 0+754 (including
viaduct portion upto 5.0m
height from EGL) and
merging with main
carriageway at +1 level.

2-Lane Down (NS-DR1)

Hebbal
police
Station –
Baptist
hospital

EGL-
Existing
Ground
Level
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Sl.

No

Design Chainage
(Km)

Length (m) New Construction of
Elevated Highway/

Upgradation of At Grade
/Underneath Road*

Remarks

From To At -Grade
Road

Elevated
corridor

Ramp from Ch: 0+474 to
Ch: 0+754 (including
viaduct portion upto 5.0m
height from EGL) and
merging with main
carriageway at +1 level.

3.  0+754 0+914 160 160 6-Lane Elevated Corridor
at +1 Level from Ch:
0+754 to Ch:0+914 on two
separate superstructures
and Up-gradation of
Existing road

Baptist
hospital-
Mekhri
junction

4.  0+914 1+354 440 440 6-Lane Elevated Corridor
at +1 Level from Ch:
0+914 to Ch:1+314 on
single superstructure and
Up-gradation of Existing
road

5.  1+354 1+614 260 260 6-Lane Elevated Corridor
at +1 Level from Ch:
1+354 to Ch:1+614 on
Single separate
superstructures and Up-
gradation of Existing road

6.  1+614 2+654 1040 1040 6-Lane Elevated Corridor
at +1 Level from Ch:
1+614 to Ch:2+654 on
single superstructure and
Up-gradation of Existing
road

7.  2+654 2+694 40 40 6-Lane Elevated Corridor
at +1 Level from Ch:
2+654 to Ch:2+694 on
single superstructure with
widening for entry of Right
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Sl.

No

Design Chainage
(Km)

Length (m) New Construction of
Elevated Highway/

Upgradation of At Grade
/Underneath Road*

Remarks

From To At -Grade
Road

Elevated
corridor

Ramp and Up-gradation of
Existing road

8.  2+694 2+814 120 120 (LHS 3 + RHS 2) Lane
Elevated Corridor from +1
Level to +2 Level from
Ch. 2+694 to Ch. 2+814 on
single superstructure and
Up-gradation of Existing
road

9.  2+814 2+872 58 58 (LHS 3 + RHS 2) Lane
Elevated Corridor from +1
Level to +2 Level from
Ch. 2+814 to Ch. 2+872 on
single superstructure and
Up-gradation of Existing
road

10. Right Ramp at
Mekhri Circle from
(+2 Level)­  (+3

Level)­  (+1
Level)

- 820 2-Lane right viaduct ramp
structure starting from Ch.
2+694 on Mekhri- Hebbal
side and ending at Ch.
0+581 on Jayamahal Road
and Up-gradation of
Existing road

11. Left Ramp at
Mekhri Circle from
(+2 Level)­  (+1

Level)

- 380 2-Lane left viaduct ramp
structure starting from Ch.
2+872 on Mekhri-Hebbal
side and ending at Ch.
0+381 on Jayamahal Road
and Up-gradation of
Existing road

12. 2+872 3+308 436 4-Lane Elevated Corridor
at +2 Level from Ch:
2+872 to Ch:3+308 +1
Level on single
superstructure and Up-

Towards
Kaveri
junction
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Sl.

No

Design Chainage
(Km)

Length (m) New Construction of
Elevated Highway/

Upgradation of At Grade
/Underneath Road*

Remarks

From To At -Grade
Road

Elevated
corridor

gradation of Existing road
and Up-gradation of
Existing road

SECTION-2 (CH: 0+00 Mekhri Circle to CH: 1+341 on Jayamahal Road near JC Nagar
bus Stop)

13. 0+000 0+381 381 381 4 lane Elevated Corridor
on single superstructure
and Up-gradation of
Existing Road

Starts from
Mekhri
junction

14. 0+381 0+541 160 160 4-Lane to 6-Lane Elevated
Corridor on single
superstructure and Up-
gradation of Existing road

15. 0+541 0+581 40 40 (LHS 3 + RHS 2) Lane
Elevated Corridor from +1
Level from Ch. 0+541 to
Ch. 0+581 on single
superstructure and Up-
gradation of Existing road

16. 0+581 1+341 760 760 6 lane Elevated Corridor
at +1 Level from Ch: 0+
581 to Ch: 1+341 on
single superstructure and
Up-gradation of Existing
road

2-Lane Down (NS-DR2)
Ramp from Ch: 0+541 to
Ch: 0+860 (including
viaduct portion upto 5.0m
height from EGL) and
merging with main
carriageway at +1 level.

2-Lane Up (NS-UR2)

Mekhri
junction-
Jaymahal
road.

 End of PKG-
1 is at
Ch:1+340 and
to be
integrated
with PKG-2



Karnataka Road Development Corporation Limited Schedule-B

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

22

Sl.

No

Design Chainage
(Km)

Length (m) New Construction of
Elevated Highway/

Upgradation of At Grade
/Underneath Road*

Remarks

From To At -Grade
Road

Elevated
corridor

Ramp from Ch: 0+820 to
Ch: 1+180 (including
viaduct portion upto 5.0m
height from EGL) and
merging with main
carriageway at +1 level.

17. 0+00 (-)
0+145

145 145 4-lane Elevated Corridor
at +1 Level from Ch: 0+
000 at Mekhri circle to
Ch: (-)0+145 towards
Yashwantapur road on
single superstructure and
Up-gradation of Existing
road

End of PKG-1
towards
Yashwantapur
and to be
integrated
with EW-1
corridor

Note: Refer Alignment Plan, Structural GAD’s and Cross Sections in Annexure III of
Schedule A

1.2 WIDTH OF CARRIAGEWAY

1.2.1 The Project Highway shall be Two-Lane/Three-Lane/ Four-lane/ Six-Lane Elevated
carriageway with or without paved shoulders. Improvement to At-Grade road shall be
undertaken as shown in the plan and profile and Typical Cross-sections enclosed,
However it shall be within the available RoW in consultation with Authority/
Authority Engineer. The paved carriageway shall be provided as indicated below.

Elevated Carriageway Width

Sl.
No.

Location (Km) Total Width including Carriageway,
Paved Shoulder and Shyness

From To Elevated Remarks
LHS (m) RHS (m)

SECTION-1 Elevated Highway Baptist Hospital (Hebbal) to Mekhri circle
towards Kaveri junction

1. 0+000 0+194 8.00 -
2. 0+194 0+754 8.00 8.00
3. 0+754 0+914 11.50 11.50
4. 0+914 1+354 11.50 11.50
5. 1+354 1+614 11.50 11.50
6. 1+614 2+654 11.50 11.50
7. 2+654 2+694 11.50 11.50 to 15.650
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Sl.
No.

Location (Km) Total Width including Carriageway,
Paved Shoulder and Shyness

From To Elevated Remarks
LHS (m) RHS (m)

8. 2+694 2+814 11.50 8.00+8.00
9. 2+814 2+872 11.50 to 15.650 8.00+800
10. 2+872 3+310 8.00 8.00

RAMPS

11.

NSUR -1, Start
Ch: 0+474

towards Mekhri
circle

5.5

12.

NSDR -1, Start
Ch: 0+474

towards Mekhri
circle

5.5

SECTION-2 Elevated Highway Mekhri circle to JC Nagar bus Stop in Jayamahal
road

1. 0+000 0+381 8.00 (LHS Ramp)
+8.00

8.00+8.00 (RHS
Ramp)

2. 0+381 0+541 15.650 to 11.50 11.50+8.00 (RHS
Ramp)

3. 0+541 0+581 11.50 15.650 to 11.50

4. 0+000 (-)
0+145 8.00 8.00

RAMPS

1.

NSUR -3 Start
Ch: 0+861
(towards

Doordarshan
Kendra)

5.5

2.

NSDR -3, Start
Ch: 1+205
(towards

Mekhri circle)

5.5

At Grade Carriageway Width

Sl.
Design

Chainages
(Km)

Length (m) Main CW Service/
Slip Road

Drain

Remarks

No From To
At -

Grade
Road

Elevated LHS RHS LHS RHS

SECTION-1 (0+00 Near Baptist hospital (Hebbal) to CH: 3+310 after Mekhri circle towards
Kaveri jn.)

1. 0 154 154 154 Follow Existing Near Hebbal
police Station

2.  154 194 40 40 11 11 6.5 6.5 BHS Near Hebbal
police Station
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Sl.
Design

Chainages
(Km)

Length (m) Main CW Service/
Slip Road

Drain

Remarks

No From To
At -

Grade
Road

Elevated LHS RHS LHS RHS

3.  194 474 280 280 11 11 6.5 6.5 BHS

Hebbal police
Station –
Baptist
hospital

4.  474 754 280 280 6.5 6.5 4.5 4.5 BHS EGL-Existing
Ground Level

5.  754 914 160 160 11 11 6.5 6.5 BHS

Baptist
hospital-
Mekhri
junction

6. 914 1354 440 440 9.5 9.5 6.5 6.5 BHS
7. 1354 1614 260 260 11 11 6.5 6.5 BHS
8. 1614 1734 120 120 9.5 9.5 6.5 6.5 BHS
9. 1734 1970 236 236 11 11 6.5 6.5 BHS

10.  1970 2654 684 684 `11-
15

`11-
15 - - BHS

11.  2654 2694 40 40 `11-
13

`11-
13 - - BHS

12. 2694 2814 120 120 10.5 10.5 6.5 6.5 BHS

13.  2814 2872 58 58 Upgradation of Existing
Junction BHS

14.  2872 3150 278 278 10.5 10.5 6.5 6.5 BHS
Towards
Kaveri

junction

15.  3150 3308 158 158 10.5-
11.0

10.5-
11.0 - - BHS

Towards
Kaveri

junction

16.

Right Ramp at
Mekhri Circle
from (2 Level)
®  (3 Level) ®

(1 Level)

- 820

17.

Left Ramp at
Mekhri Circle
from (2 Level)
®  (1 Level)

- 380

SECTION-2 (CH: 0+00 Mekhri Circle to CH: 1+341 on Jayamahal Road near JC Nagar bus Stop)

18. 0 381 381 381 9.5-
11.0

9.5-
11.0 - - BHS

Starts from
Mekhri
junction

19.  381 541 160 160 9.5-
11.0

9.5-
11.0 - - BHS

20. 541 581 40 40 9.5 9.5 5.5 5.5 BHS

21.  581 1341 760 760

Mekhri
junction-
Jaymahal

road.

22.  581 860 279 279 9.5 9.5 - 5.5 BHS End of PKG-
1 is at
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Sl.
Design

Chainages
(Km)

Length (m) Main CW Service/
Slip Road

Drain

Remarks

No From To
At -

Grade
Road

Elevated LHS RHS LHS RHS

Ch:1+340 and
to be

integrated
with PKG-2

23. 860 1180 320 320 9.5 9.5 - - BHS
24. 1180 1341 161 161 9.5 9.5 - -

25. 0 -200 -200 -200 9.5 9.5 - - BHS

End of PKG-
1 towards

Yashwantapur
and to be
integrated
with EW-1

corridor

The widths mentioned in above table are minimum, However actual width as per site to be
considered in consultation with Authority / Authority Engineer. The change/increase in
Length/width of improvement shall not be considered as change of scope.

1.2.2 Except as otherwise provided in this agreement the Total width including
carriageway, Paved Shoulder, Shyness and cross sectional features shall conform to
paragraph 1.2.1 above.

2 GEOMETRIC DESIGN AND GENERAL FEATURES

2.1 General
The project highway is situated in highly urbanized and constrained area. The
horizontal alignment of Elevated corridor shall not be changed, if inevitable, it shall
have consent and approval in writing from Authority and shall not constitute change
of scope and shall be done in accordance with Section 2 of the Manual.

Plan and profile have been designed keeping in view the considerations such as
design speed appropriate for the terrain and Site constraints. The profile designed
shall be carried out keeping the vertical clearance from At-Grade road to soffit of
girder not less than 8.5m. However, the Contractor shall improve upon the plan and
profile to the extent possible within the Site (Proposed ROW) with prior approval of
Authority’s Engineer/Authority.

2.2 Design Speed

As far as possible the design speed shall be 80/65 kmph and minimum speed shall be
50/ 40 kmph for elevated corridor. However, ramps and loops shall be for 30 kmph.
However the minimum radius of curvature for Elevated corridor shall be 60/100 m
and for Loops and Ramps shall be 40/60 m.

2.3 Improvement of the existing road geometrics:
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The improvement shall be to the extent possible within the given right of way and
proper road signs and safety measures shall be provided after accommodating
Substructure of Elevated Highway. The Cross section of At Grade road shall be
maintained provided in clause No. 2.1.1.

2.4 Right of Way
Details of proposed Right of Way are given in Annexure II of Schedule A.

2.5. Provision of Footpaths / Utility corridor
Provision of Footpath cum Utility corridor shall be as shown in the plan and profile
and Typical Cross-sections enclosed, however it shall be within the available RoW in
consultation with Authority/ Authority Engineer.

2.6. Lateral and vertical clearances of Elevated Highway
2.6.1 Lateral clearances at underpasses shall be as per paragraph 2.10 of the Manual.

2.6.2 Vertical clearance from At-Grade road to soffit of girder shall not be less than 8.5m.
Any local change in vertical clearance will be decided in consultation with Authority
/ Authority Engineer.

2.7 Lateral and vertical clearance at Underpasses/Overpass

Sl. No Location (Chainage)
(KM) Span/Opening (m) Remarks

Nil

2.8 Service roads
Service roads shall be constructed at the locations and for the lengths indicated
below:

Sl. No.
Proposed Chainage Design Length

(Km) Remarks
From (Km) To (Km)

Shall be improved as per existing available locations to the full width in consultation
with Authority/ Authority Engineer
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2.9 Elevated highway (Grade separated structures)

Elevated Highway (Grade Separated Structures) shall be provided as per the details given in 7.5.

Sl.
No

Chainage (Km)

Length (m)

Carriagew
ay Width

(m)

Paved
Should
er (m)

Shyness (m)

Remarks

From To LH
S

RH
S

L
H
S

R
H
S

LHS RHS

SECTION-1 Elevated Highway Baptist Hospital (Hebbal) to Mekhri circle (towards Kaveri jn.)

1. 0+000 0+194 194 7.0 - - 0.5 0.5 2-Lane (+1 level)

2. 0+194 0+754 560 7.0 7.0 - - 2x0.
5

2x0.
5 4-lane (+1 level)

3. 0+754 0+914 160 10.5 10.5 - - 2x0.
5

2x0.
5 6-lane (+1 level)

4. 0+914 1+354 440 10.5 10.5 - - 2x0.
5

2x0.
5 6-lane (+1 level)

5. 1+354 1+614 260 10.5 10.5 - - 2x0.
5

2x0.
5 6-lane (+1 level)

6. 1+614 2+654 1040 10.5 10.5 - - 2x0.
5

2x0.
5 6-lane (+1 level)

7. 2+654 2+694 40 10.5
10.5
to
14

- - 2x0.
5

2x0.
5 6-lane (+1 level)

8. 2+694 2+814 120 10.5 7.0 - - 2x0.
5

2x0.
5

3+2-lane (+1 level
to +2 level)

9. 2+814 2+872 58 10.5 7.0 - - 2x0.
5

2x0.
5

3+2-lane (+2
level)

10. 2+872 3+308 436 7.0 7.0 1.
5

1.
5

2x0.
5

2x0.
5

4-lane (+2 level to
+1 level)

SECTION-2 Elevated Highway Mekhri circle to JC Nagar bus Stop

1.
(-)
0+14
5

0+000 145 7.0 7.0 1.
5

1.
5

2x0.
5

2x0.
5

2+2 lane (+1
level)

2. 0+000 0+381 381 7.0 7.0 1.
5

1.
5

2x0.
5

2x0.
5

3+2-lane (+1
level)

3. 0+381 0+541 160
7.0
to

10.5
7.0 1.

5
1.
5

2x0.
5

2x0.
5

3+3-lane (+1
level)

4. 0+541 0+581 40 10.5
7.0
to

10.5

1.
5

1.
5

2x0.
5

2x0.
5

3+3-lane (+1
level)

5. 0+581 1+341 800 10.5 10.5 - - 2x0.
5

2x0.
5 6-lane (+1 level)
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Ramps

Sl.
No

Chainage (Km)

Length(m)

Carriagew
ay Width

(m)

Paved
Shoulde

r (m)

Shyness
(m)

Remarks
Fro
m

To
LH
S

RHS
L
H
S

RH
S

LH
S

RH
S

SECTION-1 Ramps and Loops Between Baptist Hospital (Hebbal) to Mekhri circle (towards Kaveri
jn.)

1.

NSUR -1, Start
Ch: 0+474 towards
Mekhri Circle

As per site
requirement
including upto
5m height
viaduct

5.5 - - - - Up ramp on LHS

2.

NSDR -1, Start
Ch: 0+474 towards
Hebbal

As per site
requirement
including upto
5m height
viaduct

5.5 - - - - Down ramp on RHS

SECTION-2 Ramps and Loops Between Mekhri circle to JC Nagar bus Stop

1.

2+734
of
MCW
of
Section
1 on
Baptist
hospita
l to
Mekhri
circle
stretch

0+541 of
MCW of
Section 2
on
Mekhri
circle to
JC nagar
bus stop

850 7.0 -  2x0.5

Ramp (+1 level on
Jaymahal Road to +3
level at Mekhri
Underpass to +1 level
towards Baptist
Hospital)

2.

2+872
of
MCW
of
Section
1 on
Baptist
hospita

0+261
of MCW
of
Section 2
on
Mekhri
circle to
JC nagar

450 7.0 -   2x0.5

Ramp (+2 level from
Baptist Hospital  to +1
level on Jaymahal
Road)
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Ramps

Sl.
No

Chainage (Km)

Length(m)

Carriagew
ay Width

(m)

Paved
Shoulde

r (m)

Shyness
(m)

Remarks
Fro
m

To
LH
S

RHS
L
H
S

RH
S

LH
S

RH
S

l to
Mekhri
circle
stretch

bus stop

3.

NSDR-3 Start Ch:
0+541 (towards
Cantonment)

As per site
requirement

including upto
5m height

viaduct

5.5 - - Down ramp on LHS

4.

NSUR-3 Start Ch:
1+220 (towards
Mekhri circle)

As per site
requirement

including upto
5m height

viaduct

5.5 - - Up ramp on RHS

2.9.2 The Deck Width, Vertical Clearance and Type of Super Structure.

Refer Clause 7.5 and Clause 14 of Schedule B
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2.10 Cattle and pedestrian underpass /overpass:

Cattle and pedestrian underpass/ overpass shall be constructed: [Refer to paragraphs 2.13
of the Manual and specify the requirements of cattle and pedestrian underpass/ overpass:

Sl.
No. Chainage

(km)
Type of

Structure
No. of Spans with span length (m) Width (m)

Nil

2.11 Typical Cross-sections of the Project Highway:

Typical cross section drawings showing configuration as below.

ELEVATED 6 LANE CROSS SECTION



Karnataka Road Development Corporation Limited                                                                                         Schedule-B

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

31

ELEVATED 4 LANE WITH PAVED SHOULDER CROSS SECTION

ELEVATED 3 LANE CROSS SECTION
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ELEVATED 2 LANE CROSS SECTION
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3 INTERSECTIONS AND GRADE SEPARATORS
All intersections shall be improved to the possible extent as per Ministry Standard
drawing and 2/4/6 Lane Manual of Standard and Specifications within the available
RoW. The location, type and features of the at-grade intersections are given in the
tables below. Properly designed intersections shall be provided at the locations and
types and features given in the tables below:

(a) At-grade intersections

Major Intersections

Sl.
No.

Chainage
Km

At
grade Grade Separated Location

SECTION-1 Ramps and Loops Between Baptist Hospital (Hebbal) to
Mekhri circle towards Kaveri jn.

1 2+900 Yes - Mekhri Circle
(Existing VOP)

SECTION-2 Ramps and Loops Between Mekhri circle to JC Nagar bus
stop in Jayamahal road

1 0+950 Yes - LHS towards
CIL Road

Minor junctions

Sl. No. Chainage
(Km)

Type of
junction Name of Place

Baptist Hospital (Hebbal) to Mekhri circle towards Kaveri jn.
1 0+000 LHS Side Road Anand Nagar
2 0+100 LHS Side Road  Anand Nagar
3 0+132 LHS Side Road  3rd main road
4 0+180 LHS Side Road Cross road

5 0+260 LHS Side Road Sumangali sevashrama
main road

6 0+300 LHS Side Road Cross road

7 0+340 LHS Side Road Cross road

8 0+390 LHS Side Road  5th A main road
9 0+540 LHS Side Road To Vinayaka nagar

10 0+850 LHS Side Road PVT Road
11 1+325 LHS Side Road Ganganagar
12 1+400 LHS Side Road Cross road

13 1+425 LHS Side Road Cross road

14 1+450 LHS Side Road  CBI road
15 1+500 LHS Side Road Towards RT Nagar
16 1+680 LHS Side Road To RT Nagar



Karnataka Road Development Corporation Limited                                                                                         Schedule-B

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

34

Sl. No. Chainage
(Km)

Type of
junction

Name of Place

17 1+930 LHS Side Road Main road RHS
towards Sanjaya Nagara

18 2+000 LHS Side Road Jamma masjid
19 2+060 LHS Side Road Cross road
20 2+085 LHS Side Road Cross road

21 2+160 LHS Side Road GRV business
academy

22 2+270 LHS Side Road To Market
23 2+400 LHS Side Road Towards Binnimill

24 2+600 LHS Side Road Towards
kadugondanahalli

Mekhri circle to JC Nagar bus stop in Jayamahal road
1 1+280 LHS Side Road To Marappa Garden

All At Grade arterial roads intersection with project highway shall be improved by the
contractor as per the instructions of Authority Engineer / Authority.

4 ROAD EMBANKMENTS AND CUT SECTION

4.1  Widening and improvement of the existing road embankment/cut and construction of

new road embankment/ cut shall conform to the plan and TCS enclosed at Appendix B-

1. The vertical clearance shall be 8.5m from the finished level of improved existing

road.

4.1.1 Raising of the existing road [Refer to paragraph 4.2.2 of the Manual and specify
sections to be raised]: The existing road shall be raised in the following sections:

Sl. No.

Existing Chainage Design Chainage

RemarksFrom To From To

Nil

5 PAVEMENT DESIGN (Refer drawing for typical details)

5.1 Pavement design shall be carried out in accordance with Section 5 of the Manual.

5.2 Type of Pavement
The new pavement for entry/exit solid ramps shall be flexible type as per
IRC 37 2018.

The Pavement for improvement of At-Grade all roads shall be with White
Topping as per IRC: SP: 76-2015.
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The wearing course on elevated corridor and entry/exit viaduct ramps shall
be of Type 3 stone matrix Asphalt 50mm thick laid in single layer as per
MoRTH specification.

5.3 Design requirements

5.3.1 Design Period and strategy

Flexible pavement shall be designed with minimum subgrade CBR of 8%. Stage

construction shall not be permitted.

All the exist/entry ramps pavement composition shall be as below

Sl.
No. Description of item Minimum pavement Composition

of Flexible Pavement (mm)
1 Bituminous Concrete (BC) 40
2 Dense Bituminous Concrete (DBM) 100
3  Wet Mix Macadam (WMM) 250
4 Granular Subbase (GSB) 200
5 Subgrade 500

 White topping shall be proposed for improvement of At-Grade all roads with minimum

pavement composition as - White topping (PQC-M40)-170mm, BM-75mm, and widening

of existing road portion wherever necessary within existing ROW shall be with -White

topping (PQC-M40)-170mm, BM-75mm, WMM-250mm, GSB-200, Subgrade-500mm

(CBR 8%).

Pavement shall be constructed upto available RoW excluding sidewalk/Drain/median.

5.4 Reconstruction of stretches:
 Refer to paragraph 5.9.5 of the Manual and specify the stretches, if any, to be

reconstructed. The stretches where ground level improvements are proposed shall be

reconstructed. These shall be designed & constructed as new pavement with White

Topping.

6 ROADSIDE DRAINAGE & FOOTPATH:

6.1 ROADSIDE DRAINAGE

 RCC drains for surface and subsurface drainage for the Project Highway shall be

provided as per Section 6 of the Manual. Lined Drains shall be provided for

minimum linear project length in built-up areas and service/slip road locations as

per manual requirements, which are connected to the existing CD works on

project highway and corresponding to the typical cross-sections referred to in

Clause 2.11 of this Schedule B and detailed as below:
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Actual length and size of the lined drains shall be determined by the Contractor

in accordance with the Manual requirements with approval from the Authority’s

Engineer. Any increase in the length specified in this Clause of Schedule-B shall

not constitute a Change of Scope, save and except any variations in the length

arising out of a Change of Scope expressly undertaken in accordance with the

provisions of Article 13. RCC drain cover slab form part of the carriage way and

therefore it shall designed to take the load due to movement of traffic wherever

necessary.

6.2 ROADSIDE FOOTPATH

Footpaths shall be constructed as shown in the typical cross section and the

width of footpath shall be minimum 1.8m wherever possible in consultation

with Authority / Authority Engineer and can be extended more based on site

conditions & available RoW. The footpath shall be constructed with

GSB/WMM and paver blocks of rectangular shape satisfying as relevant IRC

code. Parking, kerbs to support vehicles acceleration, wheel chair movement

should be part of design & construction.

Design Chainage
Length (Km) Side Remarks

From To

SECTION-1 Baptist Hospital (Hebbal) to Mekhri circle (towards Kaveri jn.)

0+000 3+310 3.31 Both side As per TCS

SECTION-2 Mekhri circle to JC Nagar bus Stop

0+000 1+341 1.341 Both side As per TCS
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7. DESIGN OF STRUCTURES

7.1 General

7.1.1 All bridges, culverts and structures shall be designed and constructed in
accordance with section 7 of the Manual and shall conform to the cross-sectional
features and other details specified therein.

7.1.2 The width of Elevated carriageway of proposed structures shall have the minimum
requirement as follows:

Sl
.
N
o.

No. of
Lanes

CB
(m)

SH
(m)

CW
(m)

SH
(m)

CB
(m)

 PS
(m)

Medi
an
(m)

SH
(m)

CW
(m)

SH
(m)

CB
(m)

PS
(m)

Total
Deck

Width

1. Two
Lane 0.5 0.5 7.0 0.5 0.5 - - - - -   9.0

2. Three
Lane 0.5 0.5 10.5 0.5 0.5 - - - - - - 12.5

3. Four
Lane 0.5 0.5 7.0 0.5 - - 0.61 0.5 7.0 0.5 0.5 17.61

4.

Four
Lane
with

paved
shoul
der

0.5 0.5 7 0.5 - 1.5 0.61 0.5 7 0.5 0.5 1.5 19.61

5. Five
Lane 0.5 0.5 17.5 0.5 0.5 - - - - - - - 19.5

6. Six
Lane 0.5 0.5 10.5 0.5 - - 0.61 0.5 10.

5 0.5 0.5 24.61

CB; Crash barrier, SH; Kerb Shyness, CW; Carriageway, PS; Paved Shoulder

7.1.3 The structures shall be provided with footpaths:

Sl. No. Design Chainage
(km)

Remarks
Nil

7.1.4 All bridges shall be high-level bridges: Nil

7.1.5 The following structures shall be designed to carry utility services specified in the

table below: Nil

7.1.6 Cross-section of the new culverts and bridges at deck level for the Project Highway

shall conform to the typical cross-sections given in Section 7 of the Manual.

7.2  Culverts

7.2.1 Overall width of all culverts shall be equal to the roadway width of the approaches as

given in Section 7.3.1 of the Manual: Nil
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7.2.2 Reconstruction of existing culverts:

The existing culverts at the following locations shall be Re-constructed as new

culverts:

 Sl. No.

Location,
Design

chainage
(km)

TCS
Type

Width
of

culvert

Proposed
Span

Type of
Culvert

Nil

7.2.3 Widening of existing culverts:

 Sl. No.
Location,

Design
chainage (km)

TCS
Type

Length
of

culvert
Proposed

Span
Type of
Culvert

As per Site requirement and in consultation with Authority / Authority Engineer and shall not
constituent to Change of Scope.

7.2.4 Additional new culverts shall be constructed as per particulars given:

 Sl. No.

Location,
Design

chainage
(km)

TCS
Type

Length of
culvert Proposed

Span
Type of
Culvert

Nil

7.2.5 Repairs/replacements of railing/parapets, flooring and protection works of the

existing culverts shall be undertaken:

Sl. No.

Location,
Design

chainage
(km)

TCS
Type

Length
of

culvert
Proposed

Span
Type of
Culvert

As per Site requirement and in consultation with Authority / Authority Engineer and shall not
constituent to Change of Scope.

7.2.6 Floor protection works shall be as specified in the relevant IRC Codes and
Specifications.

*All existing culverts which are not to be reconstructed shall be retained / widened to the
roadway width of the Project Highway at that particular location. Repairs and strengthening
of existing / widening structures where required shall be carried out. The general repairs and
rehabilitation works of culverts shall include but not limited to general cleaning of culvert
and area around culvert, restoration of slopes and protective works, repair and replacement
of drainage spouts where required, construction/repair of damaged parapets / railing and
repair and rehabilitation of damaged concrete/masonry of any component etc. to the
complete satisfaction of Authority’s Engineer. All repair and rehabilitation works shall be
carried out as per the Manual and Specifications. The same shall not constituent to change
of scope or variations under any clause of this agreement.
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7.3 Bridges

7.3.1 Existing bridges to be re-constructed/widened:
(i) The existing bridges at the following locations shall be re-

constructed as new structures:

Major Bridge (Reconstruction):

Sl. No Design
Chainage (km)

Existing
Chainage

Span
Arrangement

(m)

Total
width
(m)

Nil

Minor Bridge (Reconstruction):

The existing bridges at the locations shall be re-constructed as new Structures

7.3.2 Additional new bridges

New bridges at the following locations on the Project Highway shall be

constructed.

Major Bridges:

SI No. Design
Chainage

(Km)

Existing
Chainage Location

Span
Arrangement (m)

Total
width (m)

Nil

Minor Bridges:

SI No. Design
Chainage

(Km)

Existing
Chainage Location

Span
Arrangement (m)

Total
width (m)

Nil

7.3.3 The railings of existing bridges shall be replaced by crash barriers at the following
locations:

Replacement of railing of existing bridges shall be replaced by crash barriers as per
paragraph 7.6 of Annex-I of Schedule B.

Sl.
No

Design
Chainage

(km)

Existing
Chainage Km

Span Arrangement of
Proposed Bridge

Total width
(m)

Nil



Karnataka Road Development Corporation Limited                                                                                         Schedule-B

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

40

7.3.4 Repairs/replacements of railing/parapets of the existing bridges shall be undertaken
as follows:

Sl.
No.

Location of
Bridges

(Km)

Nature of extent of repairs/ strengthening to be carried
out

1
All

Existing
Bridges

Not limited to Cleaning, painting, replacement of railing
with crash barrier, replacement of expansion joint &
wearing coat, epoxy application, floor protection work and
any other repairs required as per site condition.

7.3.5 Drainage system for bridge decks

The drainage system of the project will be designed to effectively collect runoff at
the elevated carriageway and convey that collected runoff to the existing drainage
mainline of the At-grade roads without aggravating the present flooding situation as
specified in paragraph 7.20 of the Manual

7.3.6 Structures in marine environment - Nil

7.4 Rail-road bridges
7.4.1 Design, construction and detailing of ROB/RUB shall be as specified in

section 7 of the Manual.

7.4.2 Road over bridges (road over rail) shall be provided at the following

locations, as per GAD drawings attached:

Sl. No.
Design

Chainage
(Km)

Proposed Span
Arrangement

(m)
Name of crossing Width

(m)

Nil

7.4.3 Road under bridges (road under railway line) shall be provided at the

following level crossings, as per GAD drawings attached:

Sl. No.
Design

Chainage
(Km)

Proposed Span
Arrangement

(m)
Name of crossing Width

(m)

Nil
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7.5 Grade separated structures
The grade separated structures shall be provided at the locations and of the
type and length specified in paragraphs 2.9 and 3 of this Annex-I.

Sl.
No

Design
Chainage (Km) Length

(m)

Overall
Deck

Width
(m)

Type of
Superstr
ucture

Type of
Substruct

ure
From To

SECTION-1 Elevated Highway Baptist Hospital (Hebbal) to Mekhri
circle towards Kaveri junction

1 0+000 0+194 194 9.0 Box
Girder

Composite
Pier

2 0+194 0+754 560 17.610 Box
Girder

Composite
Pier

3 0+754 0+914 160 24.61 Box
Girder

Composite
Pier

4 0+914 1+354 440 24.61 Box
Girder

Composite
Pier

5 1+354 1+614 260 24.61 Box
Girder

Composite
Pier

6 1+614 2+654 1040 24.61 Box
Girder

Composite
Pier

7 2+654 2+694 40 21.11 Box
Girder

Composite
Pier

8 2+694 2+814 120 21.11 Box
Girder

Composite
Pier

9 2+814 2+872 58 21.11 Box
Girder

Composite
Pier
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Sl.
No

Design
Chainage (Km) Length

(m)

Overall
Deck

Width
(m)

Type of
Superstr
ucture

Type of
Substruct

ure
From To

10 2+872 3+308 436 19.61 Box
Girder

Composite
Pier

SECTION-1 Ramps and Loops Between Baptist Hospital (Hebbal) to
Mekhri circle towards Kaveri junction

1

NSUR -1, Start
Ch: 0+474

towards Mekhri
circle

As per site
requirement

including upto
5m height

6.5 Box
Girder

Composite
Pier

2

NSDR -1, Start
Ch: 0+474

towards Mekhri
circle

As per site
requirement

including upto
5m height

6.5 Box
Girder

Composite
Pier

SECTION-2 Elevated Highway Mekhri circle to JC Nagar bus Stop in
Jayamahal road

1 0+000 0+381 381 19.61 Box
Girder

Composite
Pier

2 0+381 0+541 160 25.61 Box
Girder

Composite
Pier

3 0+541 0+581 40 22.11 Box
Girder

Composite
Pier

4 0+581 1+341 800 24.61 Box
Girder

Composite
Pier

SECTION-2 Ramps and Loops Between Mekhri circle to JC Nagar bus
Stop in Jayamahal road
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Sl.
No

Design
Chainage (Km) Length

(m)

Overall
Deck

Width
(m)

Type of
Superstr
ucture

Type of
Substruct

ure
From To

1

2+734
of

MCW
on

Baptist
hospital

to
Mekhri
circle
stretch

0+541 of
MCW on
Mekhri
circle to
Cantonm

ent  c
stretch

850 9.0 Box
Girder

Composite
Pier

2

2+872
of

MCW
on

Baptist
hospital

to
Mekhri
circle
stretch

0+261
of MCW

on
Mekhri
circle to
Cantonm

ent
stretch

450 9.0 Box
Girder

Composite
Pier

3

NSDR-3 Start
Ch: 0+541
(towards

Cantonment)

As per site
requirement

including
upto 5m
height
viaduct

6.5 Box
Girder

Composite
Pier

4

NSUR-3 Start
Ch: 1+220

(towards Mekhri
circle)

As per site
requirement

including
upto 5m
height
viaduct

6.5 Box
Girder

Composite
Pier

* Notes:
1) Minimum individual span for main line structure will be 40m and 20m for

Ramps/Loops unless otherwise there is any obligatory requirement.
2) Elevated/ grade separated section of Main Carriageway shall be designed as continuous

structure with modules of minimum length of 160m for Main Carriageway and 80m for
Ramps. Accordingly, the minimum spacing between successive expansion joints shall
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be 160 m in case of main carriageway and 80m in Ramps. All the spans shown are from
center to center of pier.

7.6 Repairs and strengthening of Bridge / Structures

The existing structures to be repaired/ strengthened, and the nature and extent
of repairs / strengthening required are given below:

A – Bridges

Sl.
No.

Location of
Bridges

(Km)

Nature of extent of repairs/ strengthening to be
carried out

1
All

Existing
Bridges

Not limited to Cleaning, painting, replacement of railing with
crash barrier, replacement of expansion joint & wearing coat,
epoxy application, floor protection works and any other
repairs required as per site condition.

B – ROB / RUB

Sl.
No.

Location
of ROB /

RUB (Km)

Nature of extent of repairs/ strengthening to be
carried out

Nil

C – Overpasses/Underpasses and other structures

Sl.
No.

Location
of ROB /

RUB (Km)

Nature of extent of repairs/ strengthening to be
carried out

Nil

7.7 List of Major Bridges and Structures

The following is the list of the Major Bridges and Structures:

Sl. No. Name of the Structure Design Chainage

1 ROB Nil

2 Major Bridge Nil
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Sl. No. Name of the Structure Design Chainage

3 Elevated
Highway

As Described in the Section 2 of this
schedule.

4 VUP Nil

5 VOP Nil

8.0 Traffic control devices and road safety works

8.1 Traffic control devices and road safety works shall be provided in accordance
with Section 9 of the Manual.

(a) Traffic Signs:
Traffic road signs include roadside signs, overhead signs and kerb mounted signs
along the entire Project Highway as specified in IRC: 67. Some of them are
mentioned below.
¶ Speed restriction signs on elevated highway and services roads at ground level

shall be provided in stretches where geometric Standards are restricted as
specified under Sch-D.

¶ Median and crash barrier
Median and crash barrier shall be provided as shown in table below.

¶ Delineators in curves shall be provided as shown in fig. 9.1 of Manual on elevated
highway.

(b) Road Marking:
Road markings shall cover road marking for the entire Project Highway as specified
in IRC: 35.
(c) Retro-reflective sheeting:
Retro-reflective sheet shall be pasted on road side crash and on median crash barriers.

S. No.
Design Chainage (m) Type of Barrier

From To

1 Elevated, Ramps

New jersey Barrier shall be
provided at the Median and

outer edges

2
At-Grade Ground Level

Improvements

Crash Barrier shall be
provided at Pier

circumference and at median
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 (d) Reflective sheeting shall be provided in accordance with section 9.2.3 of the
Manual.

9.0 Roadside furniture

9.1 Roadside furniture like Road Boundary Stones, Railings, Traffic Impact Attenuators,
Delineators shall be provided in accordance with the provisions of Section 9 and
Section 12 of IRC: SP:84-2014.

a) Pedestrian Guard Rail: Provide pedestrian guard rail at each bus stop location, built-
up sections and intersections

b) Pedestrian Crossings: Provide pedestrian crossings facilities on service roads, built-up
sections and intersections.

c) Overhead Traffic Signs shall be provided in consultation with AE/KRDCL.
Full width overhead Signs : 15 No’s in 4 lane/6lane.
Cantilever gantries : 20 No’s
(Location to be finalised in consultation with Authority Engineer)

d) Delineators: Delineators for the entire project highway at the locations as suggested in
Schedule-D

10 COMPULSORY AFFORESTATION:

Landscaping and tree plantation shall be provided as per manual keeping in view IRC:
SP:21-2009 & as given at Schedule C.

11 Hazardous Locations

As specified in para 8.0

12 Retaining walls & Protection Works

 Retaining walls and protection works shall be provided at locations Wherever
necessary and any change in no and length or height shall not constituent to change of
scope and variation under any clause of this agreement.

13 Change of Scope

The length/span/width (at merging and diverging locations) of Structures and bridges
specified hereinabove shall be treated as an approximate assessment. The proposed span
arrangement of above structures may be changed based on innovative design of structure,
latest construction techniques and aesthetics of structures and the actual lengths of
Structures and bridges as required on the basis of detailed investigations shall be
determined by the Contractor in accordance with the Specifications and Stopards. Any
variations in the length/span/width (at merging and diverging locations) specified in this
Schedule-B shall not constitute a Change of Scope, save and except any variations in the
length arising out of a Change of Scope expressly undertaken in accordance with the
provisions of Article 13.

14 SPECIAL REQUIRMENTS OF THE PROJECT
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Structural requirement:
1)   Minimum individual span for main line structure shall be 40m and 20m for

Ramps/Loops unless otherwise there is any obligatory requirement.
2)   Elevated/ grade separated section of Main Carriageway shall be designed as

continuous structure with modules of minimum length of 160m for Main
Carriageway and 80m for Ramps. Accordingly, the minimum spacing between
successive expansion joints shall be 160 m in case of main carriageway and 80m in
Ramps. All the spans shown in drawings are from center to center of pier.

3)  Superstructure shall be BOX type steel girders and Substructure shall be concrete
filled composite steel piers (CFST). Foundations shall be RCC Open/Pile as per
Geotechnical investigation Requirement.

4)   All the ramps shall be constructed with RE wall up to 5m height from EGL and
thereafter with Viaduct Spans.

Traffic Management: Project highway alignment is traversing through highly congested
and heavy traffic density areas of Bengaluru City; it is utmost important to have proper and
location specific Traffic Management Plan (TMP) for safe and smooth movement of traffic
during construction.

Contractor shall prepare the location specific detailed Traffic Management Plan (including
but not limited to diversions, all times legible direction signs, advanced information signs
and barricading) etc. well ahead of actual construction and same shall be submitted for its
approval by the concerned Authority/Board. All necessary traffic diversions are included in
the scope of work. Contractor shall start the construction work after getting the approval
from the concerned Authority/Board. Contractor is sole responsible for the safe and smooth
movement of the traffic. Contractor shall ensure that at no point of time vehicle movement
is stopped due to the hindrance caused by the Construction of the Project highway.
Contractor shall be proactive in consulting all the concerned departments and taking their
guidance for safe and smooth movement of the traffic.  Contractor shall ensure that at
construction site Ambulance, Tow away vehicle, and other emergency situation tackling
vehicles available at 24x7 in operations condition. The number of such vehicles is
depending upon the site requirement and shall be finalized in consultation with the
concerned Authority/Board. The Contractor make sure that provisions in the IRC SP-55 be
implemented on site. Barricading shall be of Type IV as per clause 5.2.5 and proper lighting
/ blinkers shall be provided to guide the traffic movement.

Contractor shall make sure that it’s domain representatives shall be present whenever there
is a meetings of Authority / Board without fail for discussing safe and smooth movement of
traffic.  Contractor shall also deploy at least 30nos. of personnel for every 8hours shift, i.e.
at least 90 persons per day, who will be responsible to manage the traffic during
construction period including any extension in the period thereof. All the persons
responsible for traffic management shall be “Home Guard” or equivalent and shall have
experience in traffic management for at least 2nos. of road or similar projects in
metropolitan areas.. In case the deployment is less than the specified and the Authority/
Authority Engineer finds any lapse in traffic management leading to undesirable heavy
traffic congestion or deadlock, Contractor shall take immediate measure to resolve the same
at the full satisfaction of the Authority. Non-compliance of the same shall lead to penalty at
the rate of Rs. 500,000 (Rupees Five Lakhs only) per day.
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The cost incurred for Traffic management including for devices, signs and personnel shall
be deemed included in the project cost no extra payment shall be made.

Approvals from the statutory bodies: Contractor shall be proactive in getting the approvals
from the respective utility departments for shifting / protecting or any other requirement well
in advance so that there is no hindrance to the constriction activity. Whenever Project
corridor alignment is traversing through or by adjacently any State Govt. agency property
(Waterbodies, Metrorail, Railways, Parks etc.) they shall obtain necessary
guidelines/approvals form the concerned Authorities to avoid any hindrance during the
construction.

Dust Mitigation measures during Construction & Demolition (C&D) activities and safe
Disposal /reuse/recycling of waste generated:
a. Prepare an action plan for the reduction, reuse & recycling of waste with clear targets and
timelines for the achievement of targets.
b. Prepare Environmental management plan during construction including of dust mitigation
measures.
c. Roads leading to or at construction sites must be paved and blacktopped (i.e. metallic
roads)
d. No loose soil or sand or construction and demolition waste (C&D) or any other
construction material that causes dust shall be left uncovered.
e. Wind-breaker of appropriate height i.e. 1/3 of building height and maximum upto 10
meters shall be provided.
f. Water sprinkling system shall be put in place.
g. Dust mitigation measures adopted should be displayed prominently at the construction site
for easy public viewing.
h. Grinding and cutting of construction materials in open area shall be prohibited.
i. Construction materials and waste should be stored only within earmarked area and road
side storage of construction materials and waste shall be permitted.
j. No uncovered vehicles carrying construction materials and waste shall be permitted.

k. Construction and Demolition (C&D) waste processing and disposal site shall be identified
and required dust mitigation measures be notified at the site
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Annex-I
(Schedule-A)

 Site for Two/Three/Four/Six Laning

1.1. Site
h. Grinding and cutting of construction materials in open area shall be prohibited.
i. Construction materials and waste should be stored only within earmarked area and road
side storage of construction materials and waste shall be permitted.
j. No uncovered vehicles carrying construction materials and waste shall be permitted.
k. Construction and Demolition (C&D) waste processing and disposal site shall be identified
and required dust mitigation measures be notified at the site
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SCHEDULE - C
 (See Clause 2.1)

PROJECT FACILITIES

1 Project Facilities

The Contractor shall construct the Project Facilities in accordance with the
provisions of this Agreement. Such Project Facilities shall include:

(a) Toll Plaza;
(b) Roadside Furniture;
(c) Pedestrian Facilities;
(d) Landscaping and Tree Plantation;
(e) Truck Lay-Byes;
(f) Bus-Bays and Bus Shelters;
 (g) Rest Areas; and
(h) Street Lighting
(i)  ECB and VMS
(j)  Utility crossing ducts
(k) Telecom system
(l)  Mobile patrol units
(m)  Traffic Aid posts
(n)  ATMS
(o)  Medical aid post and Ambulance
(p)  Vehicle rescue posts and Crane
(q)  Architectural features to piers of elevated corridor
(r)  CCTV
(s)  Land scape and protection works
(t)  Bilkers at medians
(u)  High mast lighting
(v) Safety measures
(w) Painting on exterior surface of structural steel:
(x) Anti-Glare Screen
(y) Overhead Driver Feedback System
(z) Noise barriers

2 Description of Project Facilities

Each of the Project Facilities is described below:
(a) Toll Plaza[s];

Toll Plaza shall be provided as below:

ID Existing Chainage (km) Design Chainage (m) Length
(m)

Remark
Start End Start End (Location)

Nil

(b) Roadside Furniture;
Road side Furniture shall include the provision of the following:

i. Traffic Sign
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Traffic Sign includes the Road Side Signs, Overhead signs and Kerb mounted
signs along the entire Project Highway in accordance with section 9 of
IRC:SP:73-2018, IRC:SP:84-2014, IRC:SP:87-2013 and IRC:SP:90-2010.

ii. Pavement Marking
Pavement Marking shall cover the road marking for the entire Project
Highway in accordance with section 9 of IRC:SP:73-2018, IRC:SP:84-2014,
IRC:SP:87-2013 and IRC:SP:90-2010.
Crash barrier and kerbs shall also be painted for night visibility also.

iii. Delineators
Delineators shall be provided along the entire Project Highway in accordance
with section 9 of IRC:SP:73-2018, IRC:SP:84-2014, IRC:SP:87-2013 and
IRC:SP:90-2010.

iv. Road Studs
Road Studs shall be provided along the ENTIRE Project Highway at the
EDGEs, LANEs and at CENTER of each carriageway in accordance with
section 9 of IRC:SP:73-2018, IRC:SP:84-2014, IRC:SP:87-2013 and
IRC:SP:90-2010. However all the curve portion shall be provided with solar
studs both at edge and center of the carriageway in two ways.

v. Traffic Impact Attenuators
Traffic Impact Attenuators shall be provided along the entire Project Highway
in accordance with section 9 of IRC:SP:73-2018, IRC:SP:84-2014,
IRC:SP:87-2013 and IRC:SP:90-2010.

vi. Safety Barrier
Concrete crash barrier of New Jersey type shall be provided on Elevated
highway at median. Retro-reflective sheet shall be pasted on road side and on
median crash barriers in both ways all along the project road.

(c) Pedestrian Facilities
Pedestrian Facilities include the provision of:

i. Pedestrian Guard Rail - Provide it in accordance with IRC:SP:73-2018,
IRC:SP:84-2014, IRC:SP:87-2013 and IRC:SP:90-2010.

ii. Pedestrian Crossing - Provide it in accordance with IRC:SP:73-2018,
IRC:SP:84-2014, IRC:SP:87-2013 and IRC:SP:90-2010.

iii. The additional pedestrian facilities in the form of guard rails, footpath, lighting
etc. shall be provided wherever required in accordance with Section 12.2 of
the Manual of Specifications and Standards

(d) Landscaping and tree plantation;
In addition to compensatory afforestation specified in Clause 10 of Schedule B,
tree plantation and landscaping shall be done as per IRC: SP:21: 2009 and Section
11 of the Manual on the project highway. Landscaping and tree plantation of the
highway shall be provided on the project highway, but not limited to the
following:
¶ Median [as per Clause 11.2.4 of the Manual] and Ornamental railing on both

sides of median shall be provided. Railing height shall be 750mm. The
drawings of the same shall be got approved from AE/KRDCL.

¶ Grade Separated intersections at ground level where land is available.
¶ At grade islands of intersection locations
¶ Toll Plaza Area
¶ Wayside Amenities
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¶ Road side
¶ Top of 4-Tank bunds
¶ Any other locations as per requirements of Clause 11.3 of the Manual.

Tree Transplantation: at least 20% of the trees being impacted shall be transplanted
to suitable locations as directed by authority or Forest Department, Govt. of
Karnataka.

Compensatory plantation: The compensatory plantation shall be done at the rate of
10 trees to each tree cut or as per State Govt. policy

Median Plantation: 2 rows of median plantation shall be planted all along the at-
grade (Ground level Improvements) of project road in both ways. On Elevated
corridor at median location flower pots shall be provided at an interval of 50m
throughout the length and as directed by Authority/Authority Engineer.

Vertical Gardens: Vertical gardens shall be provided all along the project road at
ground level all around pier faces upto height of 2m.

(e) Truck Lay-Byes:

Truck Lay-Byes shall be provided at following locations:

Sl.
No.

Existing
Chainage (Km)

Design
Chainage (Km) Side Location

Nil

(f) Bus-Bays and Bus shelters:
Bus-Shelter shall be provided at following locations [to be rechecked with the
plan & profile]:

Sl.
No.

Existing
Chainage (Km)

Design
Chainage (Km) Side Location

Nil

(g) Rest Areas and wayside amenities:
Development of site for wayside amenities and rest area shall be at the following
locations as per manual requirements:

Sr.
No.

Existing Chainage
(km)

Design Chainage
(km)

Side Location

Nil

(h) Street Lighting
¶ Minimum level of illumination at all locations/ sections of carriageways shall

be 40 lux. It shall be provided as specified in clause 12.3 of manual on
Elevated Highway and At grade level carriageways. Lighting shall also be
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provided on soffit of the Elevated structure and as directed by the
Authority/Authority Engineer and same shall not constitute Change of scope.

¶ The minimum illumination level of 40 lux shall be provided on both sides of
footpath.

(i) Emergency Call boxes and Variable Message Signs (ECBs &VMS)
Emergency call boxes and Variable Message Signs shall be provided as per
Manual. 20 locations (To display various information related to road and
traffic)

(j) Utility Crossings ducts
Utility ducts 600mm dia concrete Hume Pipe shall be provided across the

Project Highway at every 250m interval and along with inspection chamber for

crossing of underground utilities in Built-up areas as per manual requirements.

Location for such utility crossing shall be finalized in consultation with utility

owners/ Authority Engineer/PWD /State Government.

(k)     Telecom System
Telecommunication system shall be developed by providing necessary
Network so that immediate actions can be taken in case of emergency
accordance with Section 12.11 of the Manual of Specifications and Standards.

(l) Mobile patrol units

Highway Patrol units in one numbers shall be provided

(m) Traffic Aid posts

Traffic aid post in one numbers shall be provided

(n) ATMS

ATMS shall be provided as per Manual

(o) Medical aid post and Ambulance

Medical aid post and Ambulance in one numbers shall be provided

(p) Vehicle rescue posts and Crane

Vehicle rescue post and Tow-away crane of suitable capacity as suggested by
Authority / Authority in one numbers shall be provided

(q) Architectural features to piers of Elevated corridor
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(r)    CCTV Cameras
CCTV cameras shall be fitted at every 500m covering both sides of the
elevated corridor which are of high resolution with necessary cable/electrical
infrastructure needed.

(s) Land scape and protection works

(t) Blinkers at median openings:

Solar blinkers shall be provided at all median openings on both directions at at-
grade and at split carriageways as suggested by Authority / Authority Engineer.

(u)  High mast lighting:

High mast lighting of 15 numbers shall be provided at locations

Note: - In case of any discrepancy in numbers or location of any of the project facilities
mentioned in this Annex-I, the Authority Engineer shall finalize the number/location of these
facilities as per site requirement. Any increase in the number/location of these facilities
specified in the relevant Clause of this Schedule-C shall not constitute a change of scope,
save and except any variations in the length arising out of a change of scope expressly
undertaken in accordance with the provisions of Article 13.

(v) Safety measures:
In addition to the safety measures as specified in the Manual of Specifications and Standards,
speed calming measures at every 500m interval on main carriageway, merging/diverging
locations and at every entry/ exit ramps rumble strips made of thermoplastic material of
thickness 5mm minimum with appropriate signs to warn the users are to be provided on
Elevated corridor. Suitable standard signs and flashing beacons etc. shall be provided
wherever required in consultation and approval of the Authority/Authority Engineer.

(w) Painting on exterior surface of structural steel:

Contractor shall do the surface painting on exterior surface of structural steel for severe
atmospheric exposure conditions in consultation with Authority/Authority Engineer.

(x) Anti-Glare Screen

Anti-glare screen shall be provided in the median as shown in the TCS both for elevated
section and Ramp portion of the Main Carriageway for enhancing road safety. Specifications
of anti-glare screen shall be as per the following:
¶ Top of the Screen shall be at least 1.8m above the finished road level
¶ Shall be able to block light at angles from 0° to 20°
¶ Shall be installed inclined to the median
¶ Spacing (D) and the angle of inclination (x) shall be decided on the basis of the

curvature of the road following the equation and fig. given below:
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¶ Cut-off angle = 20°+Ǯ, as defined by National Cooperative Highway Research
Program (NCHRP): 66, 1979

¶ x = angle of inclination w.r.t. median centre line
¶ Spacing of anti-glare screen (D) in meters = B x [cot (x) + cot(20°+Ǯ)],where

Ǯ = degree of curvature of road in degree = 1746 / R, where R = radius of median center line
in metres

B = width of the anti-glare screen in metres
¶ Shall be double sided along with retro-reflective marking along edges of both sides of

the screen
¶ Shall be water resistant, resistant against corrosion and UV radiation and can stand

against most arduous traffic conditions
¶ Shall be acceptable at temperature between -10°C and +60°C
¶ The system structure shall be capable to withstand wind speed of 150 km/h
¶ Shall have no sharp edges and corners on which people can get hurt
¶ Easy to install
¶ Shall not discolor
¶ Aesthetically pleasing with green body to make the drive comfortable

(y) Overhead Driver Feedback System

Overhead Driver Feedbsack System along with along with minimum 2 closed circuits
automatic number plate recognition (ANPR) cameras shall be installed on main carriageway
at an interval of every 2 Km in each direction. Specifications shall be as per following:

DFS (Driver feedback System) is a full size sign with extra large 15” digits for improved
visibility as vehicles approach from a distance. DFS sign should displays driver speeds and
can be programmed to flash when the chosen speed is exceeded. In addition to the user
friendly software, vandal resistance, and low power consumption and should have universal
mounting bracket, making it a robust for safer streets. It should have all the power option
AC/DC/Solar.

Specification:
¶  Digit: 15.0"(h) x 8.0"(w), 112 LEDs per digit
¶  Text:

o Full Size: Letters 6.0"(h) spell "YOUR SPEED" fixed message, 2 lines

o Compact Size: Letters 4.0" (h) spell "YOUR SPEED" fixed message, 1 line
¶  Unit alone: 21.5"(h) x 26.0"(w) x 3.0"(d)
¶  Unit with "YOUR SPEED" sign mounted:
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o Full Size: 30.0"(h) x 24.0"(w) x 3.0"(d)
¶  Accessories

o 4 Cell Lithium Ion Battery: 4 lbs

o Universal Mounting Bracket System

ƒ Sign Bracket: 2 lbs

ƒ Pole Bracket: 5 lbs

Technical Specifications:
¶  Kilometers Per Hour (km/h)
¶  Aluminum protective cover:
¶  Yellow or white High-Intensity prismatic fluorescent reflective sheeting on the sign

face with black colored text
¶  Conformal coating on all circuit boards

Power
¶  Power input:
¶  AC 100~240 VAC
¶  12 VDC
¶  Built in ambient light sensing and automatic brightness control
¶  Wireless battery charge monitor

Power Options
¶  AC power input: 100~240 VAC
¶  DC power input: 12 VDC
¶  Solar power: 90 W solar panel

Radar:
¶  Internal Radar: Doppler
¶  Radar RF out: 5 mW maximum
¶  Radar f-center: 24.125 GHz center +/-25 MHz
¶  Pickup distance: Up to 1,200 feet (366 m)
¶  Beam angle: 24° (vertical) x 12° (horizontal)
¶  Beam polarization: Linear

Display:
¶  LEDs 245:
¶  Digits: 224 Amber, 23°, 5 mm, luminous Intensity (5680 – 8200 mcd/LED)
¶  Speed Violator Strobe: 21 White, 15°, 5 mm , luminous intensity (28,150 mcd/LED)
¶  Optical lenses: 245 lenses
¶  Ambient light sensor and automatic brightness adjustment

 Enclosure:
¶  Aluminum, flat black powder coated front for reduced glare and maximum contrast;

light gray powder coated body to minimize heat absorption
¶  Weatherproof, , IP65 level compliant
¶  Non-sealed and ventilated
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¶ Mounting Options
¶ Theft resistant

(z) Noise barriers

Noise barriers to be installed outer side of both sides of the Elevated structure and also along
the both sides of the ramps. Noise barriers shall comprise of 8mm thick polycarbonate sheet,
GI pipe structure, Aluminum Pressure pad profile, rubber gasket and other related
accessories. The length of noise barriers shall be as peer Environment Management Plan
(EMP) report attached

Note: - In case of any discrepancy in numbers or location of any of the project facilities
mentioned in this Annex-I, the Authority Engineer shall finalize the number/location of these
facilities as per site requirement. Any increase in the number/location of these facilities
specified in the relevant Clause of this Schedule-C shall not constitute a change of scope,
save and except any variations in the length arising out of a change of scope expressly
undertaken in accordance with the provisions of Article 13.

Special Requirements for Environmental aspects:

Appendix A-1 Environmental Management Plan
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SCHEDULE - D
(See Clause 2.1)

SPECIFICATIONS AND STANDARDS

 1 Construction

The Contractor shall comply with the Specifications and Standards set forth in Annex-I

of this Schedule-D for construction of the Project Highway.

 2 Design Standards

The Project Highway including Project Facilities shall conform to design

requirements set out in the following documents:

Manual of Specifications and Standards (IRC:SP:73-2018, IRC:SP:84-2014,

IRC:SP:87-2013 and IRC:SP:90-2010), referred to herein as the Manual and all the

other latest IRC codes, MoRTH specifications & circulars issued by MoRTH shall

form part of the specifications and standards.
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Annex - I
(Schedule-D)

Specifications and Standards for Construction

1 Specifications and Standards

All Materials, works and construction operations shall conform to the Manual of
Specifications and Standards (IRC:SP:73-2018, IRC:SP:84-2014, IRC:SP:87-2013 and
IRC:SP:90-2010), referred to as the Manual, and MoRTH Specifications for Road and
Bridge Works (fifth Revision). Where the specification for a work is not given, Good
Industry Practice shall be adopted to the satisfaction of the Authority’s Engineer.

2 Deviations from the Specifications and Standards

2.1   The terms “Concessionaire”, “Independent Engineer” and “Concession Agreement”
used in the Manual shall be deemed to be substituted by the terms “Contractor”,
“Authority’s Engineer” and “Agreement” respectively.

2.2 Notwithstanding anything to the contrary contained in Paragraph 1 above, the following
Specifications and Standards shall apply to the Project Highway, and for purposes of this
Agreement, the aforesaid Specifications and Standards shall be deemed to be amended to
the extent set forth below:

Sl.
No.

Clause No. Description Deviation

1. Clause 2.1 General: Provision of
Two/Four/Six lane divided
carriageway through built-up
areas

Lane configuration and width of
carriageway shall be provided as per the
Typical cross sections given at Appendix
B-2 of Schedule B.

2. Clause 2.2 Design Speed: Ruling or
minimum Design speed shall
be followed

Design speed shall be adopted as
mentioned in the Plan & Profile drawings
given in Appendix B-1 of Schedule B.

3. Clause 2.3 RoW Right of Way is provided as per the Table
provided in Schedule A

4. Clause 2.5 Median On At grade road, existing median is kept
as it is or modified as specified in TCS.
On Elevated corridor median width is as
specified in TCS and Plan

5. Clause 2.6 Type and width of Shoulders  Type and Width of shoulders shall be as
per the Typical cross sections given at
Appendix B-2 of Schedule B.

6. Clause 2.9.3 Super-elevation Shall be
limited to 7 Percent

Super-elevation shall be limited to 4%
(Four Percent).

7. Clause 2.9.4 Radius of Horizontal Curves Radius of Horizontal curves shall be as
per the alignment plan shown in Plan &
Profile drawings given in Appendix B-1
of Schedule B.

8. Clause 2.9.5 Sight Distance: On two-lane
roads, normally intermediate

Stopping sight distance shall be provided
as a minimum, where ever possible



Karnataka Road Development Corporation Limited                                                                                         Schedule-D

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

60

Sl.
No.

Clause No. Description Deviation

sight distance should be
available throughout.

intermediate and overtaking sight distance
shall be provided.

9. Clause2.10.2 Vertical Clearance for
Vehicular Elevated corridor

The vertical clearance for Vehicular
Elevated corridor shall be min. 8m and as
per Clause7.6 of Schedule B.

10. Clause 2.16 Utility Corridor Location and size of Utility Corridor shall
be as per TCS attached with Schedule B.

11. Clause 2.17
Typical Cross sections The proposed cross section has been given

in schedule B which are to be followed.

12. Clause 2.12.2.3

& 2.13.1 Entry and Exit Point
Entry and exit ramps shall be as per plan
and profile drawings given in Appendix
B-1 of Schedule B

13. Clause

10.4.20
Traffic Aid Post, Medical Aid
Post and Vehicle Rescue Post

Due to urban area, these facilities are
available along the project stretch.
Therefore not provided.

14. Clause 3.3.2 Gradient At grade existing road Gradient shall be
retained as exists.
Elevated corridor and ramps gradient shall
be as shown in plan and profile drawings
given in Appendix B-1 of Schedule B

15. Clause 4.2 Road Embankment: Principles
for height of embankment

The minimum FRL shall be followed as
per the Plan & Profile drawings given in
Appendix B-1 of Schedule B

16. Clause 5.1
&5.1.1

Provision of Flexible or Rigid
pavement

The type of Pavement shall be as per
Clause 5.2 of Schedule B.

17. Clause 5.9 Widening and strengthening The project road is recommended for
widening and strengthening based on the
schemes based on the designed profiles
and as per the TCS given in Appendix B-
2.

18. Clause 6.3.2 Median Drainage: In super-
elevated sections, combination
of covered longitudinal and
cross drains shall be provided

Median cuts shall be provided at the
location of super-elevated sections to
allow the water to flow from one side
carriageway to other side.

19. Fig 7.2A
&7.4A &
7.4B

Deck Width of bridges Deck width of Structures and bridges shall
be as per clause 7.1.1of Schedule B

20. & Fig 7.2A
&7.4A &
7.4B

Shyness width The shyness for the 2/3/4/6 laning road
and Major Bridge / Elevated corridor is as
given in the clasuse7.5 of Schedule B.2.2
Notwithstanding anything to the contrary
contained in Paragraph 1 above, the
MORTHS specifications for Road and
Bridge Works 5th Revision 2013 shall be
amended to the extent given in Appendix
D-1 to this Schedule D.

21. Clause 3.2, At Grade intersections All Junctions shall be developed as per
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Sl.
No.

Clause No. Description Deviation

Fig. 3.1 to 3.7 MOST standard drawings, but within
extent of ROW available.

22. 7.3 (ii), (fig
7.2A & 7.2B)

Width of
Ramp

5.5 m carriage way has been Proposed
for   up   &   down ramp, due to
restriction of land except where standard
2-lane ramps are proposed
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OTHER SPECIFICATIONS TO BE FOLLOWED FOR ELEVATED ROAD

1. Scope of Work:

These specifications shall be applied to the fabrication, transportation storage,
erection/construction and maintenance of steel structures, composite steel
superstructure and steel/composite pier and pier cap etc. The steel shall comply in
all respects with the requirements of approved drawings and relevant codes and
specifications and shall be procured from approved manufacturers only. The quality of
the work and the materials shall comply with the requirement set forth in the
succeeding sections. The contractor shall be fully responsible to ensure that the
finished works are free from any defects, weakness, cracks etc.
These specifications shall be read in conjunction with all relevant latest Indian
standards, MORTH Specifications (Rev. 5) and other relevant reference specifications
described in the successive sections. In absence of Indian Standards, appropriate
British Standards, Eurocode and other International standards will be referred.
The contractor will prepare Quality Assurance Plan (QAP) for fabrication of steel
members of the elevated corridor and get the same approved from the Engineer before
proceeding with the work. All steel members will be got fabricated by a firm who has
full fledge fabrication workshop and should have valid certification and completed
work of similar nature.

2. Shop Drawings

2.1. Contractor will prepare shop drawings based on the design drawings showing sizes of
all structural members, typical connection details, procedures and diagrams showing
the sequence of erection.

2.2. The Contractor shall further provide a drawing showing the accurate setting out to line
and level of all the anchor bolts intended for the work in sufficient time for their
inclusion in the work so as to maintain the construction program.

2.3. The Contractor will prepare all the necessary fabrication shop drawings and these
shall be submitted to the Engineer in duplicate (both in soft copy and hard copy) and
be approved by him before fabrication is commenced. All such drawings shall show
the dimensions of all parts, method of construction, welding, details of splicing and
bolting. A further set of all approved fabrication drawings 10 copies shall be supplied
by the Contractor for use of the Engineer as required.

2.4. Approval by the Engineer of the submitted drawings or any other particulars shall not
relieve the Contractor of full responsibility for any discrepancies, errors or omissions
therein

3. Material:

All materials for the steel work shall pass tests and/or analysis prescribed in relevant
IS/IRC Specifications or such other equivalent specifications. For all materials
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including rivets and bolts, the Contractor shall furnish copies of test certificates from
the manufacturers including proof sheets, mill sheets etc. showing that the materials
have been tested in accordance with the requirements of various specifications and
standard provisions.

3.1. Structural Steel

All structural steel shall be of tested quality and conform to one of the following
standards:
IS: 226-1975 Structural steel (Standard Quality)
IS: 2062-2011 Hot Rolled Medium and High Tensile Structural Steel
IS: 961-1975 High Tensile Structural Steel (Ordinary)
IS: 1161-2014 Steel Tubes for Structural Purposes-Specifications
IS: 4923-1997 Hollow Steel Sections for Structural Use-Specifications
The Contractor shall supply to the Engineer copies of the manufacturer certificate that
the steel brought to the site for incorporation in the works is of a quality fully
complying with the specification. Further, Contractor shall arrange for third party
testing of the steel samples as per IS: 1608-2005 (Mechanical Testing of the Metal).
Structural steel used for temporary works should also meet the above requirements.
Pitted/rusted steel shall not be used.

3.2. Welding Electrodes and Welding Wire:

Welding electrodes used for the works shall conform to IS: 814-2004 (Reaffirmed
2010). These shall be approved grade and be supplied by manufacturer approved by
the Engineer-in-Charge. All electrodes shall be kept under dry conditions. Any
electrode which has part of its flux coating broken away or is damaged shall be
rejected.
Welding wires and flux used for SAW welding works shall conform to IS: 3613-1974
and IS: 7280-1974 and shall be supplied by manufacturer approved by the Engineer
and shall be of approved grade. All welding wires shall be kept under dry conditions.
Any electrode wire which is broken away or is damaged shall be rejected.
Welding wires used for CO2 welding works shall conform to IS: 6419-1996 (R2004)
and IS: 6560-1996 and shall be supplied by manufacturer approved by the Engineer
and shall be of the grade approved by the Engineer. All welding wires shall be kept
under dry conditions. Any electrode wire which has part of it broken away or is
damaged shall be rejected.
Welding rods used for manual arc welding works shall be of low hydrogen electrodes
ESAB 7018 or approved equivalent. All welding rods shall be kept under dry
conditions. Any rod which has part of it broken away or is damaged shall be rejected.

3.3. High Strength Friction Grip Bolts and Nuts:

All High Strength Friction Grip bolts and nuts of grade 8.8 only shall be procured
from approved vendors. High Strength Friction Grip Bolts and nuts used for the works
shall unless otherwise specified be galvanized bolts and nuts with double washers on



Karnataka Road Development Corporation Limited                                                                                         Schedule-D

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

64

both sides supplied by manufacturer approved by the Engineer and shall conform to
IS:4000-1992.
All bolts and nuts shall be tightened using pneumatic torque wrenches to the specified
torque levels as per relevant Indian or international standards.

3.4. Shear Studs:
Shear connectors in the form of studs will conform to IS: 11384-1985. Use automatic
end welding of headed stud shear connectors in accordance with the manufacturer's
printed instructions.

3.5. Holding down and Anchor bolts:
The holding down and anchor bolts should conform to the requirements as laid down
in IS: 5624-1993 (Code of Practice for Foundation Bolts) or as directed by the
Engineer.

3.6. For all other material required for the works, the approval of the Engineer shall be
obtained by the Contractor prior to the procurement and use of the material in the
works.

4. Storage of Materials and Components

4.1. General
All materials shall be stored in such a manner to prevent deterioration and to ensure
the preservation of their quality and fitness for the work. If required by the Engineer,
the materials shall be stored under cover the suitably painted for the protection against
weather. Any material, which has deteriorated or has been damaged shall be removed
from site and replaced by new one, as directed by the Engineer at no extra cost and
time.
¶ Steel to be used in fabrication shall be stored in separate stacks clear of the

ground, section wise and lengthwise.
¶ The storage area shall be kept clean and properly drained. Structural steel shall be

stored and handled in such a manner that members are not subjected to excessive
stresses and damage. Girders and beams shall be placed in upright position. Long
members shall be supported on closely spaced skids to avoid unacceptable
deflection.

4.2. Storage Yard
The Contractor shall be required to establish to suitable yard, at an approved location
at site for storing the fabricated steel structures and other materials which will be
delivered to site. The yard shall have proper facilities such as drainage and Lighting
including access for cranes, trailers and other heavy equipment.
The Contractor shall be responsible to finalize the site, prior to submission of his
tender, to acquaint himself with the availability of land and the development
necessary by way of filling, drainage, access roads, fences, sheds etc., All this shall be
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carried out by the Contractor at his own cost and will be approved by by the Engineer-
in-Charge.

4.3. Covered Store
All structural steel items, field connection materials, paints etc. shall be stored on
racks and platforms, off the ground in a properly covered building by the Contractor.

4.4. Fabrication and Metallizing Yard
Contractor shall set up a fabrication and metalizing yard exclusively for storing,
cutting, fabricating, welding and metalizing works in close vicinity of project site.
Fabrication & Metallizing yard to be equipped with all necessary equipment, power
supply required for cutting, welding and metalizing works.
All cutting, welding and metalizing works to be carried out in covered yards.
Contractor shall be responsible for setting up, maintaining and watch & ward of the
yard and lastly dismantling and clearing off the yard after completion of the work.
All precautions will be taken to ensure Health, Safety and Environment requirement
laid by statutory bodies.
No separate payment/claim will be admissible towards the cost of setting up and
maintaining and clearing off the fabrication yard and same needs to absorb in rates
quoted for structural steel works.

5. Furnishing of Information:

5.1 Preliminary design drawings shall be furnished to the contractor and all such drawings
shall form part of these Specifications.

5.2 The Engineer reserves the right to make changes in the design drawings even after
release for preparation of shop drawings to reflect addition, omission & modifications
in data / details and requirements. Contractor shall consider such changes as part of
these specifications and the contract, and no claims shall be entertained on this
account.

5.3 Design drawings, approved by the Engineer, will show as appropriate the salient
dimensions, design loads, sizes of members, location of openings at various levels and
other necessary information required for the preparation of fabrication drawings,
designs and erection details.

5.4 It shall be clearly understood that the drawings of the Engineer are design drawings.
The typical detail of connection, cuts, notches, bends etc. where shown in the design
drawings are only for general guidance of the contractor. The contractor shall design
and develop all such details based on the design forces and functional requirements.

5.5 In case of variations between design drawings and specifications, the decision of the
Engineer shall be final. Should the contractor, find any discrepancy in the information
furnished by the Engineer, same shall be immediately brought to the notice of
Engineer for resolution. The contractor shall obtain clarifications on discrepancies
from Engineer before proceeding with the work.
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5.6 No detailed erection or shop drawings for temporary structures will be accepted for
examination by the Engineer unless the same have first been completely checked by
the contractor’s qualified structural engineer (independent agency to be appointed by
contractor) and are accompanied by an erection plan showing the location of all pieces
detailed. The contractor shall check and ensure that detailing of connections is
carefully planned to obtain ease in erection of structures, including field-welded
connections and / or bolting.

5.7 No fabrication work shall be started by the contractor without prior approval of
Engineer on the relevant drawings. Approval by the Engineer of any of the drawings
shall not relieve the contractor of his responsibility to provide correct design of
connections, workmanships, fit of parts, details, materials and errors or omissions of
all work shown thereon. The approval of Engineer shall constitute approval of the size
of members, dimensions and general arrangement, but shall not constitute approval of
the connections between members and other details.

5.8 Drawings, for approval, shall be submitted by the contractor in an orderly manner
commensurate with erection sequence and approved construction program.

5.9 The contractor shall furnish ten prints of all approved final drawings including soft
copy in CD ROM for interface / field use and record purpose.

5.10 The drawings prepared by the Contractor, and all subsequent revisions thereof shall be
at the cost of the Contractor, and no separate payments shall be made for the same.
Revisions shall incorporate all modifications, field changes, substitutions etc. effected.
The rates / prices quoted for fabrication work shall be deemed to include the cost of
such drawing work.

5.11 All the drawings shall be prepared in metric units. The drawings should preferably be
of A2 standard size, and the details shown therein shall be clear and legible. These
drawings shall include but shall not be limited to the following:

6. Submittals from Contractor

6.1. Prior to the commencement of the work, the Contractor shall submit the following:

i. Prior to the technical submittals, the contractor shall submit the proposed
overall schedule for documentation such as calculations, erection drawings,
shop / working drawings for all temporary structures etc. It is highlighted that
structural steel member dimensions indicated in tender drawings are tentative
only, and may be modified during final design stage.

ii. A detailed list of all constructional Plant & Equipment, such as cranes,
derricks, winches, welding sets, erection tools etc. their make, model, present
condition and location, available to the contractor and the ones he will employ
on the job to maintain the progress of work in accordance with the contract.
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iii. The total number of experienced personnel of each category, like fillers,
welders, riggers etc., which he intends to deploy on the work.

6.2. The contractor shall submit a detailed erection program for completion of the work in
time and in accordance with contract. This will show, in a Performa approved by the
Engineer, the target program, with details of erection proposed to be carried out in
each week, details of major equipment required and an assessment of required
strength of various categories of workers.

6.3. The contractor shall submit complete design calculations for any alternatives sections
(for permanent structure) proposed by him, for approval of the Engineer. Use of any
alternative section shall be subjected to approval of the Engineer. However, no
escalation in unit rates of work shall be allowed for such cases.

6.4. The contractor shall submit for approval a full description of his proposed erection
method including sequence of erection, use of temporary supports, connection details
and erection camber diagram and design calculations covering various stages of
erection process.

7. Structural Steel Fabrication:

The fabrication of the built-up steel member and its accessories shall be carried out by
the contractor in his factory premises or in a well-established fabrication workshop to
be set up by the contractor near/at the construction site or any other location approved
by the Engineer.
The workshop staff shall have requisite experience, proven skill and experience in the
technique of fabricating large components. Accuracy of fabrication shall be realized
through controlled high precision jigs, fixtures and templates, which shall be
inspected and passed by Engineer / any other inspection agency as nominated by
Engineer. The fabrication shall be preceded by Quality Plans to be submitted by the
Contractor and every activity shall be documented in detail. The Quality Plans shall
clearly indicate how individual processes such as cutting of raw steel, marking,
drilling, assembly, welding, painting, handling etc. shall be monitored for quality. The
quality parameters for monitoring shall be identified along with monitoring frequency
and quality records to be maintained. The officials responsible for monitoring these
identified quality parameters shall also be specified in these quality plans. The
Contractor shall get these quality plans approved from Engineer before start of
fabrication work.
All structural steel welding works i.e. substructure works (viz. pier and pier cap,
portal frames etc.), superstructure works (viz. longitudinal girders, diaphragm girders
etc.) needs be necessarily made using Submerged arc welding (SAW) method either
fully automatic or semi-automatic in accordance with the stipulations from IS:4353-
1995 (Submerged arc welding of Mild Steel and Low Alloy Steels).
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If pre fabrication of any steel element is not feasible due to transportation constraints,
then such elements could be pre-fabricated on site using Gas metal arc welding
(GMAW) usually called CO2 welding method at particular site, subject to prior
approval of Engineer-in-Charge. All such CO2 welding shall confirm to requirements
of IS:10178-1995 (Reaffirmed 2006)
Metal arc welding, manual welding shall not be allowed, except otherwise for
relatively small weld lengths, where SAW and CO2 welding are practically not
feasible subject to prior approval of Engineer-In-Charge
Applicability of different welding methods for various structural members shall be as
per the table hereunder

S.No. Welding Method Applicable for following Structural Members

1. Submerged Arc
Welding [SAW]

Pier, Pier cap, Portal Frames, Longitudinal girders,
Diaphragm girders and all other structural works related
super structure and sub structure.

2. CO2 Welding For super structure works that are practically not
feasible to be fabricated at yard and transport to site.

3. Manual Arc
Welding

For non-structural works such as hand rails on crash
barrier, pedestrian hand rails, tack welding etc.

All structural steel fabrication, transportation and erection works specifically needs to
comply with latest versions of IS: 1024-1999 (Code of Practice for Use of welding in
Bridges and Structures subject to Dynamic Loading).
The Contractor will provide all materials and equipment required to complete the
works in every respect, whether such materials are required as part of the permanent
structures or temporary work for fabrication or erection or maintenance including
specifically structural steel plates, flats, bars, welding rods, rivets, bolts and nuts,
paint, welding sets in the shop and at site, all workshop facilities including automatic
SAW (Submerged arc welding) gantries with necessary accessories, CO2 welding sets
with all necessary accessories, derricks, cranes, pulley blocks, wire ropes, hemp or
manila ropes, winches, erection cleats and temporary braces or supports and all other
materials required to deliver the works complete in every respect.

8. Workmanship:

8.1 For all the works, workmanship shall be of first class quality, throughout, in
conformity with IS: 800-2007 and true to line, level and dimension as shown in the
drawings or instructed by the Engineer.

8.2 All ends shall be cut true to planes. They must fit the abutting surfaces closely.

8.3 All stiffeners shall fit tightly at both ends.

8.4 As far as possible the steel plates shall be procured on "cut to size basis" from
approved steel vendors in order to minimize the cutting wastages and for fast tracking
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the fabrication process. All metal plates cutting shall be done using plasma cutters
fitted with CNC (computer numerical control) machine. Hand held manual plasma
cutting is allowed subject to prior approval from Design consultant and Engineer-In-
Charge for small extents where plasma steel plate cutting is not practically feasible.
Hand held flame cutting shall not be permitted.

8.5 All work shall be welded in shops. The pieces shall be manipulated to ensure down
hand welding for all shop joints as far as possible. All parts to be welded shall be
arranged so as to fit properly on assembly. After assembly and before the general
welding is to commence the parts are to be tack welded with small fillet or butt welds
as the case may be. The tack welding must be strong enough to hold the parts together
but small enough to be covered by the general welding. The welding procedure shall
be so arranged that the distortion and shrinkage stresses are reduced to a minimum.
Drilling of holes shall be done using automatic CNC drilling machines. Holes for
bolts shall be drilled conforming to clause 10 of IS: 7215 (1974). Punching of holes
will not be permitted. All drilling shall be free from burrs. No hole shall be made by
gas cutting process. All parts assembled for bolting shall be in close contact over the
whole surface and all bearing stiffeners shall bear tightly at top and bottom without
being drawn or caulked. The component parts shall be so assembled that they are
neither twisted nor otherwise damaged as specified cambers if any shall be provided.
Drilling done during assembling shall not distort the metal or enlarge holes. The
butting surfaces at all joints shall be so cut and milled so as to butt in close contact
throughout the finished joints.

8.6 All welding for the substructure and superstructure works shall be carried out by
submerged arc welding (SAW) confirming to IS: 4353-1995 and shall be in
accordance with Indian Standard IS:1024-1999 (Use of welding in bridges and
structures subject to Dynamic Loading)-Code of Practice.

The Engineer may order periodic tests of the welder and/or of the welds produced by
them at his discretion. All such tests shall be carried out by the Contractor at his cost.

8.7 Safety requirements should conform to IS: 7205-1974 and IS: 7273-1974 as
applicable and should conform to safety, economy and rapidity.

8.8 All joints required in structure to facilitate transport or erection shall be shown on the
drawings or as specified by the Engineer. Should the Contractor need to provide joints
in locations other than those specified by the Engineer, he shall submit his proposals
to obtain the prior sanction of the Engineer for such joints. The lengths of structural
shall be the maximum normally available in the market, jointing of shorter length in
order to make up lengths required shall not be permitted.

8.9 Each piece of steel work shall be marked distinctly before delivery, indicating the
position and direction in which it is to be fixed. Three copies of a complete
marking plan will be submitted to the Engineer before erection commences.
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8.10 In the case of welded fabrication any distortion remaining in the member after
welding operations, shall be rectified by at the expense of the Contractor to the
approval of the Engineer.

8.11 All members of girders and diaphragm girders shall be profiled throughout their
length, unless shown otherwise on the drawings, and shall be accurately set to the
lines shown on the drawings. Sheared edges of gussets or other members to be
straightened and dressed where necessary.

8.12 Templates and jigs used throughout the work shall be all steel. In cases where actual
materials have been used as templates for drilling similar pieces, the Engineer shall
decide whether they are fit to be used as parts of the finished structure.

9. Testing of Welds (Weld Quality Test):

The  welding  procedure  shall  be  such  as  to  avoid  distortion  and  minimize
residual  shrinkage  stresses. Properly designed jigs should be used for assembly. The
welding techniques and sequences, quality, size of electrodes, voltage and current
required shall be as prescribed by manufacturers of the material and welding
equipment. All welds shall be subjected to testing in following order
¶ Initially 100% thorough visual inspection.

¶ Further liquid penetration test at suspected location (minimum 5% of weld
length) as per IS: 3658-1999 - Code of practice for liquid penetrant flaw
detection.

¶ Further necessary tests as per IS: 3600-2009 (Method of Testing Fusion Welded
Joints and Weld Metal in Steel): based on the need and direction of Engineer in
charge.

In addition to above following tests shall also be applicable
Butt welds: Radiographic testing of 5% of welds as per IS:1182-1983.
Fillet Welds: Ultrasonic testing of 1 in 20 positions decreased to 1 in 50 if failures are
less than 1 in 10.

10. Protection of Steel Works (Conforming to IS: 8629-1977):

All fabricated structural steel components of elevated corridor such as pier, pier cap,
portal frames, superstructure elements such as longitudinal girders, diaphragm girders
needs to be protected from atmospheric corrosion by metallizing (as per technical
specifications of Metalizing described separately), the steel surfaces soon after the
completion of fabrication activity in the fabrication yard.
For other items of work (such as hand rail, pedestrian hand rail, etc.) for which,
metalizing is not proposed needs to be painted

10.1 Painting work shall be carried out in accordance with IS: 8629-1977 (Parts 1 to 3).
Painting shall be applied under the temperature requirement specified by the
manufacturer.
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10.2 The steel work, prior to delivery, shall be cleaned from scale, rust, dirt and grease etc.,
but means of chipping, scraping and wire brushing using skilled operators as
described in the painting systems below. The cleaning shall proceed each day over the
extent of surfaces which can be painted on that day. The paint shall be applied by
brushing or spraying as per approval of the Engineer.

10.3 Site weld locations shall be left free from paint within 50mm of the weld position, and
contact surfaces in connection using High Strength Friction Grip Bolts shall not be
painted. Immediately after completion of erection all damaged paint shall be scraped
off and made good to the approval of the Engineer.

10.4 All paints and primers shall be of best quality and in original sealed containers as
packed by the paint manufacturer conforming to the relevant Indian Standards and
shall be procured directly from the manufacturers. All paint to be used shall be stored
under cover in such conditions as will preserve it from extreme of temperature and the
paint shall be used and applied strictly in accordance with the manufacturer's
instructions.

10.5 In addition, the following additional requirements shall be applied to the shop painting
of contact and inaccessible surfaces:

ü Surfaces to be painted shall be thoroughly cleaned from scale, rust, dirt, grease
etc. by means of sand/grit/shot blasting or other equivalent means.

ü Surfaces which are to be brought permanently into close contact or made
inaccessible either in the shops or upon erection shall, after cleaning, be given
two coats of Red Lead Priming Paint. The surfaces shall be brought into contact
while the paint is still wet.

ü Contact surfaces in connection using High Strength Friction Grip bolts shall not
be painted or oiled and shall be free from dirt, loosed scale, burrs, pits and any
other defects which would prevent the solid seating of the parts and would
interfere with the development of friction between them.

ü All enclosed surfaces of box members shall be completely sealed by oiling or by
coating with approved bitumen paint and all such members and tubes shall have
their ends closed by suitable plates welded in position.

10.6 Surfaces in contact during shop assembly shall not be painted. Surfaces which cannot
be painted, but require protection, shall be given a rust inhibitive grease conforming to
IS:958 -1975, or solvent deposited compound conforming to IS:1153-1975 or
IS:1674-1960, or treated as specified in the drawings.

10.7 Surfaces to be in contact with concrete shall not be painted.

11. Inspection of Fabricated Members:

11.1. The contractor shall inform the Engineer of the progress in fabrication and as to when
individual pieces are ready for inspection. All gauge templates necessary to satisfy the
Engineer shall be supplied by the contractor. The Engineer may at his discretion check



Karnataka Road Development Corporation Limited                                                                                         Schedule-D

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

72

the results obtained at the contractor's works by independent tests and the cost of such
tests shall be borne by the contractor.

11.2. Structural steel and components viz. bolts, nuts, washers, welding consumables, etc.
should be tested for mechanical and chemical properties as per the requirement of the
relevant IS or any other specified codes/standard.

11.3. During Inspection, the component/member shall not have any load or external
restraint.

11.4. Contractor shall procure, maintain and make available all necessary testing
apparatuses, Inspection kits to facilitate quick and accurate testing such as vernier
caliper, screw gauge, DFT meter/ Elcometer, Metal Flaw Detectors (list is not
exhaustive) and any other testing equipment required by Engineer.

12. Execution (Erection & Launching):

12.1. Contactor’s Responsibilities:
(a) Preparation of complete erection sequence drawing with method statement based on

the suggested erection scheme(s) as proposed by contractor, required for all the
permanent and temporary structures including launching nose / gantry / truss.

(b) Submission of detailed particulars of the proposed method of erection of the steelwork
together with complete calculations relating to strength and deflection to the Engineer
for review.

(c) Providing details of all construction and transport equipment, tools, tackle and
consumables, materials, labour and supervision required for the erection of the
structural steelwork.

(d) The Contractor shall be responsible for safe and deformation free transportation of all
structural members to site. Due care shall be exercised to ensure protective coating on
structural steel the not damaged during the transportation loading and unloading.
Nylon slings are must for handling and erection. Use of other types of ropes and steel
cradles is banned. Soft wood cradle only needs to be used for during the transportation
and stacking.

(e) All equipment used by the Contractor shall be sufficient for the purpose of erection of
the steel work, in the time specified in the contract. Any lifting or erecting machinery
shall be to the approval of the Engineer and shall be removed from the site if he
considers such appliances dangerous or unsuitable for their functions. The approval of
the Engineer shall not relieve the Contractor of the responsibilities for the loads to
which the erection equipment shall be called upon to carry. Adequate arrangement
shall be made to resist wind loads and lateral forces arising at the time of erection.

(f) The Contractor will be responsible for the stability of the structure during erection and
shall arrange that sufficient tack bolts, braces or guy ropes are used to ensure that work
will remain rigid until final bolting, riveting or welding is completed. The Contractor
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shall supply and fix, without extra charge, any temporary bracing which may be
necessary.

(g) The Contractor shall observe all safety requirements for erection of structural
steelwork as covered in IS: 7205-1974 (Safety code for Erection of Structural
Steelwork)

12.2. Delivery, Storage & Handling

(a) Before the shop assembly is dismantled, all members and sections shall be
appropriately marked with paint or grooved with their identifications numbers a
detailed in shop drawings. The Contractor’s representative shall be present during all
the shop assemblies (wherever fabrication will be done). It’s dismantling and marking
operations.

(b) The Contractor shall deliver the fabricated structural steel materials to site, with all
necessary field connection materials, in such sequence as will permit the most
efficient and economical performance of the erection work. As per scheduled
program, the Engineer may, at his discretion prescribe or control the sequence of
delivery of materials.

(c) Fabricated parts shall be handled and staked in such a way that no damage is caused to
the components. Measures shall be taken to minimize damage to the protective
treatment on the steelwork. All work shall be protected from damage in transit.
Particular care shall be taken to stiffen free ends, prevent permanent distortion and
adequately protect all machined surfaces. All bolts, nuts, washers, screws, small plates
and articles shall be suitably packed and identified.

12.3. Plant & Equipment

All erection tools and plant and equipment proposed to be used shall be efficient
dependable duly certified by independent third party and in good working condition,
and the suitability and adequacy of such shall be determined by the Engineer. The
Contractor shall, in his technical proposal submittal, specify the plant and equipment
proposed by him for erection of structural steelwork at site.

12.4. Storage

Materials to be stored shall be placed on skids above the ground and shall be kept
clean and properly drained.

12.5. Method and Sequence of Erection

The method and sequence of erection shall have the prior approval of the Engineer.
The contractor shall follow most economic method and sequence consistent with the
drawings and Specifications and such information as may be furnished to him prior to
the execution of the Contract. The erection of steelwork shall be planned so as to
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ensure safe-working conditions at all times. The Contractor shall be solely responsible
for enhancing the safety of his construction activities at site.

12.6. Assembly and Erection of Steel Work

(a) During erection, the members and sections shall be accurately assembled as shown in
the approved shop drawings and by following the match marks. The material shall be
carefully handled so that no section will be bent, broken or otherwise damaged.
Hammering which will damage or distort the members shall not be done. Bearing
surfaces and surfaces to be in permanent contact shall be cleaned before the members
are assembled. Splices and field connections shall have 50% of the holes filled with
bolts and balance 50% with cylindrical erection pins before bolting with high-strength
bolts. Filling-up bolts shall be of the same nominal diameter as the high-strength
bolts, whereas the cylindrical erection pins shall be 1 mm or larger in diameter.

(b) The correction of minor misfits involving harmless amounts of reaming, cutting and
chipping will be considered a legitimate part of the erection. However, any error in the
shop fabrication or deformation resulting from handling and transportation which
prevents the proper assembling and fitting up of parts by the moderate use of drift pins
or by a amount of reaming and slight chipping or cutting, shall be reported
immediately to the Engineer and his approval of the method of correction obtained.
The contractor shall be responsible for all misfits, errors and injuries and shall make
the necessary corrections and replacements.

(c) The straightening of plates, angles, other shapes and built-up members, when
permitted by the Engineer, shall be done by methods that will not produce fracture or
other damages. Distorted member shall be straightened by mechanical means or, if
approved by the Engineer, by the carefully planned and well supervised applications
of a limited amount of localized heat. Each application will be subject to the approval
of the Engineer.

(d) The responsibility in respect of temporary bracing and guys shall rest with the
Contractor until the structural steel is located, kept in plumb, leveled, aligned and
grouted with the tolerances permitted under the Specifications, and the permanent
bracing / framing system has been installed.

(e) The temporary guys, braces, false work and cribbing shall not be the property of the
Engineer / Employer and will be removed by the Contractor, with the approval of the
Engineer, without any change, once the permanent framing system has been installed
to the satisfaction of the Engineer and when the temporary bracing, guys etc. can be
removed without any potential danger / damage to the erected structure.

12.7. Setting Out

(a) Positioning and leveling of all steelwork, keeping in plumb and placing of every
part of the structure, with accuracy, shall be in accordance with the approved
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drawings and to the satisfaction of the Engineer. The Contractor shall check the
positions and levels of the anchor bolts etc. The contractor shall check the
positions and levels of the anchor bolts etc. before concreting and ensure that they
are properly secured against disturbance during pouring operations. The
Contractor shall remain responsible for correct positioning and shall set proper
screed bars to maintain proper level. No extra payment shall be made on this
account.

(b) No permanent field connections by bolting shall be carried out until proper
alignment and guides for keeping in plumb have been attached.

12.8. Field Bolting:

(a) Bolts shall be inserted in such a way that they remain in position under gravity,
even before fixing the nut. Bolted parts shall fit solidly together when assembled
and shall not be separated by gaskets or any other interposed compressible
materials. When assembled all joint surfaces including those adjacent to the
washers shall be free of scales. They shall be free of dirt, loose scales, burns and
other defects that would prevent solid seating of the parts. Contact surfaces within
the friction type joints shall be free of oil, paint, and lacquer or galvanizing.

(b) Holes for turned bolts to be inserted in the field shall reamed in the field drilling
and remaining for turned bolts shall be done only after the parts to connected are
assembled. Tolerances applicable in the fit of the bolts shall in accordance with
relevant Indian Standard Specifications.

(c) All high tensile bolts shall be tightened to provide the required minimum Torque
as per relevant Indian Standards / Specifications when all fasteners the joint are
tight.

(d) The manufacture and use of high strength friction grip bolts shall comply with all
the requirements of IS: 3757 (1985)

(e) Load indicating bolts or washers may be used, subject to the approval of
Engineer.

ü Requirements stipulated under bolting shall apply for field bolts. Field bolts,
nuts and washers shall be supplied by the authorized fabricators of the
structural member in excess of the nominal numbers required. Only HSFG
bolts of class 8.8 shall be used.

ü At the time of assembly the surfaces in contact shall be free of paint or any
other applied finish, oil, dirt, loose rust, loose scale, burrs and other defects
which would prevent solid seating of the parts or would interface with the
development of friction between them.
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ü In any other surface condition, including a machined surface, is specified, it
shall be the responsibility of the Contractor to work within the slip factor
specified for the particular case.

ü Each bolt and nut shall be assembled with washers of appropriate shape,
quality and number in cases where plane parallel surfaces are involved. Such
washers shall be placed under the bolt head or the nut, whichever is to be
rotated during the tightening operation. The rotated nut or bolt head shall be
tightened against a surface normal to the bolt axis, and the appropriate
tapered washer shall be, used when the surfaces are not parallel. The angle
between the bolts axis and the surface under the non-rotating component (i.e.,
the bolt head or the nut) shall be 90 + 3 degree. For angles outside these
limits, a tapered washer shall be placed under the non-rotating component.
Tapered washers shall be correctly positioned.

ü No gasket or other flexible material shall be placed between the holes. The
holes in parts to be joined shall be sufficiently well aligned to permit bolts to
be freely placed in position. Driving of bolts is not permitted. The nuts shall
be placed so that the identification marks are clearly visible after tightening.
Nuts and bolts shall always be tightened in a staggered pattern and where
there are more than four bolts in any one joint, they shall be tightened from
the centre of the joint outwards.

ü If, after final tightening, a nut or bolt gets slackened off for any reason, the
bolt, nut and washer or washers shall be discarded and not used again.

12.9. Holes, Cutting and Fitting

(a) No cutting of sections, flanges, webs and clients, rivets, bolts, welds etc. shall be
done unless specifically approved and / or instructed by the Engineer.

(b) The erector shall not cut, drill or otherwise after the work of other trades, or his
own work to accommodate other trades, unless such work is clearly specified in
the contract, or directed by the Engineer. Wherever such work is specified the
Contractor shall obtain complete information as to size, location and number of
alternations, prior to carrying out any work. The Contractor shall not be entitled
for any payment on account of any such work.

12.10. Drifting:

(a) Correction of minor misfits will be considered as permissible. For this, light
drifting may be used to draw holes together and drills shall be used to enlarge
holes, as necessary to make connections. Reaming, that weakens the member or
makes it impossible to fill the holes properly or to adjust accurately after
remaining, shall not be allowed.
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(b) Any error in shop work which prevents the proper assembling and filling of parts
by moderate use of drift pins and reamers shall immediately be brought to the
attention of the Engineer, and approval of the method of correction obtained. The
use of gas cutting torches at the erection site is prohibited.

12.11. Grouting:

(a) The positions to be grouted shall be cleaned thoroughly with compresses air jet
and wetter with water, and any accumulated water shall be removed. Grouting
shall be carried out under expert supervision; takings care to avoid air locks.
Edges shall be finished properly.

(b) Whatever method of grouting is employed, the operation shall not be carried out
until the steelwork has been finally aligned and leveled. Immediately before
grouting, the space under steel is thoroughly cleaned. Where packings are to be
left in place, they shall be placed such that they are completely covered with
grout.

(c) The grout to be used shall be Non-shrink grout Conbextra GP-2 M/S Fosroc or
approved equivalent.

(d) All steel in foundations shall be solidly encased in Portland Cement Concrete of
minimum characteristics strength at 28 days as specified in the drawings, subject
to a minimum of 35 N/mm2. A minimum cover of 100 mm shall be provided to
all steelwork where surrounding concrete is in contact with soil.

12.12. Inserts and Embedment:

Various steel inserts and embedment’s will be required under the contract to be
fabricated, positioned and secured firmly into place inside the formwork prior to
concrete being poured. There are also requirements of jointing, threading, bolting and
welding insets and embedment’s of different concrete and structural steel elements in
order to establish structural continuity and connection. Great care shall be exercised
by the contractor in executing all aspects of the work related to inserts and
embedment's, including tolerances, so that the final assembly of the concrete elements
can meet satisfactorily the continuity and contiguity requirements intended in the
structure.

12.13. Metalizing after Erection

(a) The damaged surfaces of metalizing due to transportation, handling and erection,
shall be metalized using portable metalizing equipment after the structure is
erected, leveled, kept in plumb, aligned in its final position, and accepted by the
Engineer. Touch up with Zinc rich/Aluminum rich painting as substitute for
metalizing is not acceptable.

(b) Metalizing shall not be done in frost or foggy weather, or when humidity is such
as to cause condensation on the surfaces to be metalized. Before, commencing
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metalizing of steel, all surfaces to be painted shall be dried and thoroughly
cleaned from all loose scale and rust using power driven steel brushes.

(c) Surfaces which will be inaccessible after field assembly, shall receive the full-
specified protective treatment of metalizing before assembly. Bolts and fabricated
steel members, which are galvanized or otherwise treated, shall not be metalized.

(d) The contractor shall be responsible for any damage caused to other components
of the structure including the substructure in particular, he shall take all necessary
precautions to minimize concrete splash onto complete… steelwork or rust
staining of concrete due to erected steel work and clean and / or repair all stains
and other damages to completed work prior to tests on completion.

12.14. Final Cleaning Up:

Upon completion of erection, and before final acceptance of the work by the
Engineer, the Contractor shall remove, free to cost, all false work, rubbish and all
temporary works, resulting from or in connection with the performance of his work.

13. Rectification of Damaged Materials:

Any deficiency in shop work which prevents the proper assembly and lifting up of the
parts by moderate use of drift pins or reaming or cutting shall be immediately reported
to the Engineer and his approval of the method of rectification obtained in writing.
Wrongly fabricated material whose erection in the field necessitates extra work shall
be the responsibility of the contractor. The entire costs of such operation including the
replacement of defective members, if required, shall be borne by the contractor

14. Holding down Steel Base and Anchor bolts:

14.1 The holding down and anchor bolts should conform to the requirements as laid down
in IS: 5624-1993 (Code of Practice for Foundation Bolts) or as directed by the
Engineer.

14.2 Installation: Individual bolt in groups of holding down bolts shall be positioned
accurately within a tolerance of + 6mm. The bolts shall be set vertically to a tolerance
of not more than 1 in 250.

14.3 During the casting of concrete the contractor shall ensure that space between the bolt
and sleeves is kept clean after removal of shuttering. The contractor shall provide and
fix timber plugs to maintain this space in a clean condition. The projecting threads of
bolts shall be protected by approved wrapping materials.

14.4 Grouting of bolt tubes shall be carried out after the steelwork or equipment have been
aligned, plumbed and levelled.

15. Grouting of Steel Bases:

15.1. Before grouting of pier bases, the contractor shall take the following action :
a. Inform the Engineer.
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b. Clean all holes, openings, recesses and the top of foundations of all dirt, mud,
water, oil or other extraneous matter.

c. A frame shall be placed in position around the base plate with a provision for
placing or injecting grout.

d. The contractor shall provide screed bars or mild steel flats and fix them in mortar.
e. Holes shall be provided on the stanchion bases for escape of air.

15.2. Grouting of steel beams, steel pier, bases and bearings and encasement of steelwork
will be carried out by the contractor after the steelwork has been finally aligned and
levelled and approval of the Engineer obtained.

15.3. The bolt sleeves shall be grouted as a separate operation using neat cement grout of a
creamy consistency, which shall be poured in so as to completely fill the holes.
 "Non-shrink" cements, additives of approved makes shall be used for all grouting
operations.

15.4. The space between the top of the foundations and the underside of the base plate shall
be completely filled with a "Non-shrink Group Conbextra GP2 of M/s Fosroc or
approved equivalent" and finished flush with edge of the base plate, either :
a. Mixed as a stiff mortar well rammed into place from all sides.
b. Mixed as thickly as possible consistent with fluidity and poured under a suitable

head and tamped until the space has been properly filled.

16. Tolerances:

16.1. All tolerances shall be in accordance with IS: 7215-1974 (Code of Practice for
Tolerances for fabrication of steel structures) unless otherwise specified.

16.2. The maximum deviation for line and level shall be + 3.0mm for any part of the
structure including for location of column centers.

16.3. The maximum deviation from plumb for columns shall be +3.0mm in 10.0m height
subject to a maximum of +6.0mm in a total height of 30.0m.

16.4. The deviation at the center of the upper chord member from vertical plane running
through the center of the bottom chord shall not be more than 1/1500 of span but in no
case more than 10.0mm. The lateral displacement of top chord at center of span form
vertical plane running through center of supports shall not be more than 1/250 of the
depth of truss but in no case more than 20.0mm.

17. Additional Specifications for Erection:

Girder erection for longer and regular spans:
17.1. Preferably no road traffic blocking will be used. Multiple day / night short blocks of

1-1.5hours maximum are acceptable to ensure safety subject to approval of Engineer.

17.2. Erection scheme shown in Preliminary drawings is suggestive only. Contractor has to
provide his own proposed Erection scheme and supporting calculations with the offer.
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17.3. Contractor will furnish the design and details of all temporary works to be used at site
for execution of permanent structure and get them approved from Engineer

17.4. Contractor will coordinate with Bangalore Traffic Police, other departments such as
KPTCL, BSNL, BESCOM, BWSSB and Engineer before and during the erection.
Contractor will be responsible to develop detailed traffic diversion scheme for at
grade running traffic.

17.5. Tentative allowable bearing pressure for temporary supports foundation concrete
blocks shall be assumed at 10 tonnes / sqm.

17.6. Any necessary precaution by proper and secure fixing shall be taken by the contractor
to prevent the fall of any object onto the road below during the whole erection period.

17.7. A minimum 15 m clear width (4 lanes) shall be kept during the whole construction
period. These lanes can be obtained as 4 or 2+2.

18. Testing and Acceptance Criteria:

Loading  tests  shall  be  carried  out  on  erected  structures,  if  required  by  the
Engineer, to check adequacy of fabrication and/or erection as per relevant IRC
Specification. Any structure or a part thereof found to be unsuitable for acceptance as
a result of the test shall have to be dismantled and replaced with suitable member as
per the Contract and no payment towards the cost of the dismantled portion and any
connected work shall be made to the contractor. In course of dismantling, if any
damage is done to any other parts of the structure or to any fixtures, the same shall be
made good free of cost by the Contractor, to the satisfaction of the Engineer.

19. Method of Measurement:

The pricing must include for all rolling margins, extras for length and size, allowance
for waste, complete fabrication, delivery and erection, and sealing the gap between
base plate and foundation, and painting as specified in the item. Unless otherwise
specified, the final coats of paints, however, will be measured and paid separately on
the basis of tonnage fabricated and erected.
For the purpose of payment, the weight of the actual completed structures shall be
calculated from the approved drawings for different items of work.
No  allowances  will  be  permitted  for  bolts,  nuts,  washers,  studs,  screws  etc,
galvanizing, welding or for rolling margins. One tonne for the purpose of payment
shall mean ONE METRIC TONNE i.e. 1000 Kg.
The structural work which is temporary in nature and/or which is required for
erection purpose shall not be measured.

20. Applicable Code of Practice:

The following specifications, standards and codes are included as part of this
Specification. All Standards, specifications, codes of practice current on the date of
signing of agreement and referred to herein shall be applicable.



Karnataka Road Development Corporation Limited                                                                                         Schedule-D

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

81

IS:226 (1975) Specifications for Structural steel (Standard Quality)
IS:800 (2007) Code of Practice for General Construction in Steel.
IS:808 (1989) Dimensions for Hot Rolled Steel Beam, Column, Channel and Angle

Section
IS:812 (1989) Glossary of terms relating to welding and cutting of metals
IS:813 (1986) Scheme of symbols for welding
IS:814 (2004) Covered Electrodes for Manual Metal Arc Welding of Carbon & Carbon -

Manganese Steel.
IS:816 (1969) Code of Practice for Use of Metal Arc welding for General Construction in

Mild Steel.
IS:817 (1966) Code of Practice for Training and Testing of Metal Arc Welders.
IS:817-1 (1992) Code of Practice for Training of Metal Arc Welders.
IS:818 (1968) Code of Practice for Safety and Health requirements in electric and gas

welding and cutting operations
IS:822 (1970) Code of procedure for inspection of welds
IS:919 (1993) ISO System of Limits & Fits (Part 1 & Part 2)

IS:1024: 1999 Use of welding in bridges and structures subject to dynamic loading - Code
of Practice

IS:1148 (2009) Hot Rolled Rivet Bars (up to 40 mm) for Structural Purposes.
IS:1179 (1967) Equipment for eye and face protection during welding

IS:1182 (1983) Recommended Practice for Radio Graphic Examination of Fusion Welded
Butt joints in steel plates.

IS:1261 (1959) Code of practice for seam welding in mild steel up to 8mm
IS: 1363 (2002)  Hexagon Head Bolts, Screws and Nuts of Product grade C. (Part 1,2&3)

IS:1364(2002/2003) Hexagon Head Bolts, Screws and Nuts of Product grade A & B. (Part 1 to
6)

IS: 1367 Technical Supply Conditions for Threaded Steel Fasteners. (All parts)
IS: 1852 (1985) Rolling & Cutting Tolerances for Hot-Rolled Steel Product
IS: 2016 (1967) Plain Washers
IS: 2062 (1992) Steel for General Structural Purposes.
IS: 2595 (1978) Code of Practice for Radio Graphic Testing.
IS: 3600 (1985) Methods of Testing Fusion Welding joints (Part 1 to Part 9)
IS: 3613 (1974) Acceptance Tests for Wire Flux Combinations for Submerged Arc Welding
IS: 3658 (1981) Code of practice for Liquid Penetrant Flow, Detection.
IS: 3757 (1985) High Strength Structural Bolts
IS: 4000 (1992) High Strength Bolts in Steel Structures Code of Practice.
IS: 4353 (1967) Recommendations for Submerged Arc Welding of Mild Steel and Low

Alloy Steel.
IS: 4943 (1968) Assessment of Butt and Fillet Fusion Welds in Steel Sheet, Plate and Pipe.
IS: 5334 (1981) Code of Practice for Magnetic Particle Flow Detection of Welds.
IS: 5369 (1975) General requirements for Plain Washers and Lock Washers.
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IS: 5372 (1975) Taper Washers for Channels.
IS: 5374 (1975) Taper Washers for I Beams
IS: 6623 (1985) Specifications for High Strength Structural nuts.
IS: 6649 (1985) Specifications for hardening and tempering washers for high strength

structural nuts.
IS: 6755 (1980) Double Coil Helical Spring Washers
IS:7205 (1974) Safety code for erection of structural steelwork
IS:7215 (1974) Tolerances for Fabrication of Steel Structure.
IS:7318 (1974) (Part I) Approval Test for Welders when welding procedure approval is not

required - fusion welding of steel.
IS:7969 (1975) Safety code for handling and storage of building materials
IS: 8500 (1974) Structural steel - Micro alloyed (Medium and high Strength Qualities)
IS: 8910 (1978) General requirements of Supply of Weldable Structural Steel.
IS: 9595 (1980) Recommendations for Metal Arc Welding of Carbon & Carbon -

Manganese Steels.
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Schedule - E

(See Clauses 2.1 and
14.2)

Maintenance Requirements

1. Maintenance Requirements

(i) The Contractor shall, at all times maintain the Project Highway in accordance with
the provisions of this Agreement, Applicable Laws and Applicable Permits.

(ii) The Contractor shall repair or rectify any Defect or deficiency set forth in Paragraph
2 of this Schedule-E within the time limit specified therein and any failure in this
behalf shall constitute non-fulfillment of the Maintenance obligations by the
Contractor. Upon occurrence of any breach hereunder, the Authority shall be
entitled to effect reduction in monthly lump sum payment as set forth in Clause 14.6
of this Agreement, without prejudice to the rights of the Authority under this
Agreement, including Termination thereof.

(iii) All Materials, works and construction operations shall conform to the MORTH
Specifications for Road and Bridge Works, and the relevant IRC publications.
Where the specifications for a work are not given, Good Industry Practice shall be
adopted.

[Specify all the relevant
documents]

2. Repair/rectification of Defects and deficiencies

The obligations of the Contractor in respect of Maintenance Requirements shall
include repair and rectification of the Defects and deficiencies specified in Annex - I
of this Schedule-E within the time limit set forth therein.

3. Other Defects and deficiencies

In respect of any Defect or deficiency not specified in Annex - I of this Schedule-E,
the Authority’s Engineer may, in conformity with Good Industry Practice, specify
the permissible limit of deviation or deterioration with reference to the
Specifications and Standards, and any deviation or deterioration beyond the
permissible limit shall be repaired or rectified by the Contractor within the time
limit specified by the Authority’s Engineer.

4. Extension of time limit

Notwithstanding anything to the contrary specified in this Schedule-E, if the
nature and extent of any Defect or deficiency justifies more time for its repair or
rectification than the time specified herein, the Contractor shall be entitled to
additional time in conformity with Good Industry Practice. Such additional time
shall be determined bythe Authority’s Engineer and conveyed to the Contractor
and the Authority with reasons thereof.
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5. Emergency repairs/restoration

Notwithstanding anything to the contrary contained in this Schedule-E, if any
Defect, deficiency or deterioration in the Project Highway poses a hazard to safety
or risk of damage to property, the Contractor shall promptly take all reasonable
measures for eliminating or minimizing such danger.

6. Daily inspection by the Contractor

The Contractor shall, through its engineer, undertake a daily visual inspection of the
Project Highway and maintain a record thereof in a register to be kept in such form
and manner as the Authority’s Engineer may specify. Such record shall be kept in
safe custody of the Contractor and shall be open to inspection by the Authority and
the Authority’s Engineer at any time during office hours.

7. Pre-monsoon inspection / Post-monsoon inspection

The Contractor shall carry out a detailed pre-monsoon inspection of all bridges,
culverts and drainage system before [1st June] every year in accordance with the
guidelines contained in IRC: SP35. Report of this inspection together with details
of proposed maintenance works as required on the basis of this inspection shall be
sent to the Authority’s Engineer before the [10th June] every year. The Contractor
shall complete the required repairs before the onset of the monsoon and send to the
Authority’s Engineer a compliance report. Post monsoon inspection shall be done
by the [30th September] and the inspection report together with details of any
damages observed and proposed action to remedy the same shall be sent to the
Authority’s Engineer.

8. Repairs on account of natural calamities

All damages occurring to the Project Highway on account of a Force Majeure Event
or wilful default or neglect of the Authority shall be undertaken by the Authority at
its own cost. The Authority may instruct the Contractor to undertake the repairs at
the rates agreed between the Parties.
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Annex – I

(Schedule-E)

Repair/rectification of Defects and deficiencies

The Contractor shall repair and rectify the Defects and deficiencies specified in this
Annex-I

of Schedule-E within the time limit set forth in the table below.

Nature of Defect or deficiency Time limit for repair/ rectification

ROADS
(a) Carriageway and paved shoulders

(i) Breach or blockade Temporary restoration of traffic
within24 hours; permanent
restoration within 15 (fifteen) days

(ii) Roughness value exceeding 2,200 mm in
ramps and approaches (as measured by a
calibrated bump integrator)

120 (one hundred and twenty) days

(iii) Pot holes in ramps and approaches 24 (twenty four) hours

(iv) Any cracks in road surface 15 (fifteen) days

(v) Any depressions, rutting
exceeding 10 mm in road surface

30 (thirty) days

(vi) Bleeding/skidding 7 (seven) days

(vii) Any other defect/distress on the road 15 (fifteen) days

(viii) Damage to concrete and pavement edges 15 (fifteen) days

(ix) Removal of debris, dead animals 6 (six) hours

(b) Granular earth shoulders, side slopes, drains and culverts

(i) Variation by more than 1 % in the
prescribed slope of camber/cross fall (shall
not be less than the camber on the main
carriageway)

7 (seven) days

(ii) Rain cuts/gullies in slope 7 (seven) days
(iii) Damage to or silting of culverts and side

drains
7 (seven) days

(iv) Desilting of drains in urban/semi- urban
areas

24 (twenty four) hours

(v) Railing, parapets, crash barriers 7 (seven) days (Restore immediately
if causing safety hazard)

(c) Road side furniture including road sign and pavement marking
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(i) Damage to shape or position, poor
visibility or loss of retro- reflectivity

48 (forty eight) hours

(ii) Painting of km stone, railing, parapets,
crash barriers

As and when required/ Once every
year

(iii) Damaged/missing signs road requiring
replacement

7 (seven) days

(iv) Damage to road mark ups 7 (seven) days

(d) Road lighting

(i) Any major failure of the system 24 (twenty four) hours

(ii) Faults and minor failures 8 (eight) hours

(e) Trees and plantation

(i) Obstruction in a minimum head- room of 5
m above carriageway or obstruction in
visibility of road signs

24 (twenty four)hours

(ii) Removal of fallen trees from carriageway 4 (four) hours

(iii) Deterioration in health of trees and bushes Timely watering and treatment

(iv) Trees and bushes requiring
replacement

30 (thirty) days

Nature of Defect or deficiency Time limit for repair/ rectification

(v) Removal of vegetation affecting sight
line and road structures

15 (fifteen) days

Bridges

(a) Superstructure

(i) Any damage, cracks, spalling/ scaling

Temporary measures

Permanent measures

within 48 (forty eight) hours

within 15 (fifteen) days or as
specified by the Authority’s

(b) Foundations

(i) Scouring and/or cavitation 15 (fifteen) days

(c) Piers, abutments, return walls and wing walls

(i) Cracks and damages including settlement
and tilting, spalling, scaling

30 (thirty) days
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Nature of Defect or deficiency Time limit for repair/ rectification

(d) Bearings (metallic) of bridges

(i) Deformation, damages, tilting or shifting
of bearings

15 (fifteen) days Greasing of
metallic bearings once in a year

(e) Joints

(i) Malfunctioning of joints 15 (fifteen) days

(f) Other items

(i) Deforming of pads in elastomeric bearings 7 (seven) days

(ii) Gathering of dirt in bearings and joints;
or clogging of spouts, weep holes and
vent- holes

3 (three) days

(iii) Damage or deterioration in kerbs, parapets,
handrails and crash barriers

3 (three) days (immediately within
24 hours if posing danger to safety)

(iv) Rain-cuts or erosion of banks of the side
slopes of approaches

7 (seven) days

(v) Damage to wearing coat 15 (fifteen) days

(vi) Damage or deterioration in approach
slabs, pitching, apron, toes, floor or guide
bunds

30 (thirty) days

(vii) Growth of vegetation affecting the
structure or obstructing the waterway

15 (fifteen) days

[Note: Where necessary, the Authority may modify the time limit for repair/rectification,
or add to the nature of Defect or deficiency before issuing the bidding document,
with the approval of the competent authority.]
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Schedule - F

(See Clause 4.1
(vii)(a))

Applicable Permits

1. Applicable Permits

(i) The Contractor shall obtain, as required under the Applicable Laws, the
following

Applicable Permits:

(a) Permission of the State Government for extraction of boulders from quarry;

(b) Permission of Village Panchayats and Pollution Control Board for
installation of crushers;

(c) License for use of explosives;

(d) Permission of the State Government for drawing water from river/reservoir;

(e) License from inspector of factories or other competent Authority for

setting
up batching plant;

(f) Clearance of Pollution Control Board for setting up batching plant;

(g) Clearance of Village Panchayats and Pollution Control Board for setting
up asphalt plant;

(h) Permission of Village Panchayats and State Government for borrow earth;
and

(i) Permission from Pollution Control Board and Village Panchayat for
establishment of Construction Camp and Labour Camps.

 (j)  Permission of Forest Dept./BBMP for cutting tress at Construction camps
and Labour camps.

(k)        Permission from Pollution Control Board for storage, handling and
transportation of  hazardous materials.

(l)         Permission from Pollution Co troll Board for installation of Diesel
generators

(m) Labour License from District Labour Commissioner.

(n) Any other permits or clearances required under Applicable Laws.

(ii) Applicable Permits, as required, relating to environmental protection and
conservation shall have been procured by the Authority in accordance with the
provisions of this Agreement.
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  Schedule – G

(See Clauses 7.1 and
19.2)

Annex-I

(See Clause
7.1)

Form of Bank Guarantee

[Performance Security/Additional Performance Security]

[Managing Director,

Karnataka Road Development Corporation Limited, Bangalore]
WHEREAS:

(A) [name and address of contractor] (hereinafter called the “Contractor") and [name
and address of the authority], (hereinafter called the “Authority”) have entered
into an agreement (hereinafter called the “Agreement”) for the construction of
the ***** section of Elevated Corridor  on Engineering, Procurement and
Construction (the “EPC”) basis, subject to and in accordance with the
provisions of the Agreement

(B) The Agreement requires the Contractor to furnish a Performance Security for due
and faithful performance of its obligations, under and in accordance with the
Agreement, during the {Construction Period/ Defects Liability Period and
Maintenance Period} (as defined in the Agreement) in a sum of Rs….. cr.
(Rupees………..….. crore) (the “Guarantee Amount”).

(C) We, ………………….. through our branch at …………………. (the “Bank”) have
agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) by
way of Performance Security.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees
and affirms as follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful
performance of the Contractor’s obligations during the {Construction Period/
Defects Liability Period } under and in accordance with the Agreement, and
agrees and undertakes to pay to the Authority, upon its mere first written
demand, and without any demur, reservation, recourse, contest or protest, and
without any reference to the Contractor, such sum or sums up to an aggregate
sum of the Guarantee Amount as the Authority shall claim, without the
Authority being required to prove or to show grounds or reasons for its demand
and/or for the sum specified therein.
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2. A letter from the Authority, under the hand of an officer not below the rank
of

[Managing Director in the Karnataka Road Development Corporation Limited],
that the Contractor has committed default in the due and faithful performance of
all or any of its obligations under and in accordance with the Agreement shall be
conclusive, final and binding on the Bank. The Bank further agrees that the
Authority shall be the sole judge as to whether the Contractor is in default in due
and faithful performance of its obligations during and under the Agreement and
its decision that the Contractor is in default shall be final and binding on the
Bank, notwithstanding any differences between the Authority and the
Contractor, or any dispute between them pending before any court, tribunal,
arbitrators or any other authority or body, or by the discharge of the Contractor
for any reason whatsoever.

3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the
Bank were the principal debtor and any change in the constitution of the
Contractor and/or the Bank, whether by their absorption with any other body or
corporation or otherwise, shall not in any way or manner affect the liability or
obligation of the Bank under this Guarantee.

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority
to proceed against the Contractor before presenting to the Bank its demand under
this Guarantee.

5. The Authority shall have the liberty, without affecting in any manner the liability of
the Bank under this Guarantee, to vary at any time, the terms and conditions of
the Agreement or to extend the time or period for the compliance with,
fulfillment and/ or performance of all or any of the obligations of the
Contractor contained in the Agreement or to postpone for any time, and from
time to time, any of the rights and powers exercisable by the Authority against
the Contractor, and either to enforce or forbear from enforcing any of the terms
and conditions contained in the Agreement and/or the securities available to
the Authority, and the Bank shall not be released from its liability and
obligation under these presents by any exercise by the Authority of the liberty
with reference to the matters aforesaid or by reason of time being given to the
Contractor or any other forbearance, indulgence, act or omission on the part of
the Authority or of any other matter or thing whatsoever which under any law
relating to sureties and guarantors would but for this provision have the effect of
releasing the Bank from its liability and obligation under this Guarantee and the
Bank hereby waives all of its rights under any such law.

6. This Guarantee is in addition to and not in substitution of any other guarantee or
security now or which may hereafter be held by the Authority in respect of or
relating to the Agreement or for the fulfillment, compliance and/or performance
of all or any of the obligations of the Contractor under the Agreement.

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this
Guarantee is restricted to the Guarantee Amount and this Guarantee will remain
in force for the period specified in paragraph 8 below and unless a demand or
claim in writing is made by the Authority on the Bank under this Guarantee
all rights of the Authority under this Guarantee shall be forfeited and the Bank
shall be relieved from its liabilities hereunder.
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8. The Guarantee shall cease to be in force and effect on ****$. Unless a demand or
claim under this Guarantee is made in writing before expiry of the Guarantee,
the Bank shall be discharged from its liabilities hereunder.

9. The Bank undertakes not to revoke this Guarantee during its currency, except
with the previous express consent of the Authority in writing, and declares and
warrants that it has the power to issue this Guarantee and the undersigned has
full powers to do so on behalf of the Bank.

10. Any notice by way of request, demand or otherwise hereunder may be sent by
post addressed to the Bank at its above referred branch, which shall be deemed
to have been duly authorised to receive such notice and to effect payment
thereof forthwith, and if sent by post it shall be deemed to have been given at
the time when it ought to have been delivered in due course of post and in
proving such notice, when given by post, it shall be sufficient to prove that the
envelope containing the notice was posted and a certificate signed by an officer
of the Authority that the envelope was so posted shall be conclusive.

11. This Guarantee shall come into force with immediate effect and shall remain in
force and effect for up to the date specified in paragraph 8 above or until it is
released earlier by the Authority pursuant to the provisions of the Agreement.

Signed and sealed this ………. day of ……….., 20………
at ……….. SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank
by: (Signature)

(Name)

(Designation)

(Code Number)

(Address)

NOTES:

(i) The bank guarantee should contain the name, designation and code number of the
officer(s) signing the guarantee.

(ii) The address, telephone number and other details of the head office of the Bank
as well as of issuing branch should be mentioned on the covering letter of issuing
branch.

$ Insert date being 2 (two) years from the date of issuance of this Guarantee (in accordance with
Clause 7.2 of the Agreement).
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Annex – II

(Schedule - G)

(See Clause

19.2)

Form for Guarantee for Advance Payment

[Managing Director,

Karnataka Road Development Corporation Limited , Bangalore]
WHEREAS:

(A) [name and address of contractor] (hereinafter called the “Contractor") has executed
an agreement (hereinafter called the “Agreement”) with the [name and address
of the authority], (hereinafter called the “Authority”) for the construction of the
***** section of Elevated Corridor  on Engineering, Procurement and
Construction (the “EPC”) basis, subject to and in accordance with the
provisions of the Agreement

(B) In accordance with Clause 19.2 of the Agreement, the Authority shall make to the
Contractor an interest bearing @Bank Rate + 3% advance payment (herein
after called “Advance Payment”) equal to 10% (ten per cent) of the Contract
Price; and that the Advance Payment shall be made in two installments subject
to the Contractor furnishing an irrevocable and unconditional guarantee by a
scheduled bank for an amount equivalent to 110% (one hundred and ten
percent) of such installment to remain effective till the complete and full
repayment of the installment of the Advance Payment as security for
compliance with its obligations in accordance with the Agreement. The amount
of {first/second} installment of the Advance Payment is Rs. ------ cr. (Rupees
------ crore) and the amount of this Guarantee is Rs. ------- cr. (Rupees ------
crore) (the “Guarantee Amount”)$.

(C) We, ………………….. through our branch at …………………. (the “Bank”) have
agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) for
the Guarantee Amount.

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees
and affirms as follows:

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful
repayment on time of the aforesaid instalment of the Advance Payment under and in
accordance with the Agreement, and agrees and undertakes to pay to the
Authority, upon its mere first written demand, and without any demur, reservation,
recourse, contest or protest, and without any reference to the Contractor, such sum
or sums up to an aggregate sum of the Guarantee Amount as the Authority shall
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claim, without the Authority being required to prove or to show grounds or reasons
for its demand and/or for the sum specified therein.

$ The Guarantee Amount should be equivalent to 110% of the value of the applicable instalment.
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Authority, upon its mere first written demand, and without any demur,
reservation, recourse, contest or protest, and without any reference to the
Contractor, such sum or sums up to an aggregate sum of the Guarantee
Amount as the Authority shall claim, without the Authority being required to
prove or to show grounds or reasons for its demand and/or for the sum
specified therein.

A letter from the Authority, under the hand of an officer not below the rank
of [General Manager in the National Highways Authority of India], that the
Contractor has committed default in the due and faithful performance of all or
any of its obligations for the repayment of the instalment of the Advance
Payment under and in accordance with the Agreement shall be conclusive, final
and binding on the Bank. The Bank further agrees that the Authority shall be
the sole judge as to whether the Contractor is in default in due and faithful
performance of its obligations during and under the Agreement and its
decision that the Contractor is in default shall be final and binding on the Bank,
notwithstanding any differences between the Authority and the Contractor,
or any dispute between them pending before any court, tribunal, arbitrators or
any other authority or body, or by the discharge of the Contractor for any
reason whatsoever.

2. In order to give effect to this Guarantee, the Authority shall be entitled to act as if
the Bank were the principal debtor and any change in the constitution of the
Contractor and/or the Bank, whether by their absorption with any other body or
corporation or otherwise, shall not in any way or manner affect the liability or
obligation of the Bank under this Guarantee.

3. It shall not be necessary, and the Bank hereby waives any necessity, for the
Authority to proceed against the Contractor before presenting to the Bank its
demand under this Guarantee.

4. The Authority shall have the liberty, without affecting in any manner the liability of
the Bank under this Guarantee, to vary at any time, the terms and conditions of
the Advance Payment or to extend the time or period of its repayment or to
postpone for any time, and from time to time, any of the rights and powers
exercisable by the Authority against the Contractor, and either to enforce or
forbear from enforcing any of the terms and conditions contained in the
Agreement and/or the securities available to the Authority, and the Bank shall
not be released from its liability and obligation under these presents by any
exercise by the Authority of the liberty with reference to the matters
aforesaid or by reason of time being given to the Contractor or any other
forbearance, indulgence, act or omission on the part of the Authority or of any
other matter or thing whatsoever which under any law relating to sureties and
guarantors would but for this provision have the effect of releasing the Bank
from its liability and obligation under this Guarantee and the Bank hereby
waives all of its rights under any such law.

5. This Guarantee is in addition to and not in substitution of any other guarantee or
security now or which may hereafter be held by the Authority in respect of
or relating to the Advance Payment.

6. Notwithstanding anything contained hereinbefore, the liability of the Bank under
this Guarantee is restricted to the Guarantee Amount and this Guarantee will
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remain in force for the period specified in paragraph 8 below and unless a
demand or claim in writing is made by the Authority on the Bank under
this Guarantee all rights of the Authority under this Guarantee shall be
forfeited and the Bank shall be relieved from its liabilities hereunder.

7. The Guarantee shall cease to be in force and effect on ****.$ Unless a demand or
claim under this Guarantee is made in writing on or before the aforesaid date,
the Bank shall be discharged from its liabilities hereunder.

8. The Bank undertakes not to revoke this Guarantee during its currency, except
with the previous express consent of the Authority in writing, and declares and
warrants that it has the power to issue this Guarantee and the undersigned has
full powers to do so on behalf of the Bank.

9. Any notice by way of request, demand or otherwise hereunder may be sent by
post addressed to the Bank at its above referred branch, which shall be deemed
to have been duly authorized to receive such notice and to effect payment
thereof forthwith, and if sent by post it shall be deemed to have been given at
the time when it ought to have been delivered in due course of post and in
proving such notice, when given by post, it shall be sufficient to prove that the
envelope containing the notice was posted and a certificate signed by an officer
of the Authority that the envelope was so posted shall be conclusive.

10. This Guarantee shall come into force with immediate effect and shall remain in
force and effect up to the date specified in paragraph 8 above or until it is
released earlier by the Authority pursuant to the provisions of the Agreement.

Signed and sealed this ………. day of ……….., 20………
at ……….. SIGNED, SEALED AND DELIVERED

For and on behalf of the Bank
by: (Signature)

(Name)
(Designation)
(Code Number)
(Address)
NOTES:
(i) The bank guarantee should contain the name, designation and code number of the

officer(s) signing the guarantee.

(ii) The address, telephone number and other details of the head office of the Bank as
well as of issuing branch should be mentioned on the covering letter of
issuing branch.

$ Insert a date being 90 (ninety) days after the end of one year from the date of payment of the
Advance payment to the Contractor (in accordance with Clause 19.2 of the Agreement).
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Schedule - H

(See Clauses10.1 (iv) and
19.3)

Contract Price Weightages
1.1  The Contract Price for this Agreement is Rs._______________

1.2 Proportions of the Contract Price for different stages of Construction of the Project
Highway shall be as specified below:

Item

Weightage in
percentage to
the Contract

Price

Stage for Payment Percentage
weightage

Road works
including
culverts,
widening and
repair of
culverts.

2.28% A- Widening and strengthening
of existing road

(I) Earthwork up to top of
the sub-grade 11.13%

(2) Earthwork in shoulders/median 0.00%

(3) Sub-Base Course 2.86%

(4) Non Bituminous Base Course 1.43%

(5) Bituminous Base 41.36%

(6) Pavement Quality Control (PQC)
Course 43.22%

(7) Wearing Coat 0.00%

(8) Widening and repair of
Culverts 0.00%

B.1- Reconstruction/ New 2-
lane realignment /bypass
(Flexible
pavement)
1) Earthwork up to top of
the sub-grade 0.00%

2) Earthwork in shoulders/median 0.00%

3) Sub Base Course 0.00%

4) Non-Bituminous Base 0.00%
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Item

Weightage in
percentage to
the Contract

Price

Stage for Payment Percentage
weightage

(5) Bituminous Base Course 0.00%

(6) Wearing Coat 0.00%

B.2- Reconstruction/ New 2-
Iane realignment/ bypass(Rigid
Pavement)

(1) Earthwork up to top of the
sub-grade 0.00%

(2) Earthwork in Shoulders /
median 0.00%

(3) Sub Base Course 0.00%
(4) Dry Lean Concrete (DLC)
Course 0.00%

(5) Pavement Quality Control
(PQC) Course 0.00%

C.l- Reconstruction/ New
service road (Flexible
pavement)

(1) Earthwork up to top of the
sub-grade 0.00%

(2) ) Earthwork in
Shoulders / median 0.00%

(3) Sub Base Course 0.00%

(4) Non-Bituminous Base
Course 0.00%

(5) Bituminous Base
Course 0.00%

(6) Wearing Coat 0.00%

C.2- Reconstruction/ New
Service road (Rigid Pavement)
(1) Earthwork up to top of
the sub-grade 0.00%

(2) Sub Base Course 0.00%
(3) Dry Lean Concrete (DLC)
Course 0.00%

(4) Pavement Quality
0.00

%
Control (PQC) Course

0.00%
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Item

Weightage in
percentage to
the Contract

Price

Stage for Payment Percentage
weightage

D- Re-Construction and New
culverts on existing road,
realignments, bypasses:

Culverts (length  < 6 m) 0.00%
Minor Bridges/
Underpasses/
Overpasses

0.00% A.1- Widening and
Repair of Minor bridges
(length > 6 m and< 60 m)

Minor bridges

A.2- New Minor bridges
(length >6 and <60 m.)

(1) Foundation + Sub-
Structure: On completion of the
foundation work including
foundations for   wing  and return
walls, abutments, piers upto the
abutment/pier cap.

0.00%

(2)   Super-structure: On
completion of the super structure
in all respects including wearing
coat, bearings, expansion joints,
hand rails, crash barriers, road
signs & markings, tests on
completion etc. complete in all
respect.

0.00%
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Item

Weightage in
percentage to
the Contract

Price

Stage for Payment Percentage
weightage

(3) Approaches: On completion
of approaches including
Retaining walls, stone pitching,
protection works complete in
all respect and fit for use.

0.00%

(4) Guide  Bonds  and River
Training Works:

On completion of Guide Bunds and
river Training Works complete
in all respects

0.00%

B.l- Widening and Repair of
underpasses/ overpasses

Underpasses/ Overpasses 0.00%

B.2- New underpasses/
overpasses

(1) Foundation + Sub
Structure: On completion of
the foundation work including
foundations  for  wing  and
return walls, abutments, piers
upto the abutment/pier cap.

0.00%

(2) Super-structure:  On
completion of the super
structure in all respects
including wearing coat,
bearings, expansion  joints,
hand rails, crash barriers, road
signs & markings, tests on
completion etc. completion in
all respect.

0.00%
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Item

Weightage in
percentage to
the Contract

Price

Stage for Payment Percentage
weightage

Wearing Coat (a) in case of
Overpass- wearing coat including
expansion joints complete in all
respects as specified and (b) in
case of underpass- rigid pavement
including drainage facility
complete in all respects as
specified as specified.
(3) Approaches: On completion of
approaches including Retaining
walls/ Reinforced Earth walls, stone
pitching, protection works
complete in all respect and fit for
use.

0.00%

Major
Bridge (length
>60m.) works
and ROB/
RUB/ elevated
sections/
flyovers
including
viaducts, if any

88.27% A.I- Widening and
repairs of Major Bridges

(I) Foundation 0.00%

(2) Sub-structure 0.00%

(3) Super-structure
(including bearings) 0.00%

(4) Wearing Coat including
expansion joints 0.00%

(5) Miscellaneous Items like hand
rails, crash barriers, road markings
etc.)

0.00%

(6) Wing walls/return walls 0.00%

(7) Guide Bunds, River
Training works etc. 0.00%

(8) Approaches (including
Retaining walls, stone pitching
and protection works)

0.00%
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Item

Weightage in
percentage to
the Contract

Price

Stage for Payment Percentage
weightage

A.2- New Major Bridges

(I) Foundation 0.00%

(2) Sub-structure 0.00%

(3) Super-structure
(including bearings) 0.00%

(4) Wearing Coat including
expansion joints 0.00%

(5) Miscellaneous Items like hand
rails, crash barriers, road markings
etc.) 0.00%

(6) Wing walls/return walls 0.00%

(7) Guide Bunds, River
Training works etc. 0.00%

(8) Approaches (including
Retaining walls, stone pitching and
protection works) 0.00%

B.1-  Widening and repair of

(a) ROB
(b) RUB

(1) Foundation 0.00%

(2) Sub-structure 0.00%

(3) Super-structure
(including bearings) 0.00%

(4) Wearing Coat:(a) in case of
ROB- wearing coat including
expansion joints complete in all
respects as specified and (b) in
case of RUB - rigid pavement
under
RUB including drainage facility
complete in all respects as specified
as specified

0.00%
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Item

Weightage in
percentage to
the Contract

Price

Stage for Payment Percentage
weightage

(5) Miscellaneous Items like hand
rails, crash barriers, road markings
etc.)

0.00%

(6) Wing walls/return walls 0.00%

(7) Approaches (including
Retaining walls, stone pitching and
protection works)

0.00%

B.2- New ROB/RUB
(a)  ROB
(b) RUB

(1) Foundation 0.00%

(2)  Sub-structure 0.00%

(3) Super-structure (including
bearings) 0.00%

(4) Wearing Coat: (a) in case
of ROB- wearing coat including
expansion joints complete in all
respects as specified and (b)  in
case of RUB- rigid pavement
under RUB including drainage
facility complete in all respects as
specified as specified.

0.00%

(5) Miscellaneous Items like hand
rails, crash barriers, road markings
etc.)

0.00%
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Item
Weightage in

percentage to the
Contract Price

Stage for Payment Percentage
weightage

 (6) Wing walls/return walls 0.00%
(7) Approaches (including

Retaining walls/Reinforced
Earth wall, stone pitching and
protection works)

0.00%

C.1-  Widening and repair of
Elevated Section/Flyovers/
Grade Separators

(1) Foundation 0.00%
(2) Sub-structure 0.00%
(3) Super-structure
(including bearings) 0.00%

(4) Wearing Coat including
expansion joints 0.00%

(5) Miscellaneous Items
like hand rails, crash barriers, road

markings etc.)
0.00%

(6) Wing walls/return walls 0.00%

(7) Approaches (including
Retaining walls/Reinforced
Earth wall, stone pitching and
protection works)

0.00%

C.2-New Elevated Section /
Flyovers/Grade Separators

(1)  Foundation 13.81%

(2) Sub-structure 25.50%

(3) Super-structure
(including bearings) 59.60%

(4) Wearing Coat including
expansion joints 0.61%

(5) Miscellaneous Items like hand
rails, crash barriers, road
markings etc.)

0.47%
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Item
Weightage in

percentage to the
Contract Price

Stage for Payment Percentage
weightage

 (6) Wing walls/return walls 0.00%
(7) Retaining/Reinforced
    Earth walls 0.00%

(8) Approaches (including
Retaining walls/Reinforced
Earth wall, stone pitching and
protection works)

0.00%

Other works 9.45% (i)    Toll Plaza 0.00%
(ii)   Road side drains
a. Lined Drain
b. Unlined Drain

7.29%
0.00%

(iii)  Road signs, safety devices,
Road Furniture’s etc. 14.20%

(iv)  Road markings and Studs 2.08%
(v) Crash Barrier 0.00%
(vi)  Project facilities
(a) Bus Bays
(b) Wayside Amenities
(c) others

0.00%
0.00%
0.00%

(vii) Retaining Wall 0.00%
(viii) RE Wall 8.31%
(ix) Street Lighting 22.02%

(x) Utility Ducts 0.01%
(xi) Boundary Wall 0.00%
(xii) ATMS 0.00%
(xiii) Rain Water Harvesting 0.00%

(xiv) Road Side Plantation 1.64%

(xv) Protection works other than
approaches to bridges, elevated
sections/ flyovers/ grade
separators and ROBs / RUBs.

0.00%

 (xvi) Safety and Traffic
management during
construction

0.00%

(xvii) Other, Environment
Management Plan 5.27%

(xviii) Junctions/intersection
improvements 38.28%

(xviii) Footpath and Separators 0.89%
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1.3 Procedure of estimating the value of work done

1.3.1    Road works.

Procedure for estimating the value of road work done shall be as follows:

Table 1.3.1

Stage of Payment Percentage -
weightage Payment Procedure

A-Widening and strengthening
of existing road

(1)  Earthwork up to top of the
sub-grade 0.00%

Unit of  measurement  is  linear length.
Payment of each stage shall be made
on pro rata basis on completion of a
stage in a length of not less than 10
(ten) percent of the total length.

(2) Earthwork in
Shoulders/Median 0.00%

(3) Sub-Base Course 0.00%

(4) Non Bituminous Base Course 0.00%

(5) Bituminous  Base Course 0.00%
(6) Wearing Coat 0.00%

(7) Widening and repair of culverts 0.00%

Cost    of    completed    culverts
shall    be determined pro rata basis
with respect to the total no. of culverts.
The payment shall be made on the
completion of at least five culverts.

B.l- Reconstruction/New 2- lane
realignment/bypass

(Flexible pavement)

Unit of  measurement  is  linear
length. Payment of each stage shall be
made on pro rata basis on completion
of a stage in full length or 5 (five) km.
length, whichever is less.
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Stage of Payment Percentage -
weightage Payment Procedure

(1) Earthwork up to top of the sub-
grade 0.00%

(2) Sub Base Course 0.00%

(3) Non-Bituminous Course 0.00%

(4) Bituminous Base Course 0.00%

(5) Wearing Coat 0.00%

B.2- Reconstruction/New 2-
lane realignment/bypass
(Rigid pavement)

(1)  Earthwork up to top of the sub-
grade

0.00%

Unit of measurement is linear length.
Payment of each stage shall be made on
pro rata basis on completion of a stage in
full length or 5 (five) km. length,
whichever is less..

(2) Sub Base Course 0.00%

(3) Dry Lean Concrete (DLC)
Course 0.00%

(4) Pavement Quality Control (PQC
) Course 0.00%

C.I- Reconstruction/ New service
road  (Flexible pavement)

(1) Earthwork up to top of the sub-
grade

0.00%
Unit   of   measurement   is   linear
length.
Payment of each stage shall be made on
pro rata basis on completion of a stage in
full length or 5 (five) km. length,
whichever is less.

(2) Earthwork in Shoulders/Median 0.00%

(3) Sub Base Course 0.00%

(4) Non-Bituminous Course 0.00%

(5) Bituminous Base Course 0.00%
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Stage of Payment Percentage -
weightage Payment Procedure

(6) Wearing Coat 0.00%

C.2- Reconstruction/ New
service road
(Rigid pavement)

(1) Earthwork up to top of the sub-
grade

0.00% Unit of   measurement is   linear length.
Payment of each stage shall be made on
pro rata basis on completion of a stage in
full length or 5(five) km. length,
whichever is less..

(2) Sub Base Course 0.00%

(3) Dry Lean Concrete (DLC)
Course 0.00%

(4) Pavement Quality Control
(PQC ) Course 0.00%

D- Re-Construction and
New culverts on existing road,
realignments, bypasses:

(I) Culverts (length< 6m)
0.00%

Cost of each culvert shall be determined
on
pro rata basis with respect to the total
number of culverts. Payment shall be
made on the completion of atleast five
culverts.

 For calculation of payment stage for main carriageway the project length shall be
converted into equivalent 2-lane length example, if the total length of 4-Lane main-
carriageway is 100 km, then the equivalent length for calculation of payment stage will be
2 x 100 km. Now, if the total length of bituminous work to be done is 100 km the cost per
km of bituminous work shall be determined as follows:

Cost per km = P x weightage for road work x weightage for bituminous work x (1/L)

Where P= Contract Price

L =Total equivalent 2-Lane length in km as defined above
Similarly, the rates per km for other stages shall be worked out accordingly.
Note:  The length affected due to law and order problems or litigation during

execution including the length not handed over to the contractor under clause
8.3 of this Contract Agreement due to which the Contractor Is unable to
execute the work, may be deducted from the total project  length  for  payment
purposes. The total  length  calculated   here  is only for payment  purposes
and  will not  affect  and  referred  in other clauses  of the  Contract Agreement.
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1.3.2  Minor Bridges and Underpasses/Overpasses.

Procedure for estimating the value of Minor bridge and Underpasses/Overpasses shall be as
stated in table 1.3.2:

Table 1.3.2

Stage of Payment Weightage Payment Procedure

A.l-Widening and repair of
minor bridges

(length> 6m and< 60m)

0.00%

Cost of each minor bridge shall be
determined on pro rata basis with respect
to the total linear length of the minor
bridges. Payment shall be made on the
completion of    widening & repair works
of a minor bridge.A.2- New minor

bridges

(i)   Foundation: On completion
of the foundation work including
foundations for wing and return
walls, abutments, piers

ii)   Sub-Structure: On
completion of abutments, piers
upto the abutment/pier cap
including wing/return wall upto top.

(iii) Super-structure :     On
completion of the super-structure in
all respects including girder, deck
slab, bearings

0.00%

0.00%

0.00%

(i)     Foundation:
 Cost of each minor bridge shall be
determined on pro rata basis with respect
to the total linear length (m) of the minor
bridges. Payment against foundation shall
be made on pro-rata basis on completion
of a stage i.e.  not less than 25% of the
scope of foundation of each bridge.
In case where load testing is required for
foundation, the trigger of first payment
shall include load testing also where
specified.

(ii)    Sub Structure:
Cost of each minor bridge shall be
determined on pro rata basis with respect
to the total linear length (m) of the minor
bridges. Payment against sub-structure
shall be made on pro-rata basis on
completion of a stage i.e.  not less than
25% of the scope of sub-structure of each
bridge.

(iii) Super-structure:

Payment shall be made on pro rata basis
on completion of a stage i.e. completion
of superstructure of atleast one span in all
respects as specified in the column of
"Stage of Payment" in this sub-clause.
In case of structures where precast girders
have been proposed by the contractor,
50% of the stage payment shall be due and
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(iv) Approaches: On completion of
approaches including Retaining
walls, stone pitching, protection
works complete in all respect and
fit for use.

(iv)   Guide    Bonds    and    River
Training Works:

On completion of Guide Bunds
and river Training Works
complete in all respects

(v)   Other Ancillary Works:

On completion of wearing
coat, expansion joint, hand
rails, crash barriers, road signs

0.00%

0.00%

0.00%

(iv) Approaches: Payment shall be
made on pro-rata basis on completion of a
stage i.e. completion of approaches in all
respect as specified in the column of
"Stage of Payment" in this sub-clause.

(iv) Guide  Bonds  and  River
Training Works:

Payment shall be made on pro rata basis
on completion of a stage i.e. completion
of Guide Bunds and River training Works
in all respects as specified.

(v) Other Ancillary Works:

Payment shall be made on pro rata basis
on completion of a stage in all respects as
specified

B.l-Widening and repair of
underpasses/overpasses 0.00%

Cost of each Underpass / overpass
shall be determined on  pro-

rata  basis with respect to the total linear
length  of the underpasses /
overpasses. Payment shall be made on
the completion  of    widening
& repair works of a underpass/ overpass.

B.2- New Underpasses/
Overpasses:
(i)   Foundation: On completion

of the foundation work including
foundations for wing and return
walls, abutments, piers

0.00%
(i) Foundation:  Cost   of

   each Underpass  / Overpass
shall   be determined on pro  rata  basis
with respect to the total linear length (m)

 of the Underpasses / Overpasses.
Payment against  foundation
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(ii) Sub-Structure: On completion
of abutments, piers upto the
abutment/pier cap including
wing/return wall upto top.

(iii) Super-structure:     On
completion of the super-
structure in all respects
including girder, deck slab,
bearings

(iv) On completion of Retaining/
Reinforced earth walls
complete in all respect and fit
for use

(v) Approaches and Other
Ancillary works: On
completion of approaches
including Retaining walls/
Reinforced Earth walls, stone
pitching, protection works
complete in all respect and fit

0.00%

0.00%

0.00%

0.00%

shall be made on pro-rata basis on
completion of a stage i.e. not less than
25% of the scope of foundation of each
Underpasses / Overpasses

In case where load testing is required for
foundation, the trigger of first payment
shall include load testing also where
specified.

Sub Structure: Cost    of
each Underpass / Overpass   shall

be determined on pro  rata  basis with
respect to the total linear length (m)

 of the Underpasses / Overpasses.
Payment against  sub-structure shall be
made on pro-rata basis on completion of a
stage i.e. not less than 25% of the scope of
sub structure of each Underpasses /
Overpasses

(iii) Super-structure:
Payment shall be made on pro rata basis
on completion of a stage i.e. completion
of superstructure of atleast one span in all
respects as specified in the column of
"Stage of Payment" in this sub-clause.
. In case of structures where precast
girders have been proposed by the
contractor, 50% of the stage payment shall
be due and payable on casting of girders
for each span and balance 50% of the
stage payment shall be made on
completion of stage specified as above

(iv)    Payment shall be made on pro-rata
basis on completion of 20% of total area

 (v)    Approaches and other Ancillary
works: Payment shall be made on pro-rata
basis on completion of a in all respect as
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1.3.3  Major Bridge works, ROB/RUB and Structures.

Procedure for estimating the value of Major Bridge works, ROB/RUB and Structures
shall be as stated in table 1.3.3:

Table 1.3.3

Stage of Payment Weightage Payment Procedure

A.l- Widening   and   repairs   of
Major Bridges

(i) Foundation: On completion of
the foundation work including
foundations for wing and return
walls, abutments, piers

(ii) Sub-Structure: On completion
of abutments, piers  upto the
abutment/pier cap

(iii) Super-structure :     On
completion of the super-
structure in all respects
including girder, deck slab,
bearings

0.00%

0.00%

0.00%

0.00%

(i)  Foundation:  Cost of each Major
Bridge shall be determined  on  pro  rata
basis with respect to the total linear length
(m) of the Major Bridge. Payment  against
foundation shall be made on pro-rata basis
on completion of a stage i.e. not less than
25% of the scope of foundation of the
major Bridge
In case where load testing is required for
foundation, the trigger of first payment
shall include load testing also where
specified.

(ii)   Sub-Structure: Payment against
Sub-structure  shall  be made   on   pro-
rata   basis   on completion of a stage i.e.
not less than 25% of the scope of sub-
structure of  the major bridge

(iii) Super-structure: Payment shall be
made on pro rata basis on completion of a
stage i.e. completion of superstructure of
atleast one span in all respects as specified
in the column of "Stage of Payment" in
this sub-clause.

In case of structures where precast girders
have been proposed by the contractor,
50% of the stage payment shall be due and
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(iv) Wearing Coat including expansion
joints

(v) Miscellaneous Items like hand rails,
crash barriers, road markings etc.

(vi) Wing walls/return walls

(vii) Guide Bunds, River Training
works etc.

(viii) Approaches (including Retaining
walls, stone pitching and protection
works)

0.00%

0.00%

0.00%

0.00%

0.00%

(iv)  Wearing Coat: Payment shall be
made on completion of wearing
coat  including expansion joints
complete in all respects as
specified.

(v) Miscellaneous: Payments shall be
made on completion of all
miscellaneous   works   like hand
rails, crash barriers, road markings
etc. complete in all respects as
specified.

(vi) Wing walls/return walls:
Payments shall be made on
completion of all wing walls/return
walls complete  in all respects as
specified.

(vii) Guide Bonds, River Training
works: Payments shall be made on
completion of all guide bunds/river
training works etc. complete in all
respects as specified.

(viii) Approaches: Payments shall be
made on completion of both
approaches including stone
pitching, protection works, etc.
complete in all respects as
specified.
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A.2- New Major Bridges

(i) Foundation: On completion of
the foundation work including
foundations for wing and return
walls, abutments, piers

(ii) Sub-Structure: On completion
of abutments, piers  upto the
abutment/pier cap

(iii) Super-structure :     On
completion of the super-structure in all
respects including girder, deck slab,
bearings

(iv) Wearing Coat including expansion
joints

0.00%

0.00%

0.00%

0.00%

(i) Foundation: Cost of each Major
Bridge shall be determined on pro
rata basis with respect to the total
linear length (m) of the Major
Bridge. Payment  against  foundation
shall be made on pro-rata basis on
completion of a stage i.e. not less
than 25% of the scope of foundation
of the major Bridge.

In case where load testing is required
for foundation, the trigger of first
payment shall include load testing
also where specified.

(ii) Sub-Structure: Payment
against Sub-structure shall be made
on pro-rata basis on completion of a
stage i.e.  not less than 25% of the
scope of sub-structure  of  the  major
bridge.

(iii) Super-structure:

Payment shall be made on pro rata
basis on completion of a stage i.e.
completion of superstructure of atleast
one span in all respects as specified in
the column of "Stage of Payment" in
this sub-clause.
. In case of structures where precast
girders have been proposed by the
contractor, 50% of the stage payment
shall be due and payable on casting of
girders for each span and balance 50%
of the stage payment shall be made on
completion of stage specified as above

(iv) Wearing Coat: Payment shall be
made on completion of wearing
coat including expansion joints
complete in all respects as
specified.
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(v) Miscellaneous Items like hand rails,
crash barriers, road markings etc.

(vi) Wing walls/return walls

(vii) Guide Bunds, River Training
works etc.

(viii) Approaches (including Retaining
walls, stone pitching and protection
works)

0.00%

0.00%

0.00%

0.00%

(v) Miscellaneous: Payments shall be
made on completion of all
miscellaneous works like hand rails,
crash barriers, road markings etc.
complete in all respects as specified.

(vi) Wing walls/return walls:
Payments shall be made on
completion of all wing walls/return
walls complete in all respects as
specified.

(vii) Guide Bonds, River Training
works: Payments shall be made on
completion of all guide bunds/river
training works etc. complete in all
respects as specified.

(viii) Approaches: Payment shall be
made on pro rata basis on
completion of 10% of the scope of
each stage.

B.l -Widening and repairs of
(a) ROB
(b) RUB

(i) Foundation 0.00%

(i) Foundation: Cost of each
ROB/RUB shall be determined on
pro rata basis with respect to the
total linear length (m) of the

ROBs/RUBs.  Payment  against
foundation shall  be  made on
pro-rata basis on completion of a stage
i.e. not less than 25% of the scope of
foundation of the ROB/RUB

In case where load testing is required
for foundation, the trigger of first
payment shall include load testing also
where specified.
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(ii) Sub-structure

(iii) Super-Structure (including
bearings)

(iv) Wearing Coat including expansion
joints in case of ROB. In case of
RUB, rigid pavement under RUB
including drainage facility as
specified.

0.00%

0.00%

0.00%

(ii) Sub-Structure: Payment against
Sub-structure shall be made on pro-
rata basis on completion of a stage i.e.
not less than 25% of the scope of sub-
structure of the ROB/RUB

(iii) Super-structure:

Payment shall be made on pro rata
basis on completion of a stage i.e.
completion of superstructure of atleast
one span in all respects as specified in
the column of "Stage of Payment" in
this sub-clause.
. In case of structures where precast
girders have been proposed by the
contractor, 50% of the stage payment
shall be due and payable on casting of
girders for each span and balance 50%
of the stage payment shall be made on
completion of stage specified as above

(iv) Wearing Coat: Payment shall be
made on completion of
 (a)  in case  of  ROB- wearing coat
including expansion joints complete
in   all  respects  as specified
and
(b)  in  case  of RUB- rigid  pavement
under RUB including drainage facility
complete   in   all  respects  as
specified as specified.
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(v)  Miscellaneous Items like hand
rails, crash barriers, road markings
etc.

(vi) Wing walls/return walls

(vii) On completion of Retaining /
Reinforced earth walls complete in all
respect and fit for use

(viii) Approaches and other Ancillary
works: On completion of wearing coat,
expansion joints, hand rails, crash
barriers, road signs & markings, stone
pitching, protection works, tests on
completion in all respect

0.00%

0.00%

0.00%

0.00%

(v) Miscellaneous: Payments shall
be made on completion of all
miscellaneous works like hand
rails, crash  barriers, road
markings  etc.  complete  in  all
respects as specified

(vi)  Wing walls/return walls:
Payments shall be made on
completion of all wing
walls/return   walls  complete in
all respects as specified.

(vii) Retaining/Reinforced walls:
Payments shall be made on pro-
rata basis on completion of 20%
of total areal

(viii) Approaches: Payments shall be
made on completion of both
approaches including stone
pitching, protection works, etc.
complete    in   all   respects as
specified.

B.2-New
(a) ROB
(b) RUB

(i) Foundation 0.00%

(i) Foundation: Cost of each
ROB/RUB  shall  be determined on pro
rata basis with respect to the total linear
length (m) of the ROBs/RUBs.
Payment against foundation   shall   be
made on pro-rata basis on completion
of a stage i.e. not less than 25% of the
scope  of  foundation  of the ROB/RUB

In case where load testing is required for
foundation, the trigger of first payment
shall include load testing  also where
specified.
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(ii) Sub-structure

(iii) Super-structure (including bearings

(iv) Wearing Coat including expansion
joints in case of ROB. In case of
RUB, rigid pavement under RUB
including drainage facility as
specified.

(v) Miscellaneous Items like hand rails,
crash barriers, road markings etc.

(vi) Wing walls/return walls

0.00%

0.00%

0.00%

0.00%

0.00%

(ii)  Sub-Structure:. Payment against
Sub-structure shall be made on pro-rata
basis on completion  of a stage  i.e. not
less than 25% of the scope of sub-
structure of the ROB/RUB

(iii) Super-structure:

Payment shall be made on pro rata
basis on completion of a stage i.e.
completion of superstructure of atleast
one span in all respects as specified.
. In case of structures where precast
girders have been proposed by the
contractor, 50% of the stage payment
shall be due and payable on casting of
girders for each span and balance 50%
of the stage payment shall be made on
completion of stage specified as above

(iv) Wearing Coat: Payment shall be
made on completion of
(a) in case of ROB-waring coat
including expansion joints complete in
all respects as specified
and
(b) in case of RUB- rigid pavement
under RUB including drainage facility
complete   in   all   respects   as
specified as specified.

(v) Miscellaneous: Payments shall
be made on completion of all
miscellaneous  works  like hand rails,
crash barriers, road markings  etc.
complete  in  all respects as specified.

(vi) Wing walls/return walls:
Payments shall be made on completion
of     all      wing wall /return walls
complete in all respects as specified
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(vii) On completion of Retaining /
Reinforced earth walls complete in all
respect and fit for use

(viii) Approaches and other Ancillary
works: On completion of wearing coat,
expansion joints, hand rails, crash
barriers, road signs & markings, stone
pitching, protection works, tests on
completion in all respect

0.00%

0.00%

.

(vii) Retaining/Reinforced walls:
Payments shall be made on pro-
rata basis on completion of 20%
of total areal

(viii) Approaches: Payments shall be
made on completion of both
approaches including stone
pitching, protection works, etc.
complete    in   all   respects as

          specified
C.l- Widening and repairs of
Elevated Section/Flyovers/ Grade
Separators

(i)  Foundation

(ii) Sub-structure

0.00%

0.00%

(i)  Foundation:  Cost of each
structure shall be determined on pro
rata basis with respect to the total
linear length (m) of the structures.
Payment against foundation shall be
made on pro-rata basis on
completion of a stage i.e. not less
than 25% of the scope of foundation
of the structure

In case where load testing is required
for  foundation, the trigger of first
payment shall include load testing
also where specified.

(ii) Sub-Structure: Payment against
Sub-structure shall be made on pro-
rata basis on completion of a stage
i.e. not less than 25% of the scope of
sub-structure of the structure
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(iii)  Super-structure: On completion of
the super-structure in all respects

including Girder, Deck slab,
bearings

(iv) Wearing Coat including expansion
joints

(v) Miscellaneous Items like hand rails,
crash barriers, road markings etc.

(vi) Wing walls/return walls

(vii) On completion of Retaining /
Reinforced earth walls complete in all
respect and fit for use

(viii) Approaches and other Ancillary
works: On completion of wearing
coat, expansion joints, hand rails,
crash barriers, road signs &
markings, stone pitching,
protection works, tests on
completion in all respect

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

(iii) Super-structure:

Payment shall be made on pro rata
basis on completion of a stage i.e.
completion of superstructure of atleast
one span in all respects as specified.
. In case of structures where precast
girders have been proposed by the
contractor, 50% of the stage payment
shall be due and payable on casting of
girders for each span and balance 50%
of the stage payment shall be made on
completion of stage specified as above
.
(iv)  Wearing Coat: Payment shall

be made on completion of wearing
coat including expansion joints
complete in all respects as
specified.

(v) Miscellaneous: Payments shall
be made on completion of all
miscellaneous works like hand
rails, crash barriers, road
markings etc. complete in all
respects as specified.

(vi) Wing walls/return walls:
Payments shall be made on
completion of all wing
walls/return  walls complete in all
respects as specified.

(vii) Retaining/Reinforced walls:
Payments shall be made on pro-
rata basis on completion of
20% of total areal

(viii) Approaches: Payments shall be
made on completion of both
approaches including stone
pitching, protection works, etc.
complete    in   all   respects as
specified
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C.2 New Elevated Section / Flyovers/
Grade Separators

(i) Foundation

(ii) Sub-structure

(iii) Super-structure: On completion of
the super-structure in all respects
including Girder, Deck slab,
bearings

0.00%

0.00%

0.00%

(i) Foundation: Cost of each structure
shall  be determined on pro rata basis
with respect to the total linear length
(m)  of the structure payment against
foundation shall be made on pro-rata
basis on completion of a stage i.e. not
less than 25% of the scope of
foundation of the structure

In case where load testing is required
for foundation, the trigger of first
payment shall include load testing
also where specified.

(ii) Sub-Structure: Payment against
Sub-structure  shall be made on  pro-
rata basis on completion of a stage i.e.
not less than 25% of the scope of sub-
structure of the structure

(iii) Super-structure:

Payment shall be made on pro rata
basis on completion of a stage i.e.
completion of superstructure of atleast
one span in all respects as specified..
In case of structures where precast
girders have been proposed by the
contractor, 50% of the stage payment
shall be due and payable on casting of
girders for each span and balance 50%
of the stage payment shall be made on
completion of stage specified as
above.
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(iv) Wearing Coat including expansion
joints

(v) Miscellaneous Items like hand rails,
crash barriers, road markings

(vi) Wing walls/return walls

(vii) On completion of Retaining /
Reinforced earth walls complete in all
respect and fit for use

(viii) Approaches and other Ancillary
works: On completion of wearing coat,
expansion joints, hand rails, crash
barriers, road signs & markings, stone
pitching, protection works, tests on
completion in all respect

0.00%

0.00%

0.00%

0.00%

0.00%

(iv) Wearing Coat: Payment shall be
made on completion of wearing coat
including expansion joints completion
in all respects as specified.

(v) Miscellaneous: Payments shall be
made on completion of all
miscellaneous works like hand rails,
crash barriers, road markings etc.
complete in all respects as specified.

(vi) Wing walls/return walls:
Payments shall be made on completion
of all wing walls/return walls complete
in all respects as specified.

(vii) Retaining/Reinforced walls:
Payments shall be made on pro-
rata basis on completion of
20% of total areal

(viii) Approaches: Payments shall be
made on completion of both
approaches including stone pitching,
protection works, etc. complete    in
all   respects as  specified

Note:  (1) In case of innovate Major Bridge projects like cable suspension/cable stayed/
Extra Dozed and exceptionally long span bridges, the schedule may be modified
as per site requirements before bidding with due approval of DG (RD)&SS,
MoRT&H.

(2)  The Schedule for exclusive tunnel projects may be prepared as per site requirements
before bidding with due approval of DG (RD)&SS, MoRT&H.
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1.3.4   Other works.

Procedure for estimating the value of other works done shall be as stated in table 1.3.4.

Table 1.3.4

Stage Payment Weightage Payment Procedure

(i) Toll Plaza 0.00%

Unit of measurement is each completed
toll plaza. Payment of each toll plaza
shall be made on pro rata basis with
respect to the total of all toll plazas.

(ii) Road side drains

Lined Drain

Unlined Drain

0.00%

0.00% Unit of measurement is linear length in
km. Payment shall be made on pro-rata
basis on completion of a stage in a
length of not less than 10% (ten per
cent) of the total length.

(iii) Road signs, safety
Devices, Road Furnitures etc. 0.00%

(iv) Road markings & Studs 0.00%

(v) Crash Barrier 0.00%

(vi) Project  Facilities

a)  Bus bays
b)  Wayside Amenities
excluding Slip Roads & but
including all internal roads
(Service areas including
Truck Lay-Byes)
c)   Others

0.00%

0.00%

0.00%

Payment shall be made on pro rata basis
for completed facilities.

(vii) Rain water Harvesting 0.00%
(viii) Retaining Wall 0.00%

Unit of measurement is linear length.
Payment shall be made on pro rata
basis on completion of a stage in a
length of not less than 10% (ten per
cent) of the total length

(ix) RE Wall 0.00%

(x)Street Lighting 0.00%

(xi) Utility Ducts 0.00%
(xii) ATMS 0.00%
(xiii) Road side Plantation
including Horticulture in Wayside
Amenities

0.00%

Stage Payment Weightage Payment Procedure
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Stage Payment Weightage Payment Procedure

(xiv) Protection Works other
than approaches to the bridges,
elevated sections/ flyover/
grade separators and ROBs/ RUBs

0.00%

Unit of measurement is linear length.
Payment shall be made on pro rata
basis on completion of a stage in a
length of not less than 10% (ten per
cent) of the total length

          (xv) Boundary wall

0.00%

Unit of measurement is linear length.
Payment shall be made on pro rata
basis on completion of a stage in a
length of not less than 10%
(ten per cent) of the total length.

(xvi) Safety and traffic
                    management during

construction

0.00%
Payment shall be made on prorate basis
every six months.

(xvii) Other miscellaneous
      works including Connecting road
               & Junction under Grade

separator

0.00%
Payment should be made on pro rata
basis on completion of each stage

2. Procedure for payment for Maintenance
(a) The cost for maintenance shall be as stated in Clause 14.1 (v).
(b)  Payment for Maintenance shall be made in accordance with the provisions of

                             Article 14 and Article 19.
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Schedule - I

(See Clause 10.2
(iv))

Drawings

1. Drawings

In compliance of the obligations set forth in Clause 10.2 of this Agreement, the
Contractor shall furnish to the Authority’s Engineer, free of cost, all Drawings listed
in Annex-I of this Schedule-I.

2. Additional Drawings

If the Authority’s Engineer determines that for discharging its duties and functions
under this Agreement, it requires any drawings other than those listed in Annex-I, it
may by notice require the Contractor to prepare and furnish such drawings
forthwith. Upon receiving a requisition to this effect, the Contractor shall promptly
prepare and furnish such drawings to the Authority’s Engineer, as if such drawings
formed part of Annex-I of this Schedule-I.



Karnataka Road Development Corporation Limited                                                                                         Schedule-I

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

129

Annex – I

(Schedule - I)

List of Drawings

The Drawings that the Contractor is required to furnish under Clause 10.2 for Elevated
Corridor and At Grade highway are as follows:

1. Contractor shall prepare the detailed structure design and drawings of all structural
components of the elevated structure for execution of the works.

2. Contractor shall prepare detailed highway drawings for improvement of At Grade
existing road

3. Horizontal and vertical alignment with details of reference pillars, Horizontal
intersection points, vertical intersection points, elements of curves and sight distances
and superelevation details for both Elevated corridor and At Grade existing Highway.

4. GADs Structures shall be submitted

5. Typical cross section with details of pavement structural and embankments

6. Detailed drawings for Elevated Corridor

7. Detailed layout drawings for Intersections,loops & ramps.

8. Drawings for Road sign, marking, Bus stops, Parking areas

9. Detailed drawings for electrical works street lighting, CCTV, Overhead Driver
Feedback System

10. Detailed layout of drawings for traffic circulation

11. Detailed layout drawings for Landscaping & Tree plantation.

12. Detailed Traffic management drawings for safety in construction zones.

13. Detailed drawings of road side furniture and safety of structures

14. Detailed  drawings of Drainage including RCC covered drains

15. Detailed drawings of Launching and/or erection scheme/scaffolding details for
Elevated corridor & ramps and loops shall be submitted

16. Cross section at 50m interval along the alignment with ROW, and all underground
and above ground utilities

Note: Fabrication drawings and shop drawings should be submitted after designed drawings
are approved.
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Schedule - J

(See Clause 10.3
(ii))

Project Completion Schedule

1. Project Completion Schedule

During Construction period, the Contractor shall comply with the requirements
set forth in this Schedule-J for each of the Project Milestones and the Scheduled
Completion Date. Within 15 (fifteen) days of the date of each Project Milestone,
the Contractor shall notify the Authority of such compliance along with necessary
particulars thereof.

2. Project Milestone-I

(i)  Project Milestone-I shall occur on the date falling on the [35% of the
Scheduled

Construction Period] day from the Appointed Date (the “Project Milestone-
I”).

(ii) Prior to the occurrence of Project Milestone-I, the Contractor shall have
commenced construction of the Elevated Corridor and submitted to the Authority
duly and validly prepared Stage Payment Statements for an amount not less than
10% (ten per cent) of the Contract Price.

3. Project Milestone-II

(i) Project Milestone-II shall occur on the date falling on the [60% of the
Scheduled

Construction Period] day from the Appointed Date (the “Project Milestone-
II”).

(ii) Prior to the occurrence of Project Milestone-II, the Contractor shall have
continued with construction of the Project Highway and submitted to the Authority
duly and validly prepared Stage Payment Statements for an amount not less than
35% (thirty five per cent) of the Contract Price  and        should   have  started
construction of all bridges

4. Project Milestone-III

(i) Project Milestone-III shall occur on the date falling on the [85% of the
Scheduled

Construction Period] day from the Appointed Date (the “Project Milestone- III”).

(ii) Prior to the occurrence of Project Milestone-III, the Contractor shall have
continued with construction of the Project Highway and submitted to the Authority
duly and validly prepared Stage Payment Statements for an amount not less than
70% (seventy per cent) of the Contract Price and should      have started construction
of all project facilities.



Karnataka Road Development Corporation Limited                                                                                         Schedule-J

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

131

5. Scheduled Completion Date

(i) The Scheduled Completion Date shall occur on the [Scheduled Construction
Period]

day from the Appointed
Date.

(ii) On or before the Scheduled Completion Date, the Contractor shall have
completed construction in accordance with this Agreement.

6. Extension of time

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled
Completion Date, as the case may be, under and in accordance with the provisions
of this Agreement, the Project Completion Schedule shall be deemed to have been
amended accordingly.
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Schedule - K

(See Clause 12.1
(ii))

Tests on Completion

1. Schedule for Tests

(i) The Contractor shall, no later than 30 (thirty) days prior to the likely completion
of construction, notify the Authority’s Engineer and the Authority of its intent to
subject the Project Highway to Tests, and no later than 10 (ten) days prior to the
actual date of Tests, furnish to the Authority’s Engineer and the Authority detailed
inventory and particulars of all works and equipment forming part of Works.

(ii) The Contractor shall notify the Authority’s Engineer of its readiness to subject
the Project Highway to Tests at any time after 10 (ten) days from the date of such
notice, and upon receipt of such notice, the Authority’s Engineer shall, in
consultation with the Contractor, determine the date and time for each Test and
notify the same to the Authority who may designate its representative to witness the
Tests. The Authority’s Engineer shall thereupon conduct the Tests itself or cause
any of the Tests to be conducted in accordance with Article 12 and this Schedule-K.

2. Tests

(i) Visual and physical test: The Authority’s Engineer shall conduct a visual and
physical check of construction to determine that all works and equipment forming
part thereof conform to the provisions of this Agreement. The physical tests shall
include [***].

(ii) Riding quality test: Riding quality of each lane of the carriageway shall be
checked with the help of a Network Survey Vehicle (NSV) fitted with latest
equipments and the maximum permissible roughness for purposes of this Test shall
be [2,000 (two thousand)] mm for each kilometre.

(iii) Tests for bridges: All major and minor bridges shall be subjected to the
rebound hammer and ultrasonic pulse velocity tests, to be conducted in
accordance with the procedure described in Special Report No. 17: 1996 of the IRC
Highway Research Board on Nondestructive Testing Techniques, at two spots in
every span, to be chosen at random by the Authority’s Engineer. Bridges with a
span of 15 (fifteen) metres or more shall also be subjected to load testing.

(iv) Other tests: The Authority’s Engineer may require the Contractor to carry out
or cause to be carried additional tests, in accordance with Good Industry Practice,
for determining the compliance of the Project Highway with Specifications and
Standards, except tests as specified in clause 5,but shall include measuring the
reflectivity of road markings and road signs; and measuring the illumination
level (lux) of lighting using requisite testing equipment.
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(v) Environmental audit: The Authority’s Engineer shall carry out a check to
determine conformity of the Project Highway with the environmental requirements
set forth in Applicable Laws and Applicable Permits.

(vi) Safety Audit: The Authority’s Engineer shall carry out, or cause to be carried
out, a safety audit to determine conformity of the Project Highway with the safety
requirements and Good Industry Practice.

3. Agency for conducting Tests

All Tests set forth in this Schedule-K shall be conducted by the Authority’s
Engineer or such other agency or person as it may specify in consultation with the
Authority.

4. Completion Certificate

Upon successful completion of Tests, the Authority’s Engineer shall issue the
Completion Certificate in accordance with the provisions of Article 12.

5. The Authority Engineer will carry out tests with following equipment at his own
cost in the presence of contractor’s representative.

Sr.
No.

Key metrics of
Asset

Equipment to be used Frequency of condition survey

1 Surface
defects of
pavement

Network Survey
Vehicle (NSV)

At least twice a year (As per
survey months defined for the state
basis rainy season)

2 Roughness of
pavement

Network Survey
Vehicle (NSV)

At least twice a year (As per
survey months defined for the state
basis rainy season)

3 Strength of
pavement

Falling Weight
Deflectometer (FWD)

At least once a year

4 Bridges Mobile Bridge
Inspection Unit (MBU)

At least twice a year (As per
survey months defined for the state
basis rainy season)

5 Road signs Retro-reflectometer At least twice a year (As per
survey months defined for the state
basis rainy season)

The first testing with the help of NSV shall be conducted at the time of issue of
Completion Certificate.
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Schedule - L (See Clause

12.2)

Completion  Certificate

1 I, ……………………. (Name of the Authority’s Engineer), acting as the Authority’s
Engineer, under and in accordance with the Agreement dated ………… (the
“Agreement”), for [construction of the ****section (km ** to km **) of Elevated
Corridor (the “Project Highway”) on Engineering, Procurement and Construction
(EPC) basis through …………………. (Name of Contractor), hereby certify that
the Tests in accordance with Article 12 of the Agreement have been successfully
undertaken to determine compliance of the Project Highway with the provisions of
the Agreement, and I am satisfied that the Project Highway can be safely and
reliably placed in service of the Users thereof.

2 It is certified that, in terms of the aforesaid Agreement, all works forming part
of Project Highway have been completed, and the Project Highway is hereby
declared fit for entry into operation on this the ……… day of ……… 20….. ,
Scheduled Completed Date for which was the ……… day of ………20…..

SIGNED, SEALED AND

DELIVERED For and on behalf of the

Authority’s Engineer by:

(Signature)

(Name)

(Designation) (Address)
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Schedule - M

(See Clauses 14.6, 15.2 and
19.7)

Payment Reduction for Non-Compliance

1. Payment reduction for non-compliance with the Maintenance Requirements

(i) Monthly lump sum payments for maintenance shall be reduced in the case of
non- compliance with the Maintenance Requirements set forth in Schedule-E.

(ii) Any deduction made on account of non-compliance with the Maintenance
Requirements shall not be paid even after compliance subsequently. The deductions
shall continue to be made every month until compliance is done.

(iii) The Authority’s Engineer shall calculate the amount of payment reduction on the
basis of weightage in percentage assigned to non-conforming items as given in
Paragraph 2.

2. Percentage reductions in lump sum payments on monthly basis

(i) The following percentages shall govern the payment reduction:

S. No.Item/Defect/Deficiency Percentage

(a) Carriageway/Pavement

(i) Potholes, cracks, other surface defects 15%

(ii) Repairs of Edges, Rutting 5%

(b) Road, Embankment, Cuttings, Shoulders

(i) Edge drop, inadequate cross fall, undulations, settlement,
potholes, ponding, obstructions

10%

(ii) Deficient slopes, raincuts, disturbed pitching, vegetation
growth, pruning of trees

5%

(c) Bridges and Culverts

(i) Desilting, cleaning. vegetation growth, damaged pitching,
flooring, parapets, wearing course, footpaths, any damage to
foundations

20%

(ii) Any Defects in superstructures, bearings and sub-structures 10%
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S. No.Item/Defect/Deficiency Percentage

(iii) Painting, repairs/replacement kerbs, railings, parapets,
guideposts/crash barriers

5%

(d) Roadside Drains

(i) Cleaning and repair of drains 5%

(e) Road Furniture

(i) Cleaning, painting, replacement of road signs, delineators,
road markings, 200 m/km/5th km stones

5%

(f) Miscellaneous Items

(i) Removal of dead animals, broken down/accidented vehicles,
fallen trees, road blockades or malfunctioning of mobile crane

10%

(ii) Any other Defects in accordance with paragraph 1. 5%

(g) Defects in Other Project Facilities 5%

(ii) The amount to be deducted from monthly lump-sum payment for non- compliance
of particular item shall be calculated as under:

Where,

P= Percentage of particular item/Defect/deficiency for deduction

M1= Monthly lump-sum payment in accordance para 1.2 above of this Schedule M2=

Monthly lump-sum payment in accordance para 1.2 above of this Schedule L1= Non-

complying length L = Total length of the road,

R= Reduction (the amount to be deducted for non-compliance for a
particular item/Defect/deficiency

The total amount of reduction shall be arrived at by summation of reductions for such
items/Defects/deficiency or non-compliance.

For any Defect in a part of one kilometer, the non-conforming length shall be taken as one
kilometer.
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Schedule – N
(See Clause 18.1 (i))

Selection of Authority’s Engineer

1. Selection of Authority’s Engineer

(i) The provisions of the Model Request for Proposal for Selection of Technical
Consultants, issued by the Ministry of Finance in May 2009, or any substitute thereof shall
apply for selection of an experienced firm to discharge the functions and duties of an
Authority’s Engineer.

(ii) In the event of termination of the Technical Consultants appointed in accordance
with the provisions of Paragraph 1.1, the Authority shall appoint another firm of Technical
Consultants forthwith and may engage a government-owned entity in accordance with the
provisions of Paragraph 3 of this Schedule-N.

2. Terms of Reference

The Terms of Reference for the Authority’s Engineer (the “TOR”) shall substantially
conform with Annex 1 to this Schedule N.

3. Appointment of Government entity as Authority’s Engineer

Notwithstanding anything to the contrary contained in this Schedule, the Authority may in its
discretion appoint a government-owned entity as the Authority’s Engineer; provided that
such entity shall be a body corporate having as one of its primary functions the provision of
consulting, advisory and supervisory services for engineering projects; provided further that a
government-owned entity which is owned or controlled by the Authority shall not be eligible
for appointment as Authority’s Engineer.
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Annex – I

(Schedule - N)

Terms of Reference for Authority’s Engineer

1. Scope

(i) These Terms of Reference (the “TOR”) for the Authority’s Engineer are being
specified pursuant to the EPC Agreement dated ........... (the “Agreement), which has been
entered into between the [name and address of the Authority] (the “Authority”) and..........

(the “Contractor”)# for the construction of E l e v a t e d  C o r r id o r  (km ** to km **)
within the Bangalore Metropolitan region  in the State of Karnataka on Engineering,
Procurement, Construction (EPC) basis, and a copy of which is annexed hereto and marked
as Annex-A to form part of this TOR.

# - In case the bid of Authority’s Engineer is invited simultaneously with the bid of EPC project, then
the status of bidding of EPC project only to be indicated

(ii) The TOR shall apply to construction and maintenance of the Project Highway.

2. Definitions and interpretation

(i) The words and expressions beginning with or in capital letters and not defined
herein but defined in the Agreement shall have, unless repugnant to the context, the meaning
respectively assigned to them in the Agreement.

(ii) References to Articles, Clauses and Schedules in this TOR shall, except where
the context otherwise requires, be deemed to be references to the Articles, Clauses and
Schedules of the Agreement, and references to Paragraphs shall be deemed to be references
to Paragraphs of this TOR.

(iii) The rules of interpretation stated in Article 1 of the Agreement shall apply,
mutatis mutandis, to this TOR.

3. General

(i) The Authority’s Engineer shall discharge its duties in a fair, impartial and
efficient manner, consistent with the highest standards of professional integrity and Good
Industry Practice.

(ii) The Authority’s Engineer shall perform the duties and exercise the authority in
accordance with the provisions of this Agreement, but subject to obtaining prior written
approval of the Authority before determining:

(a) any Time Extension;

(b) any additional cost to be paid by the Authority to the Contractor;
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(c) the Termination Payment; or

(d) issuance of Completion Certificate or

(e) any other matter which is not specified in (a), (b), (c) or (d) above and
which creates a financial liability on either Party.

(iii) The Authority’s Engineer shall submit regular periodic reports, at least once
every month, to the Authority in respect of its duties and functions under this Agreement.
Such reports shall be submitted by the Authority’s Engineer within 10 (ten) days of the
beginning of every month.

(iv) The Authority’s Engineer shall inform the Contractor of any delegation of its
duties and responsibilities to its suitably qualified and experienced personnel; provided,
however, that it shall not delegate the authority to refer any matter for the Authority’s prior
approval in accordance with the provisions of Clause 18.2.

(v) The Authority’s Engineer shall aid and advise the Authority on any proposal for
Change of Scope under Article 13.

(vi) In the event of any disagreement between the Parties regarding the meaning,
scope and nature of Good Industry Practice, as set forth in any provision of the Agreement,
the Authority’s Engineer shall specify such meaning, scope and nature by issuing a reasoned
written statement relying on good industry practice and authentic literature.

4. Construction Period

(i) During the Construction Period, the Authority’s Engineer shall review and
approve the Drawings furnished by the Contractor along with supporting data, including the
geo-technical and hydrological investigations, characteristics of materials from borrow areas
and quarry sites, topographical surveys, and the recommendations of the Safety Consultant
in accordance with the provisions of Clause 10.1 (vi). The Authority’s Engineer shall
complete such review and approval and send its observations to the Authority and the
Contractor within 15 (fifteen) days of receipt of such Drawings; provided, however that in
case of a Major Bridge or Structure, the aforesaid period of 15 (fifteen) days may be
extended upto 30 (thirty) days. In particular, such comments shall specify the conformity or
otherwise of such Drawings with the Scope of the Project and Specifications and Standards.

(ii) The Authority’s Engineer shall review and approve any revised Drawings sent to it
by the Contractor and furnish its comments within 10 (ten) days of receiving such Drawings.

(iii) The Authority’s Engineer shall review and approve the Quality Assurance Plan
submitted by the Contractor and shall convey its comments to the Contractor within a period
of 21 (twenty one) days stating the modifications, if any, required thereto.
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(iv) The Authority’s Engineer shall complete the review and approve of the
methodology proposed to be adopted by the Contractor for executing the Works, and convey
its comments to the Contractor within a period of 10 (ten) days from the date of receipt of
the proposed methodology from the Contractor.

(v) The Authority’s Engineer shall grant written approval to the Contractor, where
necessary, for interruption and diversion of the flow of traffic in the existing lane(s) of the
Project Highway for purposes of maintenance during the Construction Period in accordance
with the provisions of Clause 10.4.

(vi) The Authority’s Engineer shall review the monthly progress report furnished by the
Contractor and send its comments thereon to the Authority and the Contractor within
7 (seven) days of receipt of such report.

(vii) The Authority’s Engineer shall inspect the Construction Works and the Project
Highway and shall submit a monthly Inspection Report bringing out the results of
inspections and the remedial action taken by the Contractor in respect of Defects or
deficiencies. In particular, the Authority’s Engineer shall include in its Inspection Report,
the compliance of the recommendations made by the Safety Consultant.

(viii) The Authority’s Engineer shall conduct the pre-construction review of
manufacturer's test reports and standard samples of manufactured Materials, and such other
Materials as the Authority’s Engineer may require.

(ix) For determining that the Works conform to Specifications and Standards, the
Authority’s Engineer shall require the Contractor to carry out, or cause to be carried out,
tests at such time and frequency and in such manner as specified in the Agreement and in
accordance with Good Industry Practice for quality assurance. For purposes of this
Paragraph 4 (ix), the tests specified in the IRC Special Publication-11 (Handbook of Quality
Control for Construction of Roads and Runways) and the Specifications for Road and
Bridge Works issued by MORTH (the “Quality Control Manuals”) or any
modification/substitution thereof shall be deemed to be tests conforming to Good Industry
Practice for quality assurance.

(x) The Authority’s Engineer shall test check at least 50 (fifty) percent of the quantity
or number of tests prescribed for each category or type of test for quality control by the
Contractor.

(xi) The timing of tests referred to in Paragraph 4 (ix), and the criteria for
acceptance/ rejection of their results shall be determined by the Authority’s Engineer in
accordance with the Quality Control Manuals. The tests shall be undertaken on a random
sample basis and shall be in addition to, and independent of, the tests that may be carried
out by the Contractor for its own quality assurance in accordance with Good Industry
Practice.

(xii) In the event that results of any tests conducted under Clause 11.10 establish
any Defects or deficiencies in the Works, the Authority’s Engineer shall require the
Contractor to carry out remedial measures.
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(xiii) The Authority’s Engineer may instruct the Contractor to execute any work which
is urgently required for the safety of the Project Highway, whether because of an accident,
unforeseeable event or otherwise; provided that in case of any work required on account of a
Force Majeure Event, the provisions of Clause 21.6 shall apply.

(xiv) In the event that the Contractor fails to achieve any of the Project Milestones,
the Authority’s Engineer shall undertake a review of the progress of construction and
identify potential delays, if any. If the Authority’s Engineer shall determine that completion
of the Project Highway is not feasible within the time specified in the Agreement, it shall
require the Contractor to indicate within 15 (fifteen) days the steps proposed to be taken
to expedite progress, and the period within which the Project Completion Date shall be
achieved. Upon receipt of a report from the Contractor, the Authority’s Engineer shall
review the same and send its comments to the Authority and the Contractor forthwith.

(xv) The Authority’s Engineer shall obtain from the Contractor a copy of all the
Contractor’s quality control records and documents before the Completion Certificate is
issued pursuant to Clause 12.2.

(xvi) Authority’s Engineer may recommend to the Authority suspension of the whole
or part of the Works if the work threatens the safety of the Users and pedestrians. After the
Contractor has carried out remedial measure, the Authority’s Engineer shall inspect such
remedial measures forthwith and make a report to the Authority recommending whether or
not the suspension hereunder may be revoked.

(xvii) In the event that the Contractor carries out any remedial measures to secure the
safety of suspended works and Users, and requires the Authority’s Engineer to inspect such
works, the Authority’s Engineer shall inspect the suspended works within 3 (three) days of
receiving such notice, and make a report to the Authority forthwith, recommending whether
or not such suspension may be revoked by the Authority.

(xviii) The Authority’s Engineer shall carry out, or cause to be carried out, all the Tests
specified in Schedule-K and issue a Completion Certificate, as the case may be. For
carrying out its functions under this Paragraph 4 (xviii) and all matters incidental thereto, the
Authority’s Engineer shall act under and in accordance with the provisions of Article 12 and
Schedule-K.

5. Maintenance Period

(i) The Authority’s Engineer shall aid and advise the Contractor in the preparation of
its monthly Maintenance Programme and for this purpose carry out a joint monthly
inspection with the Contractor.

(ii) The Authority’s Engineer shall undertake regular inspections, at least once every
month, to evaluate compliance with the Maintenance Requirements and submit a
Maintenance Inspection Report to the Authority and the Contractor.
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(iii) The Authority’s Engineer shall specify the tests, if any, that the Contractor shall
carry out, or cause to be carried out, for the purpose of determining that the Project Highway
is in conformity with the Maintenance Requirements. It shall monitor and review the
results of such tests and the remedial measures, if any, taken by the Contractor in this behalf.

(iv) In respect of any defect or deficiency referred to in Paragraph 3 of Schedule- E,
the Authority’s Engineer shall, in conformity with Good Industry Practice, specify the
permissible limit of deviation or deterioration with reference to the Specifications and
Standards and shall also specify the time limit for repair or rectification of any deviation or
deterioration beyond the permissible limit.

(v) The Authority’s Engineer shall examine the request of the Contractor for closure
of any lane(s) of the Project Highway for undertaking maintenance/repair thereof, and shall
grant permission with such modifications, as it may deem necessary, within 5 (five) days
of receiving a request from the Contractor. Upon expiry of the permitted period of closure,
the Authority’s Engineer shall monitor the reopening of such lane(s), and in case of delay,
determine the Damages payable by the Contractor to the Authority under Clause 14.5.

6. Determination of costs and time

(i) The Authority’s Engineer shall determine the costs, and/or their reasonableness,
that are required to be determined by it under the Agreement.

(ii) The Authority’s Engineer shall determine the period of Time Extension that is
required to be determined by it under the Agreement.

(iii) The Authority’s Engineer shall consult each Party in every case of determination
in accordance with the provisions of Clause 18.5.

7. Payments

(i) The Authority’s Engineer shall withhold payments for the affected works for
which the Contractor fails to revise and resubmit the Drawings to the Authority’s Engineer
in accordance with the provisions of Clause 10.2 (iv) (d).

(ii) Authority’s Engineer shall -

(a) within 10 (ten) days of receipt of the Stage Payment Statement from the
Contractor pursuant to Clause 19.4, determine the amount due to the Contractor and
recommend the release of 90 (ninety) percent of the amount so determined as part payment,
pending issue of the Interim Payment Certificate; and

(b) within 15 (fifteen) days of the receipt of the Stage Payment Statement
referred to in Clause 19.4, deliver to the Authority and the Contractor an Interim Payment
Certificate certifying the amount due and payable to the  Contractor, after adjustments in
accordance with the provisions of Clause 19.10.

(iii) The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the
Monthly Maintenance Statement from the Contractor pursuant to Clause 19.6, verify the
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Contractor’s monthly statement and certify the amount to be paid to the Contractor in
accordance with the provisions of the Agreement.

(iv) The Authority’s Engineer shall certify final payment within 30 (thirty) days of
the receipt of the final payment statement of Maintenance in accordance with the provisions
of Clause 19.16.

8. Other duties and functions

The Authority’s Engineer shall perform all other duties and functions as specified in the
Agreement.

9. Miscellaneous

(i) A copy of all communications, comments, instructions, Drawings or Documents
sent by the Authority’s Engineer to the Contractor pursuant to this TOR, and a copy of all
the test results with comments of the Authority’s Engineer thereon, shall be furnished by the
Authority’s Engineer to the Authority forthwith.

(ii) The Authority’s Engineer shall retain at least one copy each of all Drawings and
Documents received by it, including ‘as-built’ Drawings, and keep them in its safe custody.

(iii) Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer
shall obtain a complete set of as-built Drawings, in 2 (two) hard copies and in micro film
form or in such other medium as may be acceptable to the Authority, reflecting the Project
Highway as actually designed, engineered and constructed, including an as- built survey
illustrating the layout of the Project Highway and setback lines, if any, of the buildings and
structures forming part of Project Facilities; and shall hand them over to the Authority
against receipt thereof.

(iv) The Authority’s Engineer, if called upon by the Authority or the Contractor or
both, shall mediate and assist the Parties in arriving at an amicable settlement of any Dispute
between the Parties.

(v) The Authority’s Engineer shall inform the Authority and the Contractor of any event
of
Contractor’s Default within one week of its occurrence.
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Schedule - O

(See Clauses 19.4 (i), 19.6 (i), and 19.8 (i))

Forms of Payment Statements

1. Stage Payment Statement for Works

The Stage Payment Statement for Works shall state:

(a) the estimated amount for the Works executed in accordance with Clause
19.3 (i) subsequent to the last claim;

(b) amounts reflecting adjustments in price for the aforesaid claim;

(c) the estimated amount of each Change of Scope Order executed subsequent
to the last claim;

(d) amounts reflecting adjustment in price, if any, for (c) above in
accordance with the provisions of Clause 13.2 (iii) (a);

(e) total of (a), (b), (c) and (d)

above; (f) Deductions:

i. Any amount to be deducted in accordance with the provisions of the Agreement except
taxes;

ii.  Any amount towards deduction of taxes; and

iii. Total of (i) and (ii) above.

(g) Net claim: (e) – (f) (iii);

(h) The amounts received by the Contractor upto the last

claim:

i. For the Works executed (excluding Change of Scope orders);

ii. For Change of Scope Orders, and

iii. Taxes deducted

2. Monthly Maintenance Payment Statement

The monthly Statement for Maintenance Payment shall state:

(a) the monthly payment admissible in accordance with the provisions of the
Agreement;

(b) the deductions for maintenance work not done;

(c) net payment for maintenance due, (a) minus (b);

(d) amounts reflecting adjustments in price under Clause 19.12; and

(e) amount towards deduction of taxes

3. Contractor’s claim for Damages
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Note: The Contractor shall submit its claims in a form acceptable to the Authority.



Karnataka Road Development Corporation Limited                                                                                         Schedule-P

Package-1 (NSP-1): Construction of 4/6 lane Elevated North South Corridor from Baptist Hospital to JC Nagar
on Jayamahal Road via Mekhri  Circle in Bangalore Metropolitan region in the state of Karnataka on EPC Mode

146

Schedule – P

(See Clause 20.1)

Insurance

1. Insurance during Construction Period

(i)The Contractor shall effect and maintain at its own cost, from the Appointed Date till the
date of issue of the Completion Certificate, the following insurances for any loss or damage
occurring on account of Non Political Event of Force Majeure, malicious act, accidental
damage, explosion, fire and terrorism:

(a)insurance of Works, Plant and Materials and an additional sum of [15 (fifteen)] per cent of
such replacement cost to cover any additional costs of and incidental to the rectification
of loss or damage including professional fees and the cost of demolishing and removing any
part of the Works and of removing debris of whatsoever nature; and

(b)insurance for the Contractor's equipment and Documents brought onto the Site by the
Contractor, for a sum sufficient to provide for their replacement at the Site.

(ii) The insurance under sub para (a) and (b) of paragraph 1(i) above shall cover the
Authority and the Contractor against all loss or damage from any cause arising under
paragraph 1.1 other than risks which are not insurable at commercial terms.

2. Insurance for Contractor's Defects Liability

The Contractor shall effect and maintain insurance cover of not less than 15% of the Contract
Price for the Works from the date of issue of the Completion Certificate until the end of the
Defects Liability Period for any loss or damage for which the Contractor is liable and which
arises from a cause occurring prior to the issue of the Completion Certificate. The Contractor
shall also maintain other insurances for maximum sums as may be required under the
Applicable Laws and in accordance with Good Industry Practice.

3. Insurance against injury to persons and damage to property

(i)The Contractor shall insure against its liability for any loss, damage, death or bodily
injury, or damage to any property (except things insured under Paragraphs 1 and 2 of this
Schedule or to any person (except persons insured under Clause 20.9), which may arise
out of the Contractor's performance of this Agreement. This insurance shall be for a limit per
occurrence of not less than the amount stated below with no limit on the number of
occurrences.

The insurance cover shall be not less than: Rs. [*****]

(ii)The insurance shall be extended to cover liability for all loss and damage to the
Authority's property arising out of the Contractor’s performance of this Agreement excluding:

(a)the Authority's right to have the construction works executed on, over, under, in or through
any land, and to occupy this land for the Works; and
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(b)damage which is an unavoidable result of the Contractor's obligations to execute the
Works.

4. Insurance to be in joint names

The insurance under paragraphs 1 to 3 above shall be in the joint names of the
Contractor and the Authority.
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Schedule-Q

(See Clause 14.10)

Tests on Completion of Maintenance Period

1. Riding Quality test:

Riding quality test: Riding quality of each lane of the carriageway shall be checked with
the help of a calibrated bump integrator and the maximum permissible roughness for purposes
of this Test shall be [2,000 (two thousand only)] mm for each kilometre.

2. Visual and physical test:

The Authority’s Engineer shall conduct a visual and physical check of construction to
determine that all works and equipment forming part thereof conform to the provisions of
this Agreement. The physical tests shall include measurement of cracking, rutting,
stripping and potholes and shall be as per the requirement of maintenance mentioned in
Schedule-E.
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Schedule-R

(See Clause
14.10)

Taking Over Certificate

I, ……………………. (Name and designation of the Authority’s Representative) under
and in accordance with the Agreement dated ………… (the “Agreement”), for

[construction of the
****section (km ** to km **) of ****] (the “Project Highway”) on Engineering,
Procurement and Construction (EPC) basis through …………………. (Name of Contractor),
hereby certify that the Tests on completion of Maintenance Period in accordance with Article
14 of the Agreement have been successfully undertaken to determine compliance of the
Project Highway with the provisions of the Agreement and I hereby certify that the Authority
has taken over the Project highway from the Contractor on this day.........

SIGNED, SEALED AND DELIVERED

(Signature) (Name and designation of Authority’s Representative) (Address)
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1. ENVIRONMENTAL MANAGEMENT PLAN
The EMP is designed for implementation and monitoring of environmental mitigation
measures during pre-construction, construction and operation stages.  EMP suggests the set
of measures to be taken during implementation and operation to eliminate or avoid, offset
adverse environmental impacts to acceptable levels, together with the action which need to
be taken to implement them.

A detailed Environmental Management Plan for the proposed project has been presented
based on the impact studies in the table below.
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Table: Environmental Management Plan

Environmental
Issue Impact Description Remedial Measures

Planning,
Execution &
Monitoring

PRE-CONSTRUCTION PHASE

Cutting of
Trees

Trees adjacent to the project alignment
which are directly falling under the
proposed RoW shall have to be cut and
trees which are in buffer zone needs to
be trimmed.

All attempts shall be made to reduce the impact on trees during
design phase.
Tree cutting shall be minimized as far as possible.
All required clearances shall be obtained before cutting any tree in
the project area and
Compensatory plantation of at least ten times the number trees
felled shall be taken up in line with statuary requirements.

PIU/Contrac
tor/Third
Party

Demolition of
structures and
physical
properties

Many of the structures and physical
properties such as residential,
commercial, community buildings and
religious structures are affected by the
elevated corridor project.

Demolition of structures shall start only after the finalization of the
alignment and after the proper compensation is paid to the Project
Affected People (PAP)
Important religious and community structures shall be relocated and
rehabilitated suitably.

Consultant/
PIU/Contrac
tor

Utility shifting

Shifting of affected utilities like electric
poles, electric cables, telephone cable,
water supply lines, optical fibres, bore
wells, water taps, etc. will impact
public welfare services till they are
rehabilitated.

The affected utilities are shifted suitably without hampering the
continuity of necessary services.
Community consensus and required clearances shall be obtained
from the concerned authorities before the commencement of shifting
of utilities.
Contractors shall prepare traffic management plan for shifting of
utilities particularly at heavy traffic stretches of the project road.

PIU/Contrac
tor/Third
Party
agencies

Consents,
permits,
clearances,
NOCs, etc.

All required statutory clearances shall
be obtained and ensured their validity
all through the project period to abide
by all the conditions of the consents
and permissions issued in the interest

PIU/Contractor shall obtain/ensure all necessary consents, permits,
clearances, NOCs, etc. prior to start of actual construction of the
elevated road
Validity of these Consents, permits, clearances, NOCs, etc. shall be
regularly checked for their validity.

PIU/Contrac
tor
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Environmental
Issue Impact Description Remedial Measures

Planning,
Execution &
Monitoring

of environmental protection. The General Conditions and Specific Conditions specified while
granting the environmental clearances and other permissions shall
be strictly adhered.

CONSTRUCTION PHASE
1 Topography

Change in
topography by
project
activities

The project will have a little impact on
topography except at ramp locations.
Elevated road construction often
generates significant quantity of
wastes (debris) from excavation for
pile foundation. The excavated debris
if cleared by dumping the material at
inappropriate places in an unplanned
manner.

The debris generated by foundation excavation shall be utilized to
fill the ramps which are part of elevated corridor projects.
Debris management plan shall be prepared and adhered to handle
the debris generated by the project activities during construction.
Where erosion is likely to be a problem, clearing and grubbing
operations shall be scheduled and performed such that grading
operations and permanent erosion control measures shall follow
immediately.
Under no circumstances, large surface area of erodible earth material
shall be exposed at any one time by clearing and grubbing.

Contractor/
PIU

Change in
topography by
extraction of
construction
materials.

The major changes in topography are
expected at quarry, sand mines and
borrow locations.
Unplanned disposal of debris
generated out of demolished structures
leads to change in the topography.

All the quarries areas opened for the project shall be managed as per
the statutory requirements and procedures mentioned in the EMP.
The cut slopes shall be suitably protected by breast walls, provision
of flat stable slopes, construction of catch water and intercepting
drains, treatment of slopes and unstable areas above and underneath
the road, etc.
Where rock blasting is involved, controlled blasting techniques shall
be adopted to avoid over-shattering of hill faces.
The borrow pit areas could be developed into ponds for fisheries.

Contractor/
PIU

2 Soil

Soil Erosion
Cleaning & grubbing and cutting of
trees and plants will cause and
accelerate soil erosion

Clearing and grubbing for the project corridor shall be limited to the
required area only.
At borrow pits, the depth of the pit should be regulated so that the

Contractor/
PIU
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Environmental
Issue Impact Description Remedial Measures

Planning,
Execution &
Monitoring

Excavations of borrow pits will
increase soil erosion

sides of the excavation will have a slope not steeper than 1 vertical to
4 horizontal from the edge of the final section of bank
Cutting of trees shall be done in phases without much impact on the
soil.
Soil erosion mitigation measures will be ensured at construction
establishments, casting yards and labour camps. Surface drains shall
have gentle slopes.

Loss of topsoil

Loss of productive topsoil during the
leasing of land to contractors for
storing, stock yards, casting yards,
construction camps and workers camp
Borrowing pits during project
construction

The top soil shall be stripped and stored for productive use. The
stored topsoil shall be spread back to maintain the physico-chemical
properties of the soil
Stock yards, casting yards, construction camps and workers camp
shall not be located on productive agricultural lands.
If new borrow areas are selected, there should be no loss of
productive soil.

Contractor/
PIU

Borrowing of
earth

There is a little quantity of earth is
required for construction or ramps and
for making embankment.

No earth should be borrowed from unauthorized borrow pits and
within the city limits
The excavation and transportation of earth shall be done only during
day time
The borrow areas should not be dug continuously and the size and
shape of borrow pits is to be approved by the engineer in charge
Borrow pits should be redeveloped by dumping of spoils or by
creating a pond for fisheries or by leveling the raised earth mounds

Contractor/
PIU

Contamination
of soil from
fuel and
lubricants

Oil and lubricants from construction
equipment and vehicles will impact on
the soil characteristics

Construction vehicles and equipment machines are maintained and
refilled in such a fashion that old diesel spillage does not
contaminate the soil
Fuel storage and refilling sites should be provided with oil
interceptors and kept away from cross drainage and water bodies
All oil and lubricant spoils shall be handled, stored and disposed of

Contractor/
PIU
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Environmental
Issue Impact Description Remedial Measures

Planning,
Execution &
Monitoring

as per the Hazardous Waste (Management, Handling and Trans-
boundary Movement) Rules, 2008 and subsequent amendments.

Contamination
of soil from
construction
and demolition
waste

The unplanned disposal of
construction and demolition waste will
impact the soil structure and quality

Construction and demolition waste should be dumped in
preapproved locations or abandoned quarries.
Follow the criteria specified in the Construction and Demolition
Waste Management Rules, 2016 for storage, collection, processing or
recycling, transportation of construction and demolition waste.
Borrow pits opened for the project shall be filled by such waste and
reclaimed with the consent of owner.

Contractor/
PIU

Contamination
of soil by
drilling mud
from pile
foundation

Contamination of soil from drilling
mud from pile foundation construction

Small quantity of drilling mud generated during drilling for pile
foundations shall be reused for construction of ramps of elevated
structures.
Excess of this drilling mud if any, shall be disposed of in abandoned
quarries.

2 Water resources and quality

Water bodies

Water quality may deteriorate due to
surface runoff from the construction
site, dumping of construction debris,
etc.
Community water sources like bore
wells may be affected

Major construction works shall be avoided during monsoon season
Construction establishments like labour camps, stone crushers,
batching plants and hot mix plants shall not be located near water
bodies.
Dumping of excavated and construction debris near the water
bodies shall be strictly avoided

Contractor/
PIU

Community
water
resources

Water resources like water pipe lines
and community taps shall be impacted
during construction and community
water supply may be hampered.
affected

Any source of water supply for the community affected shall be
replaced immediately.
All desired measures shall be taken to prevent temporary or
permanent flooding

Contractor/
PIU

Drainage and
run-off water

The flow of runoff water will be
affected largely, and this be add to the

At cross drainages, the earth, stone or any other construction
material, should be properly disposed of so as not to block the flow

Contractor/
PIU
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Environmental
Issue Impact Description Remedial Measures

Planning,
Execution &
Monitoring

problem of flooding if the runoff flow
is not managed especially at certain
locations where the drainage problem
already exists

of water
All necessary precautions shall be taken to construct temporary or
permanent devices to prevent water pollution (due to increased
siltation and turbidity)
Drainage of the water from road surface shall be linked to the
existing drainage system.

Contamination
of water from
construction
waste

Construction waste if enters into water
bodies, may increase the suspended
matter and clay in the water bodies
The community dependent on such
water, using it for purposes other than
drinking, may be affected

Construction work close to water bodies shall be avoided, especially
during the monsoon period and waste materials must be collected,
stored and taken to approved disposal sites
All waste arising from the project is to be disposed of away from
water bodies., as per Solid Waste Management Rules 2016 of CPCB

Contractor/
PIU

Contamination
of water from
fuel and
lubricants

The fuel and lubricants used in
construction vehicles and equipment
may enter into the water bodies
affecting the quality of water in the
water bodies adding more trouble to
already polluted city lakes.

Servicing of vehicles and equipment with lubricants and shall be
done in the specified location.
The accidental spills shall not be allowed enter the water bodies and
should be modified and re-channeled so that contaminants do not
enter the water body
To avoid contamination from fuel and lubricants, the vehicles and
equipment shall be properly maintained and repaired.

Contractor/
PIU

Sanitation and
waste disposal
in construction
camps

Absence of proper sanitation may lead
to outbreak and spread of
communicable diseases, which are
mostly water-borne

Preferably local labourers shall be engaged for construction works
and avoid establishment of construction camps. If necessary,
construction labour camps shall be located away from habitation
and major water bodies.
Mobile toilets shall be used at construction and labour camps.
The sewerage handling system shall be properly designed and built
at labour camps, to avoid water pollution.

Contractor/
PIU

Use of water
for

Construction of elevated corridor
requires huge water. Utilization of

Contractor shall make arrangement for the supply and storage of
water for all the construction activities in such a way that the water

Contractor/
PIU
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Environmental
Issue Impact Description Remedial Measures

Planning,
Execution &
Monitoring

construction water for construction from sources
already in use by local community,
may lead to scarcity of water for the
dependent community

availability and supply to nearby communities remains unaffected.
If, new tube-wells for water to be used in construction. They are to
be bored, after obtaining required sanctions and approval by
Bengaluru Water Supply and Sewerage Board (BWSSB)
The wastage of water during the construction should be minimized

3 Air quality

Emission from
construction
vehicles and
machinery

Air pollutants cause several allergies
respiratory and cardiovascular system
diseases in human beings.
Air pollutants and solid particulate
matter (SPM) reduce growth rate and
productivity of the green plants and
trees
Crowded commercial places and
construction sites will have higher
degree of emission

Vehicles, equipment and machinery used for construction shall be
regularly maintained to ensure that the emission levels of pollutants
are under control and pollution levels do not exceed the norms
prescribed by CPCB
Air pollutants along the proposed project corridor shall be
monitored for their levels against prescribed standards and
compared with baseline values. The air monitoring shall be done at
regular intervals as proposed in the monitoring plan /Terms of
Reference/as decided by the engineer concerned.
Ambient air quality monitoring at construction camps, batching
plants, crushers, hot mix plants, shall be done regularly monitored
to ensure all the pollutants are within the prescribed norms.

Contractor/
PIU

Dust and its
control

The impact of dust at construction sites
is rather adverse, but localised in
nature
The solid particulate matter containing
lead, nickel, arsenic and those present
in diesel exhaust are of major concern.
These particles when breathed in,
lodge in our lung tissues and cause
lung damage and respiratory
problems.

During construction, water shall be sprinkled along the proposed
corridor alignment two to three times in a day to mitigate the
generation of dust
Dust mitigation measures such as cover by hood, water sprinkling
arrangement, cyclone precipitator or filter bags or wet scrubber unit
fitted for stone crusher unit and hot mix plant to reduce the dust
emissions shall be ensured
Stone crushers and hot-mix plants are sited at least 500 m from the
nearest habitation and major water bodies.
Materials transportation vehicles should be properly covered with

Contractor/
PIU
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Environmental
Issue Impact Description Remedial Measures

Planning,
Execution &
Monitoring

tarpaulins.
Green belt development around the construction establishments.
Worker working close to such units shall be provided with nose
masks

4 Noise Levels
Noise from
project
activities like
foundation
excavation,
casting,
drilling, etc.
and
construction
vehicles, hot
mix plants,
crushers,
casting yards,
and
construction
equipment

Project activities use of heavy
machinery and equipment will
significantly add to the baseline
ambient noise and this increase in
noise levels is localized and
intermittent in nature
Increase in noise will cause fatigue,
hearing problems, deafness,
exhaustion, physiological changes and
sleep disorders.

Noise generating project activities shall be provided with enclosures
to reduce the transmission of noise to the noise receptors.
The plant and equipment used in construction shall strictly conform
to consent to operate (CFO) issued by KSPCB and CPCB prescribed
noise standards
Vehicles and equipment used shall be fitted with silencers
Noise standards shall be strictly enforced
Construction works in project sites adjacent to human settlements
shall be stopped during night hours between 10:00 pm and 6:00 am.
Noise generating construction establishments shall be located away
from human settlements and all possible mitigation measures shall
be implemented to reduce and mitigate noise from source,
transmission and at noise receptors.
Workers working in the vicinity shall be provided with ear
plugs/ear mufflers

Contractor/
PIU

5 Flora

Loss / damage
to vegetation

Loss of trees leads to deterioration of
air quality due to increase in
concentration of air pollutants,
Tree removal accelerates soil erosion.
For city like Bengaluru which is called
as Garden city loss of trees will change

Trees shall be cut only after obtaining all the required clearances
Cutting of trees shall be avoided as far as possible by pruning the
branches wherever possible.
All possibilities of tree transplantation shall be adopted for
transplanting the small sized trees which are getting affected by the
project.

Contractor/
PIU
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Environmental
Issue Impact Description Remedial Measures

Planning,
Execution &
Monitoring

the microclimate of Bengaluru due to
loss of shade and decrease in humidity
and affects rainfall.
Tree cutting will lead to loss of habitat
for avifauna

Every tree cut shall be compensated with 10 numbers of tree
plantations.
Tree clearing in buffer zone (space for construction between line of
CoI and 2 m off the COI line) shall be strictly avoided and managed
with pruning of branches as required.
Local species shall be preferred while planning for compensatory
plantation.
Median along the pier line of elevated corridor shall be utilized for
planting of shrubs and small trees

6 Safety and Accidental Risk

Accident risk
from
construction
activities

The project construction activities may
create various unsafe situations.  Most
of the safety issues are of occupational
in nature in addition to community
safety in the vicinity of construction
zone.
Accidental risks due to ill-maintained
machines and vehicles, due to poor
light conditions in the work place, or
due to carelessness and poor
management of the work involved

All safety requirements shall be met as per the Building and other
Construction Workers (Regulation and the Employment and
Conditions of Service) Act, 1996; the Factories Act, 1948 as amended
in 1987; the Child labour (Prohibition and Regulation) Act 1986, etc.
Contractor shall prepare Safety Management Plan and get it
approved by Engineer concerned before implementation.
Contractor shall conduct regular tool box meetings involving
construction labourers and also ensure proper training on
construction safety.
Safety of workers undertaking various operations during
construction should be ensured by providing them with safety gears
such as safety harness, helmets, masks, safety goggles, etc.
Safety at all the construction establishment shall be ensured
Traffic Management Plans shall be prepared and implemented
during construction to ensure safety of road users.
Temporary barricades shall be erected around the construction site
to avoid any incidence of entry of public (local community) to
construction zone and ensure their safety.

Contractor/
PIU
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Environmental
Issue Impact Description Remedial Measures

Planning,
Execution &
Monitoring

Sufficient illumination and safety sign boards shall be arranged in
the construction zone. Traffic rules and regulations are to be strictly
followed by vehicles used in construction.
The electrical equipment should be checked regularly to avoid risks
to workers
At every work place, a readily available first aid unit, including an
adequate supply of dressing materials, a mode of transport
(ambulance), nursing staff and an attending doctor, to be provided
Safety audit must be conducted regularly

Health issues

The prevalence of unhygienic
conditions in the work place of
construction workers
The non-availability of good drinking
water
Outbreak of communicable diseases
from the labourers camp if they are
established near settlements

At every workplace, clean and sufficient water supply shall be
maintained to avoid waterborne diseases and to maintain the health
of workers.
Adequate drainage, sanitation and waste disposal facilities shall be
provided in workplaces
Sufficient medical care to be provided to construction workers as
necessary

Contractor/
PIU

7 Cultural Properties

Damage or loss
of cultural
properties and
notified
archaeological
monuments

Impact on notified archaeological
monuments along the corridor due to
construction activities
Demolition of religious and
community structures, cemeteries etc.
along the proposed elevated corridor

All necessary permits and clearances shall be obtained for the
corridors passing near (protected and regulated areas) notified
archaeological structures.
All necessary and adequate care should be taken to minimize the
impact on cultural and heritage structures
If valuable or invaluable articles such as fabrics, coins, artifacts,
structures or other geographic or archaeological rarities are
discovered, the excavation should be stopped and the archaeological
department contacted
In such cases, archaeologists will supervise the excavation to avoid

Contractor/
PIU
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Environmental
Issue Impact Description Remedial Measures

Planning,
Execution &
Monitoring

any damage to the relics

Roadside
landscape
development

There will be positive impact on bio-
aesthetics and beauty
Landscaping and beautification of
ponds, and access roads will improve
aesthetics

Wherever possible, avenue plantation with foliage and shady trees
mixed with flowering trees, shrubs and plants as per detailed
designs
The enhancement of water bodies, parks / sites to be developed

Contractor/
PIU

Roadside
amenities

People will be largely benefit by the
comfort and use provided by these
amenities

Restoration and improvement of at-grade bus shelters, bus bays
shall be taken up for the commuters.
Road furniture including footpaths, railings, traffic signs, speed zone
signs etc. shall be erected as per design

Contractor/
PIU

OPERATION PHASE

Contamination
from spills due
to traffic and
accidents

The chances of accidents are likely to
be reduced on elevated road improved
width and quality of the road. The
contamination of soil and water due to
spills will be minor

Cleaning of the spills at accident sites by a workforce provided by
state government.

Contractor/
PIU

Air pollution

The degree of air pollution is likely to
be on a lower scale with improvement
in road surface and with better
maintenance

Vehicular emissions of PM10, PM2.5, CO, SO2, NOx to be monitored
regularly.

Contractor/
PIU

Water
pollution

Due to the improved longitudinal and
cross drains, water logging during
rains will not take place
Improved drainage along the roadside
will also improve the water flow

The drainage system should be periodically checked and maintained

Contractor/
PIU

Accidents
involving
hazardous

The chances of such emergencies
/accidents will be minimum, yet not
unavoidable

The rules as defined in Environmental (Protection) Act, 1986 should
be complied with
In case of spillages, a report to the relevant department must be

Contractor/
PIU
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Environmental
Issue Impact Description Remedial Measures

Planning,
Execution &
Monitoring

materials made and instructions followed
Safety
measures

The chance of accidents to be reduced  Traffic control measures, including speed limits, to be enforced
strictly by erecting warning signals and signboards

Contractor/
PIU



1-13

1.1 Other Mitigation Plans

1.1.1 Construction Water Management Plan

It is the responsibility of the contractor to make arrangements for supply and storage of
water required for the whole construction period. The plan should have list of sources from
where water shall be used for the project. Contractor shall source the required water
specially by conjunctive use of surface water and groundwater but with prior permission
from the Local City Municipal (BWSSB) and Groundwater Authority. All precaution shall
be taken to minimize the wastage of water during construction phase. Where ever feasible
contractor shall use treated sewage water.

1.1.2 Emergency Response Plan

Site specific Emergency Response Plans shall be prepared to face and address any
emergency situation with respect to vehicular accidents, spillage of oil or other hazardous
materials and water impounding and floods during monsoon. It requires establishing and
developing an emergency resources, communication system and emergency response
procedure to face the emergencies with preparedness and minimize the impacts of
emergency situations and also minimize the response time required to safeguard people,
property and environmental resources. Contractor shall also submit Accident Safety and
Hazardous Chemical Spill Management Plan and get the approval from the concerned. The
plan should essentially have details of detours in case of emergency.

1.1.3 Oil spill contingency plans (SCP) and clean up procedures

Impacts from spills could occur on elevated corridor, access roads, at-grade roads and
construction camps. Spills into water body can disperse and affect a larger area, water
quality and ecology.

Construction vehicle and equipment servicing is expected to be done at construction camps
during construction phase. While servicing, some of the following potential contaminant
materials are used, which includes.

•    Fuels – petrol and diesel

•    Lubricating oils and grease

•    Hydraulic and motor oil

Spills may result from any of the following reasons.

•    Leaks of fuel storage drums or tanks

•    Valve or line failure in systems, vehicles or heavy equipment

•    Vehicular accidents

•    Spill during fuel transfer

•    Vandalism

•    Mishandling due to lack proper training

This Spill Contingency Plan (SCP) has to be developed for use by the Contractor or
Concessionaire for the Project and regulatory approvals. The successful Concessionaire
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shall provide a list and quantity of potential hazardous materials on-site with a map
indicating their locations in their SCP. Contractor is responsible for preparing and
implementing the SCP during the entire construction phase.

The purpose of SCP is to provide a guide to all site personnel in the event of an accidental
release of fuel or other waste during the project implementation. The SCP provides the
protocols for personnel to follow in response to a spill. All persons involved with the
project should read and be familiar with the SCP as it is important that all personnel are
familiar with their responsibilities and steps to be taken in the event of a spill.

The Material Safety Data Sheets (MSDS) for each hazardous material shall be submitted
along with the SCP.

SCP should have the flowchart to identify the response organization and the chain of
communication responding to a spill. The flowchart should also help to identify the
responsible personnel, their duties, on or off-site work locations and contact information,
including 24x7 telephone numbers of those responsible for taking action.

Contractor shall also be responsible for preparation of Spill Contingency Action Plans
(SCAPs): This shall outline the procedures that must be taken in response to a spill. It
should indicate the size of a spill that could occur for each material stored on-site, the
potential source of the spill and the potential impacts related to the spill. Description of the
worst possible scenario should also be included.

In the SCAP, the Contractor shall provide the details of procedures for initial action; spill
reporting procedures; procedures for containing and cleaning up the spill; procedures for
transferring, storing and managing spill-related wastes and procedures for restoring the
affected areas, providing representatives with status updates and clean-up completion
should be described. SCAP should address reporting procedures, report templates,
investigation procedures, etc.

1.2 Grievance Redressal Mechanism

A combined social and environmental grievance redress mechanism shall be implemented
under the project. Grievances and suggestions from stakeholders and affected people on the
issues related to problems being faced during the construction of project, R& R issues and
implementation of EMP. Grievance re-dress mechanism shall be posted at the respective
Ward offices by Contractor on behalf of project proponent prior to commencement of
construction works. The issues shall be addressed through acknowledgement, evaluation,
action and response approach. Grievances from public or stakeholders related to project
and EMP implementation shall be directed to the concerned Executive Engineer of project
proponent. The Executive Engineer shall refer the grievance to Construction Supervision
Consultants (CSC) or Authority Engineer (AE) who then assess whether the
grievances/suggestions are genuine and acceptable and resolved within stipulated time
from the date of receipt. This mechanism is non-judicial in nature. The action taken and the
outcome shall form a part of quarterly report.
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1.3 Environmental Monitoring programme

The monitoring programme consists of performance indicators, reporting formats and
necessary budgetary provision. The monitoring plan should be in accordance with the
baseline environmental monitoring locations.

The monitoring plan has the following objective.

�x Ensure effective implementation of EMP
�x Comply with all applicable environmental, safety, labour and local legislation
�x Ensure that public opinions and obligations are taken in to account and respected to the

required satisfaction level
�x Modify the mitigation measures or implementing additional measures, if required

For each of the environmental condition indicators, the monitoring plan specifies the
parameters to be monitored, location of the monitoring sites, frequency and duration of
monitoring. The monitoring plan also specifies the applicable standards, implementation
and supervising responsibilities. The monitoring plan and details of monitoring locations
for environmental condition indicators of the project during the construction and operation
stage are presented in the table below. The monitoring will be carried out by PIU through
the approved agencies and will be supervised by the Environmental Experts of the
Construction Supervision Consultants and PIU.
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Table: Environmental monitoring of Air Quality, Water Quality, Noise Levels and Soil Quality

Attribute Parameter Special guidance Standards Frequency Duration Location No of
samples Implementation

Air
SO2, NO2, PM10,
PM2.5, O3, Pb, CO
and Benzene.

High volume
sampler to be
located 50m from
the plant in the
down wind
direction. Use
method specified
by CPCB for 24
hr sampling

Air
(Prevention
and Control
of Pollution)
Act. 1981 &
Notification
No. S.O
935(E) dated
14th Oct 1998.

Once in
every three
months
during
construction
and
operation
phase.

Two
years

Representative
construction sites
& major
construction
establishments
including base
line monitored
stations

As
directed
by
Engineer
Concerned

PIU, KRDCL

Water

Water quality
parameters to be
monitored or as
directed by
Environmental
Specialist, CSC.

Grab sample
collected from
source and
analyze as per
standard
methods for
examination

IS for Inland
surface
waters
(IS:2296,1982)
and for
drinking
water (IS:
10500-1991)

Once in
every four
months
during
construction
and
operation
phase.

Two
years

Drinking water
samples from the
labour camps and
from hand
pumps, Surface
water from the
water courses
along the project
corridor
including base
line monitored
water bodies.

As
directed
by
Engineer
Concerned

PIU, KRDCL

Noise

Noise quality as
per National
Ambient Noise
Standards on db
(A) scale

Equivalent noise
levels using and
integrated noise
level meter kept
at a distance of
15m from edge of

The Noise
Pollution
(Regulation
and Control)
Rules, 2000
and

Once in
every three
months
during
construction
and

Two
years

Near the
construction
camps, working
zones, sensitive
receptors along
the project

As
directed
by
Engineer
Concerned

PIU, KRDCL
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Attribute Parameter Special guidance Standards Frequency Duration Location No of
samples Implementation

pavement Leq in
db (A) of day
time and night
time

amendments operation
stage.

corridor
including base
line monitored
stations

*Soil

Monitoring of
pH, Nitrogen,
Phosphorus,,
Potassium,
Sodium,
Chloride,
Organic Carbon
and  Lead

Sample of soil
collected and
analyzed using
absorption
spectrometer

One sample
each during
the pre and
post
monsoon for
construction
and
operation
stage.

Two
years

Construction
camp /plant
sites, Labour
camps, Batching
plants and parks
abutting traffic
detours and
traffic diversions
and major
intersections
including base
line monitored
stations

As
directed
by
Engineer
Concerned

PIU, KRDCL

*Accidental spillage of hazardous and non-hazardous substances need to be dealt with as special cases largely depends on the circumstances
including state of the substance (liquid or solid)
*Monitoring shall be carried out at all locations used for collection of primary data in the study.
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1.4 Performance indicators

Environmental components identified of a particular significance in affecting the environment
at critical locations have been suggested as performance indicators (PIs).

Table: Performance Indicators and monitoring plan

S.
No

Monitoring
plan/

Performance
indicators

Description of Item Indicator Stage Responsibility

1 Monitoring
plan

No. of trees planted (Total)
No of trees transplanted
No. of trees under Compensatory
Afforestation
No. of Trees planted along Road
sides (at-grade)
No. of Trees planted at other
locations (such as camps, borrow
areas, debris disposal sites and
plant areas)
No. of trees planted at
enhancement sites

Road side
and other
plantation
areas

Post
construction
stage

Forest
Department,
BBMP and
KRDCL

2 Performance
indicators

No. of Borrow Areas identified
and verified
No. of sites for which restoration
plans have been prepared
No. of Sites restored and
rehabilitated
No. of sites handed over

Borrow
Area

Pre -
Construction
and Post-
Construction

Contractor

3 Performance
indicators

No. of Quarry Areas identified and
verified
No. of sites for which restoration
plans have been prepared
No. of sites restored and
rehabilitated
No. of sites handed over

Quarry Pre –
Construction
and Post
Construction

Contractor

4 Performance
indicators

Quantity of debris and spoils to be
disposed off
No. of locations finalized for
Debris disposal
Quantity of debris and spoils
disposed off
No. of locations for which
rehabilitation  works have been
completed

Disposal
sites

Construction
and Post
Construction

Contractor

5 Performance
indicators

No. of  locations identified for the
construction camp and
construction plant sites
No. of locations approved

Constructi
on camps
and plant
sites

Pre-
construction
and Post
Construction

Contractor
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S.
No

Monitoring
plan/

Performance
indicators

Description of Item Indicator Stage Responsibility

Lay-outs approved
No. of sites for which site
restoration and rehabilitation  has
been completed

6 Performance
indicators

No. of Trees to be cut
No. of Trees  cut
% Progress on the tree removal

Tree
cutting

Pre-
construction

KRDCL

7 Performance
indicators

No. of locations identified for
temporary storage of the excavated
materials to be used in
embankment and sub grade

Storage of
excavated
materials

Pre-
construction
and
construction

Contractor

8 Monitoring
plan

Statutory environmental
monitoring as per the conditions
stipulated in the consents/
permission issued by PCB

Environm
ental
status at
constructi
on Sites

Construction Contractor

9 Monitoring
plan

Environmental parameter
monitoring in accordance with the
frequency and duration of
monitoring as well as the locations
as per the Monitoring Plan given
in above table

Air,
Noise,
Soil  and
Water
quality

Construction
and
Operation

KRDCL through
external agency

10 Monitoring
plan

Before the onset of monsoon all the
debris/excavated materials shall
be cleaned from the work sites and
disposed of at the pre–identified
approved locations

Silting of
water
bodies

Construction Contractor
supervised by
the
Environmental
specialist of
CSC/AE

11 Performance
indicators

Implementation of enhancement
measures for
Parks
Cultural/heritage properties
Religious properties

Enhance
ments

Construction Contractor

12 Performance
indicators

No. of Training sessions organized
for
          - Department staff
          - Contractors
          - Combined
No. of people trained
          - Department staff
          - Contractors

Training
imparted

Construction
and
Operation
Phase

KRDCL

13 Performance
indicators

Slope protection measures
Length (by type)
No. of Locations

Work
sites

Construction Contractor

14 Performance Drainage Work Construction Contractor
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S.
No

Monitoring
plan/

Performance
indicators

Description of Item Indicator Stage Responsibility

indicators Length
No. of Locations

sites

15 Performance
indicators

Safety provisions
Signage (by type and No.)
Guard Rails
Guide Rails

Work
sites

Construction Contractor

16 Performance
indicators

No. of chute drains provided Work
sites

Construction Contractor

17 Performance
indicators

Soil erosion prevention measures
Silt fencing (No. of locations and
quantity)

Work
sites

Construction Contractor

18 Performance
indicators

Utility ducts
Length provided
No. of Locations

Utility
ducts

Construction Contractor

19 Performance
indicators

Water sources
No. of sources protected
No. of sources relocated

Work
sites

Construction Contractor

20 Performance
indicators

No. Safety awareness sessions
conducted

Labourers Construction
Stage

KRDCL

21 Monitoring
plan

No. of awareness sessions for
educating the public about road
safety and other environmental
aspects (such as waste dumping,
preservation of enhanced sites,
pollution and health impacts etc.)

Public in
the
vicinity of
project
road.

Construction
Stage

KRDCL

1.5 Reporting system

Environmental monitoring involves regular checking of the environmental management issues
detailed in the EMP and to ascertain whether the mitigation measures are achieving their
objectives, according to the EMP, with the progress of the works. It provides the necessary
feedback for project management to keep the programme on schedule will still achieving the
expected outcomes.

The Contractor, CSC and PIU operate the reporting system for environmental conditions and
environmental management indicators. Reporting formats for contractors and CSC have to be
prepared, which will form the basis of the implementation by the Contractor and monitoring by
the CSC and PIU. The list of reporting formats prepared for the project is presented in Table 8.5
and formats are presented in Appendix – 5.

The reporting system will start with the construction contractor who executes the works. The
contractor will report to the CSC who in turn shall report to the KRDCL. The Contractor shall
submit monthly and quarterly environmental compliance reports along with formal monthly
and quarterly reporting to the CSC.



21

The CSC shall submit separate quarterly environmental monitoring reports to PIU in addition
to submission of the summary of the activities of the month in the formal monthly report
including any deviations and corrective actions.

KRDCL shall be responsible for the preparation of the targets for identified non-compliances for
the EMP compliance.

A full record of construction activities shall be kept as a part of normal contract monitoring
system. Reporting and Monitoring Systems for various stages of construction and related
activities have to be proposed to ensure timely and effective implementation of the EMP. The
operation stage monitoring reports may be annual or biannual, provided the Project
Environmental Completion Report shows that the implementation is satisfactory.

The reporting system shall be as follows:

- Reporting by the Contractor to Construction Supervision Consultant (CSC)/Authority
Engineer (AE)

- Reporting by CSC /AE to KRDCL

- Reporting by KRDCL for the information of all interested parties.

Table: Reporting System

Item Contractor
Construction Supervision

consultant (CSC)
PIU to oversee

compliance
monitoringSupervision Reporting to PIU

Construction Stage
Monitoring of
construction site and
construction camp

Before start of
work

Regular Quarterly Regular

Pollution monitoring As required As required Quarterly Quarterly
Debris disposal area Weekly As required Quarterly Quarterly
Monitoring
Enhancements

Implementation Regular Quarterly Quarterly

Top soil
preservations

Weekly Weekly Monthly Quarterly

Borrow area/quarry
area / Debris
disposal area

Regular Weekly Monthly Quarterly

Tree cutting Weekly Weekly Monthly Quarterly
Tree plantation Monthly Monthly Monthly Quarterly
Operation stage

Pollution Monitoring Quarterly Quarterly Quarterly
As per
monitoring plan

Table: Summary Details of Reporting Formats
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Format
No. Item Stage

Contractor Forest
Department

Construction
Supervision Consultant

(CSC)
Implementation
and  Reporting

to Engineer

Implementation
and  Reporting

to PIU
Supervision Reporting

to PIU

EMS1

Approval of
construction
camp/ plant
site and its
management
plan

Pre-
construction

One time - One time One time

EMS2

Approval of
Borrow
Management
Plan (General
and Specific)

Pre-
construction

General- One
time
Specific
redevelopment
plan – One for
each borrow
area

- Regular Quarterly

Identification of
temporary
storage yards
and
Management
plan

Pre-
construction

One time - One time One time

Solid waste
Management
Plan (General
and Specific)

Pre-
construction

General- One
time
Specific
redevelopment
plan – One for
each camp or
plant site

- Regular Quarterly

EMS3

Construction
camp and plant
site
management

Construction Monthly - Regular Quarterly

EMS 4
Top Soil
management

Construction Monthly - Regular Quarterly

EMS 5

Construction
plants and
pollution
control
Monitoring

Construction Monthly - Regular Quarterly

EMS 6
Vehicles and
Pollution
Control

Construction Monthly - Regular Quarterly

EMS 7
Details of the
DG sets and
pollution

Construction Monthly - Regular Quarterly
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Format
No. Item Stage

Contractor Forest
Department

Construction
Supervision Consultant

(CSC)
Implementation
and  Reporting

to Engineer

Implementation
and  Reporting

to PIU
Supervision Reporting

to PIU

control

EMS 8
Details of oil
Storage

Construction Monthly - Regular Quarterly

EMS 9

Working at
water courses
and pollution
control

Construction Monthly - Regular Quarterly

EMS10
Details of
Water
Extraction

Construction Monthly - Regular Quarterly

EMS11

Details of
personal
protective
Equipment

Construction Monthly - Regular Quarterly

EMS12

Status of
consent for
water
extraction

Construction Half yearly - Half yearly
Half
yearly

EMS13
Deviations and
corrective
Actions

Construction - Monthly Quarterly

EMS14 Tree plantation
Construction
and
Operation

Quarterly Quarterly

EMS15
Plantation of
shrubs and
grass

Construction
and
Operation

As applicable Quarterly
As
applicable

As
applicable

EMS16

Implementation
of
Enhancement
measures for
cultural
properties,
parking areas
and incidental
spaces

Construction Monthly - Regular Quarterly

Status
Regarding
Rehabilitation
of Borrow
Areas

Operation -
Half
yearly

Noise barrier
construction

Operation As applicable - Quarterly Quarterly
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Format
No. Item Stage

Contractor Forest
Department

Construction
Supervision Consultant

(CSC)
Implementation
and  Reporting

to Engineer

Implementation
and  Reporting

to PIU
Supervision Reporting

to PIU

Survival rate of
plants

Operation Quarterly Quarterly

EMS17

Debris
generated due
to road
widening

During
construction

Throughout the
construction
period during
widening

- Regular Quarterly

The Environmental Specialist of CSC/AE shall ensure to cover monitoring of all environmental
parameters for effective reporting of environmental issues. Some of the environmental
monitoring parameter should be included in the request for inspection (RFI) such as debris
disposal area approval request. CSC should discuss the reporting formats with the Contractor
and PIU to make the required changes in the frequency of reporting as per the site requirements
for effective implementation and monitoring, This will not only ensure that the environmental
provisions are addressed but also link the satisfactory compliance to environmental procedures
prior to approval of the Interim Payment Certificate (IPC) by the Engineer. In the regular
monthly meeting the environmental aspects should also be discussed and the staff responsible
for the implementation of the environmental management from the contractor, PIU and CSC
should also be present

1.6 Institutional Arrangements for implementation

Project Implementation Unit (PIU) is responsible for implementing the project to ensure and
achieve certain level of quality in the project, and make sure that the statutory requirements are
not violated. The Managing Director heads KRDCL will be responsible for the successful
implementation of the Project. The Chief Engineer is the head of Project Implementation Unit
(PIU) of KRDCL set up for the implementation of the project. CE is assisted by Executive
Engineers to look after all the technical issues of the project implementation and Manager
(Environment) to look after Environmental issues of the project. It is proposed to constitute sub
unit, Environmental Management Plan Implementation Unit (EMPIU), which functions under
PIU.

The Manager (Environment) and Social expert of KRDCL will look after the environmental and
social issues during the project preparation, implementation and operation with the assistance
of the Environmental Specialist of Project Design and Environmental Officer (EO) of the CSC in
the respective phases of implementation.

During the operation phase monitoring will be carried out by PIU or the concessionaire
depending on the contract modalities with the help of environmental monitoring agencies
approved by the State or Central Pollution Control Board.
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Relationship among Environmental Specialist of Construction Supervision Consultancy (CSC),
Karnataka Road Development Corporation Limited (KRDCL) and Contractor/Concessionaire
with respect to supervision and monitoring of EMP is depicted in the following Figure.

Figure: Relationship among Environmenal Officer of Contractor, Environmental Specialist of
CSC and KRDCL

1.6.1 Environmental Cell, KRDCL
KRDCL has organizational and institutional capacity at the headquarters created to meet the
requirements for implementation of the environmental mitigation measures in the EMP.
Manager (Environment) reports to Chief Engineer who is responsible for management of
environmental issues of the project. KRDCL will establish Environmental cell headed by
Manager (Environment) with 2 to 3 Assistant Environmental Officers who shall be responsible
to look after all the Environment issues related to the project during the project preparation,
implementation and operation period and Environmental cell will be supported by the technical
and field staff for the project implementation with the assistance of the Environmental Specialist
of the CSC / AE.

It is envisaged that the Environmental Cell will be responsible for












